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PART I: PROJECT INFORMATION 

Project Title: Integrating Water, Land and Ecosystems Management in Caribbean Small Island Developing States 
(IWEco) 

Country(ies): Antigua & Barbuda; Cuba; 
Barbados; Dominican Republic; 
Grenada; Jamaica; Saint Kitts & 
Nevis; Saint Lucia; Saint Vincent 
& the Grenadines; Trinidad & 
Tobago  

GEF Project ID:2 4932 

GEF Agency(ies): UNEP     UNDP 
 
 

GEF Agency Project ID: 00858 (UNEP)/4873 
(UNDP) 

Other Executing Partner(s): UNEnvironment CAR/RCU; 
CARPHA; OECS; PCI Media 
Impact 

Submission Date: 
Project GEF approved: 
Inception meeting and 
project start date: 

2014-05-01 
15 April 2015 
20 September 2016 

GEF Focal Area (s): Multifocal Area Project 
Duration(Months) 

60 

Name of Parent Program (if 
applicable): 

¶ For SFM/REDD+  

SFM Agency Fee ($): $2,070,887 

A. FOCAL AREA STRATEGY FRAMEWORK3: 

Focal Area 
Objectives 

Expected FA Outcomes Expected FA Outputs 
Trust 
Fund 

Grant 
Amount ($) 

Cofinancing 
($)  

IW-1    Outcome 1.1: Implementation 
of agreed Strategic Action 
Programmes (SAPs) 
incorporates transboundary 
IWRM principles (including 
environment and groundwater) 
and policy/ legal/institutional 
reforms into national/local 
plans. 

Adopted national and 
local policy and legal 
reforms. 
 
 
 
 
 
 
 

GEF-TF $1,655,705  $7,986,367  

Outcome 1.3: Innovative 
solutions implemented for 
reduced pollution, improved 
water use efficiency, 
sustainable fisheries with 

Types of technologies 
and measures 
implemented in local 
demonstrations and 
investments. 

 $2,800,599  $10,864,953  

                                                
1 It is important to consult the GEF Preparation Guidelines when completing this template 
2 Project ID number will be assigned by GEFSEC. 
3   Refer to the reference attached on the Focal Area Results Framework when filling up the table in item A. 

REQUEST FOR  CEO APPROVAL 1
 

PROJECT TYPE: Full-sized Project  

TYPE OF TRUST FUND:GEF Trust Fund  
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rights-based management, 
IWRM, water supply protection 
in SIDS, and aquifer and 
catchment protection. 

Outcome 1.4: Climatic 
variability and change as well as 
groundwater capacity 
incorporated into updated SAP 
to reflect adaptive 
management. 

Enhanced capacity for 
issues of climatic 
variability and change 
and groundwater 
management. 

 $1,557,237  $7,570,470  

IW-2    
 

Outcome 2.1: Implementation 
of agreed Strategic Action 
Programmes (SAPs) 
incorporates ecosystem-based 
approaches to management of 
LMEs, ICM principles, and 
policy/legal/ institutional 
reforms into national/local 
plans. 

Agreed commitments to 
sustainable ICM and 
LME cooperation 
frameworks; 

 
National and local 
policy/legal/institutional 
reforms adopted/ 
implemented. 

GEF-TF $2,579,817  $11,144,878  

Outcome 2.3: Innovative 
solutions implemented for 
reduced pollution, rebuilding or 
protecting fish stocks with 
rights-based management, ICM, 
habitat (blue forest) 
restoration/conservation, and 
port management and produce 
measureable results. 

 
Technologies and 
measures implemented 
in local demonstrations 
and investments. 
 

 $2,514,989  $8,944,626  

LD-3  Outcome 3.1: Enhanced cross-
sector enabling 
environment for integrated 
landscape management. 

Output 3.1 Integrated 
land management plans 
developed and 
implemented. 

GEF-TF $279,085  $1,566,634  

Outcome 3.2: Integrated 
landscape management 
practices adopted by local 
communities. 

Output 3.2 INRM tools 
and methodologies 
developed and tested. 

 $346,399  $1,681,233  

Outcome 3.3: Increased 
investments in integrated 
landscape management. 

Output 3.4 Information 
on INRM technologies 
and good practice 
guidelines 
disseminated. 

 $1,416,490  $1,440,464  

BD-2 
 

Outcome 2.1: Increase in 
sustainably managed 
landscapes and seascapes that 
integrate biodiversity 
conservation. 

Output 2. National and 
sub-national land-use 
plans (at least 4) that 
incorporate biodiversity 
and ecosystem 
services valuation.  

GEF-TF $2,945,973  $7,206,703  
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SFM-1 Outcome 1.1: Enhanced 
enabling environment within 
the forest sector and across 
sectors. 

Output 1.1: 
Effectiveness of policies 
that integrate SFM 
principles (score as 
recorded by tracking 
tool). 

GEF-TF $623,428  $2,040,594  

Outcome 1.2: Good 
management practices applied 
in existing forests 

Output 1.2 (b): 
Enhanced carbon sinks 
from reduced forest 
degradation in over 
4,500 ha. 
 

 $1,758,984  $3,906,635  

Outcome 1.3: Good 
management practices adopted 
by relevant economic actors. 

Output 1.3 (b): Services 
generated in the 
wider landscape. 

 $558,393  $1,579,632  

 Support to Small Grant Programme   $1,000,000  $1,000,000 

 Project management costs4  535,473 $1,927,703  

Midterm and Terminal Evaluation costs  150,000 $156,297  

Total project costs  $20,722,572  $68,017,191  

  

                                                
4   GEF will finance management cost that is solely linked to GEF financing of the project. 
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B. PROJECT FRAMEWORK    

 
Project Objective: to contribute to the preservation of Caribbean ecosystems that are of global significance and the sustainability of 
livelihoods through the application of existing proven technologies and approaches that are appropriate for small island developing states 
through improved fresh and coastal water resources management, sustainable land management and sustainable forest management 
that also seek to enhance resilience of socio-ecological systems to the impacts of climate change. 

Project Component 
Grant 
Type 

Expected Outcomes Expected Outputs 
Trust Fund 

($) 
Grant 

Amount ($) 
Cofinancing  

($) 

Component C1 - 
Development and 
Implementation of 
Integrated Targeted 
Innovative, climate-
change resilient 
approaches in SLM, 
IWRM (including 
WUE), ICZM and 
maintenance of 
ecosystem services 
  
  
  
  
  
  
  
  
  
  
  
  

TA 
  
  
  
  
  
  
  
  
  
  
  
  

Outcome C1.1  
Verifiable, evidence-
based stress reduction 
at project sites through 
appropriate sustainable 
water, land and 
ecosystems 
management 
interventions that 
account for climate 
change.  
  
  
  
  
  
  
  

Output 1.1.a.  Watershed 
protection and restoration 
measures 

GEF-TF  1,480,543  1,980,591 

Output 1.1.b. Riparian 
restoration solutions, 
particularly upstream of 
surface water sources and 
recharge zone 

 655,800 1,209,257 

Output 1.1.c. Coastal forest 
and estuarine (mangrove) 
armoring measures 
especially in high risk areas 
for storm inundation 

 1,715,420 3,635,633 

Output C1.1.d. Effluent 
management (water reuse, 
recycling) and pollution 
reduction measures for 
commercial/industrial 
entities, agricultural and 
settlement areas 

  1,173,685   1,392,778  

OUTPUT 1.1.e. Biodiversity 
enhancement measures for 
increasing native and 
endemic population species 
abundance and diversity 

 2,983,390 8,376,464 

Outcome C1.2  
Enhanced livelihood 
opportunities and socio-
economic co-benefits 
for targeted 
communities from 
improved ecosystem 
services functioning 
  
  
  
  

Output C1.2.a. Augmented 
water supply systems 
employing rainwater 
harvesting within critically 
water-stressed communities 

 50,500 50,000 

Output C1.2.b. Upgraded 
water supply systems for 
delivery and greater access 
to safe water supply within 
critically water-stressed 
communities  

 15,800 503,104 

Output C1.2.c. Employment 
and revenue generation 
opportunities by 
communities and private 
sector associated with 
project activities (SGP) 

 1,245,000 1,755,770 

Output C2 Strengthened 
national monitoring systems 

 1,424,500 5,121,524 
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Output C3: Strengthened 
national policy, legislation 
and enhanced capacity 

 960,390 5,091,953 

Output C4:  Knowledge 
products, tools and methods 

 598,386 1,394,620 

Component C2 - 
Strengthening of 
the Sustainable 
Land Management 
(SLM), Integrating 
Water Resources 
Management 
(IWRM) (and Water 
Use Efficiency 
(WUE)) and 
ecosystems 
Monitoring, and 
Indicators 
framework 

TA 
  
  
  

Outcome C2.1  
Strengthened national 
and regional systems 
for monitoring of 
environmental status 
with respect to key 
international 
agreements 
  
  
  

Output 2.1.1  Regional 
environmental indicators 
compendium 

 132,910 4,292,200 

Output 2.1.2  Scientific 
research protocols and 
studies to support 
monitoring at national 
projects 

 639,252 3,693,350 

Output 2.1.3.  Installed field 
monitoring and assessment 
capabilities  

 265,810 2,712,125 

Output 2.1.4  Decision 
support system (DSS) tools 

 265,810 1,572,825 

Component C3 - 
Strengthening of 
the Policy, 
legislative and 
institutional reforms 
and capacity 
building for 
Sustainable Land 
Management (SLM), 
Integrating Water 
Resources 
Management 
(IWRM)/Water Use 
Efficiency (WUE) 
and ecosystem 
services 
management   

TA 
  
  
  

Outcome C3.1   
Strengthened policy and 
legislation for the 
effective management 
of water, land and 
ecosystems resources 
that account for climate 
change 
  

Output 3.1.1  New and/or 
revised national-level policies 
and regulations for water, 
land and ecosystems 
management 

 1,798,930 2,576,400 

Output 3.1.2  New and/or 
upgraded national and 
regional-level plans and 
strategies for improved 
water, land and ecosystems 
management  

 1,798,930 3,101,800 

Outcome 3.2 
Strengthened capacity 
of national and regional 
institutions and other 
stakeholders for water, 
land, and ecosystems 
management that 
accounts for climate 
change 
  

Output 3.2.1  Strengthened 
national participatory 
consultative and 
coordination mechanisms 

 416,188 2,012,400 

Output 3.2.2  Training and 
capacity building 
programmes to support 
implementation of water, 
land and ecosystems 
management across 
government, private sector 
agencies and civil society 
organizations 

 1,027,960 3,920,400 

Component C4 - 
Enhancing 
knowledge 
exchange, best-
practices, 
replication and 
stakeholder 
involvement  
  

TA 
  
  
  
  
  
  
  

Outcome C4.1.  
Improved engagement 
and information access 
for practitioners and 
other stakeholders 
through targeted 
knowledge sharing 
networks 
  

Output 4.1.1 Public 
awareness / Public education 
(PA/PE) Strategy for the 
regional and national project 
components 

 28,300 1,310,960 

Output 4.1.2 Knowledge, 
Attitude and Practice (KAP) 
assessments during the 
project 

 28,300 597,000 
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Output 4.1.3  Best practice 
guidelines, Lessons learnt 
outputs  and Communities of 
Practice 

 307,811 1,981,000 

Output 4.1.4  Innovative 
communications and 
learning tools  

 226,370 2,800,540 

Output 4.1.5.  Project 
website (according to 
IW:LEARN guidelines) and 
media products 

 154,070 1,595,500 

Output 4.1.6 Professional 
exchanges; participation at 
regional and international 
fora 

 99,040 1,760,500 

Output 4.1.7  7th GEF-
International Waters 
Conference 

 345,930 290,000 

Output 4.1.8  Two GEF-
IWECO Project Partnership 
Conferences 

 198,074 1,204,500 

Subtotal 
 

20,037,099   65,933,191  

Project Management Cost (PMC)  535,473  1,927,703  

Monitoring & Evaluation (MTE/TE)  150,000  156,297  

Total project costs 
 

20,722,572 68,017,191       
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 SOURCES OF CONFIRMED COFINANCING FOR THE PROJECT BY SOURCE AND BY NAME 

($)    
 

Sources of Co-financing Name of Co-financier (Source) 
Type of 

Co-
financing 

Co-financing 
Amount ($) 

 GEF Agency UNEnvironment Global Programme of Action In-kind 3,000,000  

 GEF Agency UNEnvironment Car/RCU  In-kind 7,000,000  

 GEF Agency UNDP In-kind 700,000  

Other Multilateral Agency (ies) Caribbean Public Health Agency (CARPHA) In-kind 17,100,000  

Other Multilateral Agency (ies) Organization of Eastern Caribbean States (OECS) In-kind 12,000,000  

Other Multilateral Agency (ies) Food and Agricultural Organization (FAO) In-kind 325,500  

National Government National Oceanic and Atmospheric Administration 
(NOAA) 

In-kind 1,200,000  

National Governments National governments of the Caribbean In-kind 19,670,691 

Other  University of the West Indies (UWI) In-kind 3,000,000  

Other  Global Water Partnership - Caribbean (GWP-C) In-kind 346,000  

Other The Nature Conservancy (TNC) In-kind 350,000  

CSO Caribbean Natural Resources Institute (CANARI) In-kind 2,070,000  

Other Multilateral Agency (ies) Organization of American States (OAS) In-kind 180,000  

Other - University Institute for Water, Environment & Health (UNU-INWEH) In-kind 100,000  

Other Multilateral Agency (ies) Water Centre for the Humid Tropics of Latin America and 
the Caribbean (CATHALAC) 

In-kind 100,000  

CSO Caribbean Student Environmental Alliance (Caribbean 
SEA) 

In-kind 200,000  

Other International Union for Conservation of Nature (IUCN) In-kind 120,000  

CSO Caribbean Water & Sewerage Association (CAWASA) In-kind 100,000  

CSO PCI Media Impact  In-kind 455,000  

Total Co-financing     $ 68,017,191 

 

  

http://gefweb.org/Documents/Council_Documents/GEF_C21/C.20.6.Rev.1.pdf
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C. GEF/LDCF/SCCF/NPIF RESOURCES REQUESTED BY AGENCY, FOCAL AREA  AND COUNTRY1  

GEF 
Agency 

Type of 
Trust 
Fund 

Focal area Country name/Global 

(in $) 

Project 
amount (a) 

Agency Fee 
(b)2 

Total c=a+b 

UNEP GEF TF Land degradation Antigua & Barbuda $846,000 $84,600  $930,600  

UNEP GEF TF Biodiversity Cuba $1,800,000 $180,000  $1,980,000  

UNEP GEF TF Biodiversity Dominican Republic $1,060,961 $106,096  $1,167,057  

UNEP GEF TF Biodiversity Jamaica $2,745,000 $274,500  $3,019,500  

UNEP GEF TF Land degradation St. Kitts and Nevis     $630,000 $63,000  $693,000  

UNEP GEF TF Land degradation St. Lucia      $360,000 $36,000  $396,000  

UNEP GEF TF Land degradation St Vincent & the 
Grenadines      

$630,000 $63,000  $693,000  

UNEP GEF TF Land degradation Trinidad & Tobago $273,973  $26,027  $300,000  

UNEP GEF TF International 
Waters 

All participating SIDS  $8,000,000 $800,000 $8,800,000 

UNDP GEF TF International 
Waters 

All participating SIDS $1,500,000 $150,000 $1,650,000 

UNEP GEF TF Multi-focal Areas 
(SFM) 

Regional  $2,876,637 $287,664 $3,164,301 

Total Grant Resources $20,722,571  $2,070,887  $22,793,458  

 

D. CONSULTANTS WORKING FOR TECHNICAL ASSISTANCE COMPONENTS: 

Component 
Grant Amount 

($) 
Cofinancing 

 ($) 
Project Total 

 ($) 

Local consultants*   4,680,968  4,378,795  9,059,763  

International consultants  100,000  1,042,000  1,142,000  

Total  4,780,968    5,420,795   10,201,763  
*Local consultants are from within the Caribbean region 

 

E. DOES THE PROJECT INCLUDE A άNON-GRANTέ INSTRUMENT?    No                   

     (If non-grant instruments are used, provide in Annex E an indicative calendar of expected reflows to your Agency  
       and to the GEF/LDCF/SCCF/NPIF Trust Fund).            
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PART II:  PROJECT JUSTIFICATION 
 

A.  DESCRIBE ANY CHANGES IN ALIGNMENT WITH THE PROJECT DESIGN OF THE ORIGINAL PIF 
 
F. PROJECT NAME CHANGE 

At PIF submission the project title was Implementing Integrated Land, Water & Wastewater Management in Caribbean SIDS.  
In consultation with stakeholders, the name of the project was changed to Implementing Integrated Land, Water & 
Ecosystems Management in Caribbean SIDS (IWEco Project) in consideration of the significant funding from biodiversity and 
the sustainable forest management focal areas. 
 
G. COUNTRY ENDORSEMENT OF THE PROJECT SUBSEQUENT TO PIF APPROVAL 

Trinidad and Tobago endorsed the project after PIF approval, committing US$300,000 under their national STAR allocation 
toward the land degradation focal area.  The area of focus for the country is addressing acute land degradation within the 
Valencia area of northern Trinidad.  The additional resources from Trinidad and Tobago raised the overall value of project 
from US$20,448,598 to US$20,722,571 (considering $273,973 for on-ground activities and $26,027 for agency fee). 
 
H. CHANGES IN SCOPE OF NATIONAL INTERVENTIONS UNDER COMPONENT 1 

The following are the changes to the national project investments from the PIF submission that evolved based on agreed 
priority during national stakeholder consultations in the FSP design phase.  The design of the national interventions are 
decidedly more integrative across the GEF focal areas in keeping with the overall design of the project. 
 
Antigua and Barbuda:  The targeted investment will focus on addressing acute land degradation associated with the illicit and 
widespread sewage and waste oil disposal into the ambient environment that affects many locations across the country, and 
has adverse human and ecosystem health impacts.  Poor regulation and enforcement are underlying factors.  The project will 
build on technical pollution and land degradation control investments and innovative fiscal incentive policy and regulatory 
measures to enhance recycling of both wastewater and oily waste and, support local enterprise development and to reduce 
land degradation. 
 
Cuba:  National stakeholder consultations resulted in selection of the following areas for national targeted interventions; (1) 
ǘƘŜ Dǳŀƴŀōƻ ǿŀǘŜǊǎƘŜŘ ƛƴ ǘƘŜ 9ŀǎǘ IŀǾŀƴŀ !ǊŜŀ ŀƭƻƴƎ ǘƘŜ ŎƻǳƴǘǊȅΩǎ ƴƻǊǘƘern coast, (2) the Arimao watershed in the 
Cumanayagua-/ƛŜƴŦǳŜƎƻǎ !ǊŜŀ ƛƴ ǘƘŜ ŎƻǳƴǘǊȅΩǎ ǎƻǳǘƘŜŀǎǘΣ ό3) the Agabama River Basin in the Trinidad-Sancti Spiritus Area in 
ǘƘŜ ŎƻǳƴǘǊȅΩǎ ǎƻǳǘƘŜŀǎǘ ŀƴŘ όпύ ǘƘŜ {ŀƴ Wǳŀƴ ǿŀǘŜǊǎƘŜŘ ǿƛǘƘƛƴ ǘƘŜ {ŀƴǘƛŀƎƻ ŘŜ /ǳōŀ !ǊŜŀ ƛƴ ǘƘŜ ŎƻǳƴǘǊȅΩǎ ŜŀǎǘΦ  The selection 
of these areas was intended to broaden the scope of learning over a wider geographical area, contribute to impacts at the 
national level and engage more stakeholders in a network, deemed to be more integrative and scalable to the national level. 
 
Saint Kitts and Nevis:  In the stakeholder dialogues during FSP design the locations for targeted investments are now more 
focused than at PIF submission.  The selected area for St Kitts is the College Ghaut, the main river that drains areas the eastern 
part of the country in the vicinity of the capital city Basseterre which is prone to flooding and loss of property due to severe 
land degradation in the ghaut.  In Nevis, project will address the destructive sand mining and quarrying practices that are 
negatively impacting the near-shore environment particularly in terms of the fisheries resources.   
 
St. Vincent and the Grenadines:  Although originallythe Georgetown watershed in the eastern part of the country was the 
target for investment, currently the project intervention area is subject to discussion to also take into account the progress 
made in St. Vincent and the Grenadines with regards to conservation measures in this watershed. The watershed was severely 
impacted by the passage of Hurricane Tomas in October 2010 and storms in April 2011 that damaged infrastructure and caused 
damage and losses to agricultural investments.  Under the project however, riparian reforestation  and installation of land 
stabilization measures at the newly selected project intervention area in [to be defined] will demonstrate innovative land 
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degradation control solutions for replication across the country.  These investments are heavily oriented toward enhancing 
climate resilience. 
 
I. GENDER MAINSTREAMING AND TREATMENT/ PLACEMENT WITHIN THE PROJECT FRAMEWORK 

Lƴ ƭƛƴŜ ǿƛǘƘ ǘƘŜ /!wL/ha ǎǘǊŀǘŜƎȅ ƻƴ ά{ǘǊŜƴƎǘƘŜƴƛƴƎ /ŀǇŀŎƛǘȅ ƛƴ ǘƘŜ /ƻƳǇƛƭŀǘƛƻƴ ƻŦ {ƻŎƛŀƭκDŜƴŘŜǊ ŀƴŘ 9ƴǾƛǊƻƴƳŜƴǘ {ǘŀǘƛǎǘƛŎǎ 
ŀƴŘ LƴŘƛŎŀǘƻǊǎέ ŀƴŘ ƛƴ ŎƻƳǇƭƛŀƴŎŜ ǿƛǘƘ ƛǘǎ ǎƻŎƛŀƭ ŀƴŘ ƎŜƴŘŜǊ ƛƳǇƭŜƳŜƴǘation plan, keeping with national commitments to the 
implementation of their national gender policies such as in Antigua Barbuda, Cuba, the Dominican Republic, Jamaica, Saint 
Lucia and, Saint Vincent and the Grenadines, and in response to the GEF-6 strategy on gender mainstreaming 
 (PL.SD_.02.Policy_on_Gender_Mainstreaming.05012012.Final_-1), it is envisaged that gender mainstreaming will be an 
integral part of the project and process towards the achievement of equity in social development. 
 
In recognition of the relevance of gender to national development, most CARICOM governments have indeed established 
national machineries for the advancement of women and gender equality, however, despite the espoused commitments there 
are still many areas of inequalities that remain problematic. The promotion of gender equality continues to be relegated to a 
lower level of national priority.  The findings from the mainstreaming of gender emanating from this project will contribute 
greatly to understanding the gender components of human development, the kernel of any effective environmental 
development strategy. 
 
As described in the project documentation both in the umbrella document and in the national interventions project 
descriptions, the component on gender mainstreaming listed as C4.4 (under Component 4) of the PIF is being integrated within 
execution of the national sub-projects under Component 1 and under Regional Component (sub-project) 3 related to policy, 
mainstreaming and capacity building.  Gender-based considerations will be more appropriately accounted for within the scope 
of the on-ground investments, and during project implementation, gender-based indicators will be tracked so as to facilitate 
appropriate analyses.  At the project regional level, gender mainstreaming will be evaluated and supported under Component 
3 with respect to contributions to design of gender-sensitive policy and enhanced capacity building.  
 
The project will promote equitable gender participation in project implementation and replication. Emphasis will be placed 
on advancing gender mainstreaming within policy and capacity building in support of all the components.  Gender audits and 
targeted analyses to ascertain derived benefits by stakeholders will be conducted, along with training that will strengthen 
gender-equitable access to ecosystem services, safe and adequate water, sanitation, food security and other benefits derived 
ŦǊƻƳ ǇǊƻƧŜŎǘ ƛƳǇƭŜƳŜƴǘŀǘƛƻƴΦ  !ƴ άHow to Manualέ ƻƴ ƎŜƴŘŜǊ ƳŀƛƴǎǘǊŜŀƳƛƴƎ ǿƛƭƭ ōŜ ǇǊŜǇŀǊŜŘ ŀǎ ŀƴ ƛƳǇƻrtant contribution 
of the project to the region.  Importantly, support in this area will also assist in positioning the countries in alignment of the 
enabling frameworks that respond to the policy directions of the GEF6 replenishment around the theme of the Food, Water, 
Energy and Ecosystems nexus.   
 
J. CHANGE IN THE INSTITUTIONAL STATUS OF ONE OF THE CO-EXECUTING AGENCIES 

Since the submission of the PIF the co-executing agency, the Caribbean Environmental Health Institute (CEHI), one of 5 regional 
health institutes of the Caribbean Community (CARICOM) was integrated within an umbrella agency, the Caribbean Public 
Health Agency (CARPHA) as of 1st January 2013.  The ex-CEHI is now the Environmental and Sustainable Development 
Department (EHSD) of CARPHA.  It must be underscored that the Department still operates within the same scope of 
responsibilities as under CEHI and retains the technical capability as well as the diagnostic capability of its accredited 
ŜƴǾƛǊƻƴƳŜƴǘŀƭ ƭŀōƻǊŀǘƻǊȅΦ  /!wtI!Ωǎ 9I{5 ǊŜǘŀƛƴǎ ŀǘ ǘƘe CARICOM level, lead responsibility for matters of pollution control 
related to wastewater, solid waste management, chemicals and hazardous substances management, and continues to service 
the CARICOM Member States in providing technical and policy level assistance in environmental resource management.  As 
such CARPHA, through its EHSD, remains well-placed to continue support to the IWEco Project as a co-executing partner.  
Under the wider CARPHA agency arrangement the Department has access to additional technical, research and diagnostic 
resources to strengthen linkages between the state of environment, health and maintenance of quality of livelihoods.  
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K. CHANGE IN PROJECT TIMEFRAME 

At PIF submission the project timeframe was 4 years.  However, the overall project timeframe was increased by one year given 
the complexity and scope of the project.  However the national project interventions all remain to be implemented over 4 
years (in the case of Saint Lucia, the implementation timeframe is 3 years). The date of the Inception Meeting (20 & 21 
September 2016) marked the start of the project; as such  19 September 2021 will be the end date of the project. 
The first IWEco Steering Committee meeting was held on 22 September 2016.  
 
L. AGENCY PARTNERSHIPS  

New partners since PIF submission:  Over the course of FSP development additional partners have committed co-financing to 
the project (over those identified at PIF submission).  They are as follows:   

¶ FOOD AND AGRICULTURAL ORGANIZATION (FAO) 

¶ GLOBAL WATER PARTNERSHIP - CARIBBEAN (GWP-C) 

¶ ORGANIZATION OF AMERICAN STATES (OAS) 

¶ INSTITUTE FOR WATER, ENVIRONMENT & HEALTH (UNU-INWEH) 

¶ WATER CENTRE FOR THE HUMID TROPICS OF LATIN AMERICA AND THE CARIBBEAN (CATHALAC) 

¶ CARIBBEAN STUDENT ENVIRONMENTAL ALLIANCE (CARIBBEAN SEA) 

¶ INTERNATIONAL UNION FOR CONSERVATION OF NATURE (IUCN) 

¶ CARIBBEAN WATER & SEWERAGE ASSOCIATION (CAWASA) 

¶ PCI MEDIA IMPACT 

These partners account for an additional US$1,580,500 co-financing. 
Changes in partnerships since PIF submission:  McGill University listed as a co-financing partner at PIF submission stated that 
they no longer have active complementary initiatives and therefore should not be listed as a co-financing partner.  Sandals 
Resorts ǿŀǎ ƭƛǎǘŜŘ ŀǘ tLC ǎǳōƳƛǎǎƛƻƴ ŀǎ ǇǊƻǾƛŘƛƴƎ ΨƴƻƳƛƴŀƭΩ Ŏƻ-financing.  As at FSP submission they have not been able to 
provide written commitment but continue to express interest for collaboration.  Similarly, negotiations were held with Coca 
ColaΩǎ ōǳǎƛƴŜss unit and while there was positive reaction, they stated that they are unable to undertake further commitments 
at this time.  During FSP implementation there may be possibilities for collaboration. 
 
M. CO-FINANCING COMMITMENT 

The total co-financing raised at FSP submission was US$68,017,191; this is a shortfall of US$49,988,917 or attainment of 58% 
of the US$118,006,108 target at PIF approval.  This was due mainly to shortfall in commitment from the countries from 
governments.  It must be stressed however that all national (government) partners and the agency partners remain confident 
that this shortfall will not compromise project execution.  The project has established very strong linkages with core Caribbean 
regional agencies and international partners that have traditionally have supported environmental resources management 
and response to climate change adaptation and mitigation in the Caribbean.   Further partnerships will be built during project 
implementation with access to new co-financing.   
 
National co-financing shortfall:  At PIF submission the estimate of CF from national governments was $72,369,958, however 
at FSP submission the amount raised amounted to $19,670,691.  This is attributed to (i) changing circumstances in terms of 
implementation of national complementary projects and (ii) inability to obtain formal co-financing letters from local partner 
government agencies and other organizations.  It should also be noted that a significant factor in raising national-level co-
finance (to meet the required 1:5 co-financing ratio) are the relatively small sizes of relevant public and private sector 
investments in small Caribbean countries.    It should be noted that at the GEF 5 Assembly convened in May 2014, the GEF 
Caribbean and Pacific Constituencies advocated a Ψconsidered approachΩ for SIDS in meeting co-financing requirements, noting 
that the stated co-financing ratio of 6:1 for the whole GEF-6 portfolio will place LDCs and SIDS in an extremely difficult position 
given their limited co-financing raising opportunities, drawing directly on experiences with project co-financing requirements, 
the GEF-IWEco Project development process bearing evidence. 
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Agency partner co-financing shortfall:  As noted previously some partners listed at PIF have not offered written co-financing 
by FSP submission.  These are McGill University, the Caribbean Development Bank, the Climate Investment Funds (under the 
Caribbean Community Climate Change Centre and the Inter-American Development Bank), Sandals Resorts and Coca-Cola.   
The combined total of co-financing was US$3,394,150.  These agencies however remain listed as partners during the 
implementation phase and will be engaged with the good possibility of formalized co-financing contribution.  ¦b5tΩǎ Ŏƻ-
financing was also revised downwards from US$1 million at PIF submission to US$700,000. UNDPΩǎ ¦{Ϸ мΣлллΣллл Ŧor Small 
Grants Projects is still expected to be matched with an equal amount of US$ 1,000,000 from the GEF. 
 
Assignment of co-finance:  A portion of agency co-financing was assigned to countries.  Co-financing from UNEP and UNDP 
was assigned to all countries; from the OECS Secretariat to the OECS Member Countries and from CARPHA and UWI to 
CARICOM Member States. The assignment is as follows: 

 

Country UNEP Car/RCU UNDP CARPHA OECS UWI Total CF 

Antigua & Barbuda  210,000   35,000   448,875   840,000   75,000   1,608,875  

Barbados  210,000   35,000   448,875  
 

 75,000   768,875  

Cuba  210,000   35,000  
   

 245,000  

Dominican Republic  210,000   35,000  
   

 245,000  

Grenada  210,000   35,000   448,875   840,000   75,000   1,608,875  

Jamaica  210,000   35,000   448,875  
 

 75,000   768,875  

St.Kitts & Nevis  210,000   35,000   448,875   840,000   75,000   1,608,875  

Saint Lucia  210,000   35,000   448,875   840,000   75,000   1,608,875  

St Vincent & the Grenadines  210,000   35,000   448,875   840,000   75,000   1,608,875  

Trinidad & Tobago  210,000   35,000   448,875  
 

 75,000   768,875  

 
The overall co-financing assignments to project component is as follows: 

Contributor 
Amount 

(US$) 
Component 

1 
Component 

2 
Component 

3 
Component 

4 
Component 

5 
Component 

6 

UNEP GPA 3,000,000 0 1,020,000 990,000 990,000 0 0 

UNEP Car/RCU 7,000,000 2,100,000 1,050,000 1,050,000 1,400,000 1,321,852 78,148 
UNDP 700,000 350,000 0 0 350,000 0 0 
Caribbean Public Health 
Agency (CARPHA) 

17,100,000 3,591,000 4,275,000 4,275,000 4,275,000 605,852 78,148 

Organization of Eastern 
Caribbean States (OECS) 

12,000,000 4,200,000 2,400,000 3,600,000 1,800,000 0 0 

Food and Agricultural 
Organization (FAO) 

325,500 0 325,500 0 0 0 0 

National Oceanic and 
Atmospheric 
Administration (NOAA) 

1,200,000 0 1,200,000 0 0 0 0 

Governments of the 
Caribbean 

19,670,691 19,670,691 0 0 0 0 0 

University of the West 
Indies (UWI) 

3,000,000 600,000 1,800,000 600,000 0 0 0 

Global Water 
Partnership - Caribbean 
(GWP-C) 

346,000 0 0 346,000 0 0 0 

The Nature Conservancy 
(TNC) 

350,000 0 0 350,000 0 0 0 
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Contributor 
Amount 

(US$) 
Component 

1 
Component 

2 
Component 

3 
Component 

4 
Component 

5 
Component 

6 

Caribbean Natural 
Resources Institute 
(CANARI) 

2,070,000 0 0 0 2,070,000 0 0 

Organization of 
American States (OAS) 

180,000 0 0 180,000 0 0 0 

Institute for Water, 
Environment & Health 
(UNU-INWEH) 

100,000 0 100,000 0 0 0 0 

Water Centre for the 
Humid Tropics of Latin 
America and the 
Caribbean (CATHALAC) 

100,000 0 100,000 0 0 0 0 

Caribbean Student 
Environmental Alliance 
(Caribbean SEA) 

200,000 0 0 0 200,000 0 0 

International Union for 
Conservation of Nature 
(IUCN) 

120,000 0 0 120,000 0 0 0 

Caribbean Water & 
Sewerage Association 
(CAWASA) 

100,000 0 0 100,000 0 0 0 

PCI Media Impact  455,000 0 0 0 455,000 0 0 

 Totals  68,017,191   30,511,691   12,270,500   11,611,000   11,540,000   1,927,704   156,296  

 
 
 

A1. National strategies and plans or reports and assessments under relevant conventions, if applicable, i.e. NAPAS, 
NBSAPs, national communications, TNAs, NCSA, NIPs, PRSPs, NPFE, Biennial Update Reports, etc.  NA 
 
A.2. GEF focal area and/or fund(s) strategies, eligibility criteria and priorities.  NA 
 
A.3 The GEF Agency's comparative advantage:  NA 

  

A4. Describe the project baseline and the problem(s) that the intervention seeks to  address:   

The Caribbean Region lies between the North and South American sub-continents between 10o and 23o north 
latitude and 59o and 80o west longitude with countries within the region bordering the Caribbean Sea.  Cuba has 
the largest area of 110,900 square kilometers, followed by Hispaniola 5 with an area of 76,480 km² and Jamaica with 
a land area of 10,831 km2.  The islands of the Eastern Caribbean are substantially smaller, the largest of these (not 
including the French overseas Departments of Martinique and Guadeloupe) being Dominica at 750 km2 while St. 
Kitts and Nevis is the smallest independent state with a land area of 269 km2.   The Caribbean islands have varying 
geological and topographical characteristics ranging from predominantly low-lying coral limestone formations (e.g. 
Barbados) to mixed volcanic and sedimentary limestone formations (e.g. the larger islands such as Jamaica and 
Cuba), to rugged volcanic formations where the elevations exceed 900 metres.  The interior landscapes of Jamaica 
and Hispaniola are also very rugged with high mountain ranges of over 2,000 metres in elevation.   
 

                                                
5 Made up of the Dominican Republic which has a total area of 48,700 square kilometers, and Haiti with an area of 27,800 square kilometers 



  08 March 2019 ς IWECO FSP Ver17 

 

GEF5 CEO Endorsement-Approval-Nov 2014.doc                                                                                                                                       14 
 

The populations of the Caribbean countries vary mainly in relation to size6; Cuba - 11.3 million, Dominican Republic 
ς 9.5 million; Jamaica ς 2.7 million; Barbados ς 273,000; Saint Lucia ς 160,000; Saint Kitts & Nevis -  49,300.  The 
larger islands of the Greater Antilles have relatively higher population densities with more diversified economies 
with a high proportion dedicated to farming and other agricultural practices.  The smaller eastern Caribbean (Lesser 
Antilles) islands are characterized by relatively lower population densities and agriculture and other small-scale 
industries confined to the narrow coastal zones.   Caribbean economies have been gradually transitioning away 
from agriculture, which was the traditional mainstay, to manufacturing, tourism and financial services.  The tourism 
sector, contributes approximately 20% of overall foreign exchange earnings, and about 12% of total employment7 
although in several of the smaller countries, tourism contributions by far exceeds that of other sectors.  It should 
be noted that however the tourism sector is just as vulnerable as the agricultural sector to external shocks; 
heightening this vulnerability is the threat posed by climate change and associated sea level rise, compounded by 
increased hurricane occurrence and damaging storm surges.   
 
The following provides a brief account of the status of water, land, forest and biodiversity resources of the region: 
 
Fresh and coastal water resources:  Rainfall across the Caribbean varies where annual averages range from less 
than 1,000mm for the smallest low-lying islands to in excess of 3,000mm in high interior elevations of some 
countries.  Based on precipitation inputs and population the Internal Renewable Water Resources (IRWR) varies 
widely between countries.  The FAO estimates IWRWs of 301, 846 and 3,649 m3/capita/annum for Barbados, 
Antigua & Barbuda and Jamaica respectively.  A country is considered as water scarce at water availabilities of less 
than 1,000 m3/capita/annum.  In consideration of the foregoing many of the Caribbean islands rank among the 
most water scarce SIDS in the world.    Countries heavily reliant on groundwater resources include Antigua & 
Barbuda and Barbados.  The larger countries including Cuba, The Dominican Republic and Jamaica rely on a mix of 
ground and surface water sources, depending on the geology of local water supply regions.  In the majority of the 
smaller islands surface water abstractions (rivers and reservoirs) dominate.  Rain water harvesting is practiced in 
some of the smaller islands and in islands where topographic constraints limit access to the public distribution 
system in some locations.  Desalination technologies although expensive in terms of production costs are seeing 
increased application in the more water-stressed Caribbean countries.  In the larger countries significant volumes 
of water are used in irrigation while in the smaller countries the larger proportion of water abstracted is allocated 
to drinking water supply.  Although in many countries access to potable water supplies have reached the MDG 
targets, there are serious challenges in the quantity and distribution of water in many communities over the course 
of the year.  Access to improved sanitation remains a challenge for lower-income communities. 
 
The Caribbean Sea constitutes the coastal waters of the region and is the economic basis for the tourism and 
fisheries sectors in the region.  The importance of protection of marine ecosystems of the Caribbean, particularly 
coral reefs cannot be understated.  The World Resources Institute (WRI) recently estimated that coral reefs 
currently provide upwards of US$100 million per year in benefits associated with tourism, US$18 to 33 million in 
shoreline protection, and another US$1million in benefits to fisheries.  The Caribbean Sea Ecosystem (CARSEA) 
!ǎǎŜǎǎƳŜƴǘ ό¦²L ŀƴŘ ǘƘŜ /ǊƻǇǇŜǊ CƻǳƴŘŀǘƛƻƴΣ нллсύ ƴƻǘŜŘ ǘƘŀǘ ǊŜƭŀǘƛǾŜ ǘƻ ƛǘǎ ǎƛȊŜΣ ǘƘŜ /ŀǊƛōōŜŀƴΩǎ ǇƻǇǳƭŀǘƛƻƴ ƛǎ 
more dependent on income from tourism than that of any other part of the world, in 2004 contributing US$28.4 
billion to GDP.   
 
Land, forest and biodiversity (terrestrial and marine) resources:   The small-size of Caribbean island land masses 
mean that relatively large percentages of landscapes are under some type of human-altered land use pattern.  The 
coastal zones are most intensively developed for urban, commercial and industrial uses with loss of native 

                                                
6 2005 data sourced from databases from the Caribbean Development Bank the World Bank and the United Nations Development Programme; referenced in the Caribbean 
Position Paper to the 5th World Water Forum 
7 World Travel and Tourism Council.  2007  
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ecosystems most notably as mangroves that once occupied these areas.  Agriculture generally dominates the lower 
to mid-elevation watershed reaches with significant alternation of natural forest ecosystems with consequent soil 
erosion and excessive sedimentation of watercourses.  In recent years there has been a contraction in the 
agricultural sectors in many of the Caribbean countries, triggered by the dismantling of preferential trade 
agreements in the European Union for traditional commodities, namely bananas and sugar.   This has led in many 
countries, to dramatic changes in land use from agriculture to urban land use types, further hastening the 
fragmentation of forest and agro-forest ecosystems with implications for maintenance of biodiversity resources.   
 
The majority of countries in the region possess residual forest cover that is now mainly confined to the more 
inaccessible interior regions of the countries.   According to the FAO the average extent of forest cover approximates 
25% (based 2000 data) of total land mass area; although on a country basis this varies widely.  Forest cover ranges 
from 30% in the case of Jamaica to 21% for Cuba to less than 15% for the islands of Saint Kitts and Nevis, Saint Lucia 
and Saint Vincent and the Grenadines.   Recent empirical evidence suggests that the rates of deforestation 
associated with agriculture are slowing down although land use conversions are seeing more intensive impacts 
associated with other uses (e.g. mining and quarrying).  In most countries residual forest are often fragmented or 
oriented along narrow ridgelines depending on the pattern of historic land development that has taken place 
around the margins of forests.   
 
!ŎŎƻǊŘƛƴƎ ǘƻ ǘƘŜ /ƻƴǎŜǊǾŀǘƛƻƴ LƴǘŜǊƴŀǘƛƻƴŀƭ ό/LύΣ ǘƘŜ /ŀǊƛōōŜŀƴ LǎƭŀƴŘǎ ΨƘƻǘǎǇƻǘΩ ǎǳǇǇƻǊǘ ŜȄŎŜǇǘƛƻƴŀƭƭȅ ŘƛǾŜǊǎŜ 
ecosystems.  The Hotspot has dozens of highly threatened species, and also remarkable for the diminutive nature 
of much of its fauna, boasting tƘŜ ǿƻǊƭŘΩǎ ǎƳŀƭƭŜǎǘ ōƛǊŘ όǘƘŜ ǘƛƴȅ ōŜŜ ƘǳƳƳƛƴƎōƛǊŘΣ ŜƴŘŜƳƛŎ ǘƻ /ǳōŀύ ŀƴŘ ǎƳŀƭƭŜǎǘ 
snake found on St. Lucia.  The region contains some 6,550 endemic plant and just over 200 threatened endemic 
bird, reptile and amphibian species.  BirdLife International (2010) notes that of 11,000 plant species, 72% are 
endemic; 95% of the reptile and 100% of the amphibian species are endemic to the Caribbean.  According to CI, of 
the original extent of hotspot vegetation of 229,549 km², only some 22,955 km² remains.  Birdlife International 
(2010) adds that roughly 8 to 35% of species within the major marine taxa found globally are endemic to the 
Caribbean hotspot.   
 
In consideration of the foregoing, the following is an account of the challenges faced by Caribbean countries in 
respect of water, land and biodiversity resources management that are of relevance to the project. 
 
Water, land, forest and biodiversity challenges  
 
Caribbean Small Island Developing States (SIDS) are facing multiple threats of land and water resource degradation, 
depletion of biological resources, and compromised ecosystem functioning due to intensive developmental 
ǇǊŜǎǎǳǊŜǎ ƻƴ ǾŜǊȅ ŦǊŀƎƛƭŜ ŜƴǾƛǊƻƴƳŜƴǘǎΦ  ¢ƘŜ ŎƻƴŎŜǇǘ ƻŦ άwƛŘƎŜ ǘƻ wŜŜŦέ ƳŀƴŀƎŜƳŜƴǘ ƻǊ ǘƘŜ ƛƴǘŜƎǊŀǘƛƴƎ watershed 
and coastal areas management (IWCAM) approach for natural resources in small islands provides an underpinning 
for  addressing  the multiple challenges of sustainable water, land (including forests) and biodiversity management 
and conservation. 
 
Given the spatial and temporal scarcity of water resources in many countries of the Caribbean, in terms of supply 
reliability, numerous communities suffer from inadequate availability of clean drinking water and are faced with 
associated health problems due to unsanitary drinking water, lack of access to sustainable sanitation services, and 
poor wastewater treatment.  Investments by water utilities are hampered by under-capitalization and there is a 
lack of appropriate governance arrangements to facilitate coordinated management of the water resources along 
with service provision.  IWRM approaches, while becoming better appreciated in the Caribbean have not seen the 
level of evolution required to make significant changes in mainstreamed inter-sectoral governance for water and 
sanitation.  Water source availability in terms of quality and quantity of the resource has been negatively impacted 
by poor land management practices. 



  08 March 2019 ς IWECO FSP Ver17 

 

GEF5 CEO Endorsement-Approval-Nov 2014.doc                                                                                                                                       16 
 

 
Expanding development pressures have seen the dramatic increase in the generation of land-based sources of 
marine pollution from a wide range of point and non-point sources.  UNEP (TR-52 report, 20108) estimates that as 
much as 60 % of wastewater entering the Caribbean Sea is currently untreated. The Pan American Health 
Organization  (PAHO) estimated in 2001 that 51.5 % of households in the Caribbean Region lacked sewer 
connections of any kind (many rely on on-site septic/soak away systems); only 17 % of households were connected 
to acceptable collection and treatment systems.  Anecdotal evidence suggests that these figures have improved 
somewhat since 2001 but the overall situation remains inadequate.   Effluents from heavy industries, 
manufacturing, oil and gas and minerals exploitation are also having marked impacts within the land and near-shore 
marine environments.  The receiving coastal environments off most industrial/commercial centres and commercial 
ports in many countries have become anoxic.  Pollution and land degradation impacts are being manifested in the 
near-shore coastal environment resulting in loss of productivity of near-shore fisheries with an increase in catch 
effort from having to exploit deeper water resources, degraded beaches and recreational areas with adverse human 
health risks and compromised quality of touristic investments.   
 
The conversion of lands from forest to non-forest land cover types and unsustainable land management practices 
is the main trigger for accelerated erosion.  The World Resources Institute (WRI) project Reefs at Risk noted that 
sediment loading presented a very significant risk to the health and productivity of reefs across the Caribbean 
region.  UNEP/GPA (2006) noted that for the Wider Caribbean (countries surrounding the Caribbean Sea) annual 
sediment loads are estimated at 1 gigatonne, or approximately 12% of global sediment input from rivers.  In the 
UNEP TR-52 report on pollution in the Caribbean, estimates of total suspended solids (TSS) from the Eastern 
Caribbean region stood at 2,600 t/yr of (with most contributed from Trinidad and Tobago) to 7 million tons per year 
for the North Eastern region that included Cuba, Jamaica and the Dominican Republic.  TR-52 cites nutriment load 
rates as follows; for the Eastern Caribbean region the annual estimated discharge of total nitrogen of 200 t.yr-1 and 
total phosphorous of 40 t.yr-1.  For the North Eastern region that includes the large islands, total annual nitrogen 
discharges were estimated at 16,500 t.yr-1 with total phosphorus loads at 5,600 t.yr-1.   
 
Conversions of forest and coastal/aquatic ecosystems have triggered loss of species richness and diversity in all the 
countries of the Caribbean.  Species with high specialization within niche habitats such as those in high-elevation 
forest ecosystems have been severely impacted in terms of population numbers and distribution.  Parrots of the 
Amazona genus, which are endemic to individual islands are of note, along with particular species of amphibians 
and reptiles.  The West Indian Manatee, once widespread across the Caribbean has greatly diminished in range due 
to loss of coastal mangrove habitat.  CI notes that based on reliable records, at least 38 Caribbean species have 
been declared extinct.  This underscores the global importance of Caribbean ecosystems and the need for critical 
conservation interventions. 
  
Climate change is a significant driver that may accelerate the significant rate of degradation that is being imposed 
on the sensitive ecosystems in Caribbean SIDS.  Under increased sea surface temperatures (SSTs), the frequency of 
high intensity hurricanes and rainfall events is a likely outcome that will worsen land degradation and ecosystem 
impairment, and further accelerate the deterioration of marine ecosystems through pollutant and sediment 
mobilization.  With higher rainfall intensities the risk of flooding will be increased along with risk of loss of life and 
property.  Climate change experts estimate that annual rainfall accumulations across much of the Caribbean could 
be potentially reduced by as much as one third, presenting serious challenges for surface and ground water aquifer 
recharge threatening water security in many in areas where the water supply infrastructure is already compromised 
on account of operational challenges, or where demand simply outstrips supply. 

 
Capacity and mainstreaming challenges 

                                                
8 See report online at: http://www.cep.unep.org/publications-and-resources/technical-reports/technical-reports 

http://www.cep.unep.org/publications-and-resources/technical-reports/technical-reports
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Efforts to reduce the negative environmental impacts, protect watersheds, and conserve endangered biodiversity 
while supporting traditional livelihoods have been frustrated by generally weak policy, regulatory and institutional 
environments.   Human and financial resources availability within responsible state agencies remain constrained 
and compounded by limited economic incentives that will support private sector engagement to invest in greener, 
cleaner production processes.   
 
Although there have been many regional and national-level relevant project-driven interventions that target land 
and water resources degradation and biodiversity conservation, long-term sustainability has been hampered due 
to inadequacies within the wider policy and institutional environments that do not adequately allow for 
ƳŀƛƴǎǘǊŜŀƳƛƴƎ ƻŦ ǘƘŜǎŜ ƛƴǘŜǊǾŜƴǘƛƻƴǎ ōŜȅƻƴŘ ǘƘŜ ǊŜŀƭƳ ƻŦ άǇǊƻƧŜŎǘ-driven, site-ǎǇŜŎƛŦƛŎέ ŀŎǘƛƻƴǎΦ  .ȅ ŜȄǘŜƴǎƛƻƴΣ 
development of new mechanisms for sustainable financing of sustainable land and water management and 
biodiversity conservation interventions outside of traditional government budgets remains limited.  The UNDP 
Portfolio Project for Capacity Building and Mainstreaming for SLM in SIDS and LDCs which is wrapping up 
implementation in most of the Caribbean countries (having commenced in 2007), has advanced the SLM agenda 
(with water resource and biodiversity considerations) but additional support is required. 
 
Pursuant to the UNCCD and CBD conventions most Caribbean countries have developed National Action Plans 
(NAPs) and National Biodiversity Strategy and Action Plans (NBSAPs) that lay out strategic actions in the 
management of land (in the context of land degradation) and biodiversity resources respectively.  Strategic plans 
for water resources remain poorly defined however, although under the GEF-IWCAM Project, governments were 
assisted in undertaking the initial steps in formulation of Integrated Water Resources Management policies and 
plans.  Jamaica is the only country that has a national overarching plan for management of its water resources.  It 
needs to be underscored that the majority of countries have laws, albeit outdated in many cases, related to 
protection of forests and wildlife, use of water and discharge of harmful effluents into the environment (mainly 
associated with public health legislation) but the incorporation of these laws within integrated policies and 
strategic plans is for the most part lacking.  Few countries have mainstreamed action plans as obligated under 
the UN conventions within national development frameworks, and the present legislative instruments have not 
been appropriately aligned to give effect to implementation of the national action plans. Notwithstanding, in all 
countries there is some level of intervention typically by state forestry agencies, agricultural and environmental 
management ministries in assisting farmers and forest users in practicing improved land, water and biodiversity 
management.   
 
 
 
BASELINE: Country profiles: 
 
In the response to the challenges outlined above, the following are policy and institutional responses and priority 
interventions by the lead national agencies in the thematic areas of (i) water resources, (ii) sustainable land 
management and (iii) biodiversity resources management (note: sustainable forest management is treated as cross-
cutting in this narrative) that have been deemed of priority at the national level and constitutes the baseline.  

 

Antigua and Barbuda   

Water resources management: The key issue for the country is water scarcity against demands. This is as a 
consequence of very limited available natural surface and ground water resources.  Another issue of concern is 
pollution of surface water bodies and coastal waters.  The Water Business Unit of the Antigua Public Utilities 
Authority (APUA) has lead statutory responsibility for water resource management, however this role is limited 
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largely to water abstraction.  The APUA invests approximately US$15.1 million in the operational cost and 
management of the Water Business Unit on an annual basis.  The Environment Division supports technical and 
policy backstopping for water resources management with an estimated value of US$50,000 per annum.  The 
Central Board of Health participates in this process by assuming responsibilities for water safety, conducting random 
sampling interventions on a monthly basis.  Its annual investment in these programmes approximates US$200,000.   

Sustainable land management:  The main issue relating to sustainable land management on mainland Antigua is 
land degradation associated with improper land development.  This is mainly concentrated in urban areas but is 
also the main cause of chronic erosion in elevated areas.  Another area of concern is land-based liquid and solid 
waste pollution sourced particularly from sewerage sludge and oily waste residues.  On Barbuda, critical issues 
associated with unsustainable land management include sand mining, and improper sewage disposal.  Land 
management in Antigua and Barbuda is controlled by many Government Agencies that are supported by various 
Acts of legislation.  The lead agencies charged with the responsibility of land management and development include 
the Development Control Authority (DCA), Central Housing and Planning Authority  (CHAPA), Lands Division, and 
the Surveys Division.  The estimated value of government support to sustainable land management programmes 
through these agencies on an annual basis is approximately US$300,000.  The main interventions on sustainable 
land management have been associated with the GEF full-sized project, the Sustainable Island Resource 
Management Mechanism (SIRMM) Project that included the development of a National Sustainable Land Zoning 
Plan, wastewater guidelines with regulations and a GIS-based management information tool were all developed.  
These allowed for the identification of priorities for intervention and capacity building.   The value of that project 
was US$7 million. 

Biodiversity resources management:  Key threats to biodiversity include improper and unsustainable land use 
conversion, degradation and fragmentation of forested ecosystems particularly in lowland coastal areas, intensive 
grazing, land-based pollution into the littoral and coastal environments, and direct impacts on coral reefs from 
dredging and anchor mooring.  In Barbuda, economic activities, such as sand mining and over fishing threaten the 
integrity of the coastal ecosystem.  Proliferation of alien invasive species is also of concern, notably rats, mongoose, 
Giant African Snails, Cuban Frogs and the Lionfish.   The Great Bird Island, offshore Antigua, is home to the Antiguan 
Racer which is listed as critically endangered (IUCN) and protection of its habitat is of utmost priority to the country.  
The Environment Division has lead responsibility for biodiversity conservation and is supported by the Plant 
Protection Unit, the Fisheries Division and the Environmental Awareness Group (EAG).  The estimated annual 
support from government is valued at US$60,000.  The EAG is a non-governmental organization (NGO) that 
promotes environmental stewardship in the country.  Recent major initiatives for biodiversity conservation has 
included the Fern Project which focused on the research and conservation of native ferns of Antigua, Barbuda and 
Redonda offshore island, and the Redonda Rat Eradication Project. 

 

 

Barbados 

Water resources management: The country is among most water-scarce SIDS in the world on account of its limited 
water availability and high population and demands.  Pollution of its kharstic aquifer is a major concern and high 
density development along the western corridor in particular.  The lead agency for water resources is the Ministry 
of Environment and Drainage.  The Barbados Water Authority has statutory responsibility for management of water 
resources although this role is more related to water supply and sewerage services provision.  The Environmental 
Protection Department (EPD) and the Coastal Zone Management Unit (CZMU) contribute significantly to regulation, 
policy development and monitoring of the status of the environment in respect to the nexus between water and 
environment.     

Sustainable land management:  The main land resources management concerns continue to be focused in the 
Scotland District in the northern part of the country that is particularly prone to erosion given the geology of the 
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region.  Development encroachment over the years has resulted in significant landscape modification and 
protective vegetative cover loss and there has been investments in promoting improved drainage and land 
stabilization.  Land degradation concerns over the rest of the country are associated with quarrying and 
indiscriminate disposal of waste residues such as oily waste over the landscape.  The key agencies charged with 
sustainable land resources management are Soil Conservation Unit within the Ministry of Agriculture and the 
Environmental Protection Department. 

Biodiversity resources management:  DƛǾŜƴ ǘƘŜ ŎƻǳƴǘǊȅΩǎ ƭƻƴƎ ǎŜǘǘƭŜƳŜƴǘ ƘƛǎǘƻǊȅ ŀƴŘ ǊŜƭŀǘƛǾŜƭȅ ƎŜƴǘƭŜ ǘŜǊǊŀƛƴ ǘƘŀǘ 
lended ƛǘǎŜƭŦ ǘƻ ƛƴǘŜƴǎƛǾŜ ŘŜǾŜƭƻǇƳŜƴǘΣ ǘƘŜ ƛǎƭŀƴŘΩǎ ƴŀǘƛǾŜ terrestrial ecosystems have been heavily modified and 
the biological diversity is relatively low compared to its other island neighbours.  Avian biodiversity is best 
represented.  The key threats to biodiversity are land development and forest fragmentation, land based pollution 
and proliferation of alien invasive species.  The Environmental Protection department has lead responsibility for 
biodiversity management in the country, supported by the Coastal Zone Management Unit. 

 

Cuba 

Water resources management: Integrated water resource management is challenged by weak legal, political and 
social policy frameworks.   Law 81, through Articles 110 and 111, defines the objectives of integrated watershed 
management and assigns to the National Watershed Council (CNCH for the Spanish acronym) the responsibility of 
enabling integrated watershed management activities, in coordination with other central government entities.  The 
CNCH works to promote synergies among its members without assuming their functional responsibilities.  In 1994, 
/ǳōŀΩǎ !ŎŀŘŜƳȅ ƻŦ {ŎƛŜƴŎŜΣ ǘƘŜ bŀǘƛƻƴŀƭ /ƻƳƳƛǎǎƛƻƴ ŦƻǊ 9ƴǾƛǊƻƴƳŜƴǘ ŀƴŘ bŀǘǳǊŀƭ wŜǎƻǳǊŎŜǎ ŀƴŘ ǘƘŜ 9ȄŜŎǳǘƛǾŜ 
Secretariat for Nuclear Energy were merged into the Ministry of Science, Technology and Environment (CITMA for 
the Spanish acronym).  Today CITMA is the lead ministry in the country on proposing and implementing government 
policies in science, technology, environment and the use of nuclear energy, promoting their cross-sectoral coherent 
integration.  CITMA chairs the National Watershed Council, with the National Hydrological Institute serving as the 
vice-chair of the CNCH. 

Sustainable land management:  The primary issues related to sustainable land management include degradation 
associated with intensive agriculture and grazing particularly and pollution from land based sources that include 
domestic and industrial waste discharges and polluted agricultural runoff.  The lead agencies with responsibility for 
land resources management include the Ministry of Science, Technology and the Environment (CITMA), the Ministry 
of Planning and the Ministry of Agriculture.  Recent interventions have been made in the National Reforestation 
Program, the National Program for Land Conservation and Improvement, and the National System of Protected 
Areas. 

Biodiversity resources management:  Given the size of the country Cuba is by far the most important island in the 
region in terms of biodiversity, particularly for plant diversity, with more than 6,500 vascular plants, of which about 
half are endemic. Cuba accounts for about 48 percent of the land area of the entire hotspot and is home to more 
than half of the region's endemic plants, making it a top conservation priority for the Caribbean9.  The main threats 
to biodiversity in the country are associated with the direct encroachment of human activity into sensitive biological 
areas and the resultant impacts from deforestation, habitat fragmentation, pollution and proliferation of alien 
invasive species.  The country has a system of National System of Protected Areas (SNAPs) and while well-
established on paper, these designated landscapes are poorly managed due to insufficient funding, lack of trained 
manpower, and lack of understanding of the importance of protecting these ecosystems by the very populations 
who stand most to benefit from their proper management, conservation and sustainable use.  The lead responsible 

                                                
9 Conservation International ï Caribbean Islands, Unique biodiversity - 

http://www.conservation.org/where/priority_areas/hotspots/north_central_america/Caribbean-Islands/Pages/biodiversity.aspx  

http://www.conservation.org/where/priority_areas/hotspots/north_central_america/Caribbean-Islands/Pages/biodiversity.aspx
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agencies include Ministry of Science, Technology and Environment (CITMA) and the state forestry service of the 
provinces. 

 

Dominican Republic 

Water resources management: The main water resources challenges are declining spring and river discharges, lake 
levels, shortage of water for irrigation and domestic uses (drinking) and deteriorating water quality.  The lead agency 
with overall responsibility for water resources management in the country is the National Hydraulic Resources 
Institute (INDRHI).  Watershed management is the responsibility of the Vice Ministry of Soil and Water and is 
supported by the National Hydraulic Resources Institute and Ministry of Health.  During 2013 INDRHI had 
responsibility for implementation of projects with external financing amounting to US$467 million, in addition to 
the governmental allocation of US$25 million to support the work of the agencies.  The most significant recent 
investments in water resources management in the country under INDRHI include the Monte Grande dam, with 
funding of US$250 million and the Guaigüí, with a US$88 million contribution, along with Project Azua II, with 
financing to the tune of US$70 million, and support to recovery efforts from tropical storms Noel and Olga (both 
occurring in the 2007 Atlantic hurricane season) valued at US$34 million.  All these initiatives are financed by the 
World Bank. 

Sustainable land management:  Priority sustainable land management interventions are directed at control of soil 
erosion and depletion, salinization, compaction and sterilization.  The sustainable land management demonstration 
project upstream of Sabana Yegua addresses problems of land degradation in the Dominican Republic.  The lead 
agency with responsibility for land resources management is the Ministry of Environment and Natural Resources 
via the Vice Ministry of Soil and Water, supported by other institutions including the National Hydraulic Resources 
Institute (INDRHI), the National Institute of Water and Sewerage (INAP), the Ministry of Public Works and 
Communications, the General Mining Bureau, the Ministry of Agriculture and the Water and Sewerage 
Corporations.  Sustainable land management interventions in the country focus on integrated watershed 
management, protection, conservation and restoration of soils and inland waters, and the careful exploitation of 
minerals in compliance with environmental regulations and is supported through annual contributions from 
government at approximately US$12 million.   It should be noted however that that exact national investment in 
SLM is difficult to isolate to due to the many different investments that are made in the areas of agriculture, 
irrigation and other activities, that also benefits land resource conservation; it is therefore likely that the overall 
national investments may be much higher.  Other major initiatives have included the national Quisqeya Verde 
Program within the Ministry of Environment's "Green Border" initiative to promote conservation initiatives along 
the border zone with Haiti.  The shared Artibonito Watershed with Haiti has been the focus of management 
interventions.  These programmes are valued to the tune of about US$4.5 million. 

Biodiversity resources management:   The large size of the country and the great elevation and topographic 
variability has translated to the evolution of many different ecotypes with a high level of biological diversity with 
over 2,830 endemic species of animals (mostly arthropods) and about 2,050 species of plants.  The key threats to 
biodiversity resources continue to be land use conversion and habitat fragmentation, including land and water 
degradation through pollution.  The lead agencies charged with biodiversity conservation in the country are the 
Vice Ministry of Protected Areas and Biodiversity, supported by the Coastal Marine Vice Ministry and Forest Vice 
Ministry.  There are numerous targeted initiatives in the country related to iimplementation of national actions 
associated with the CBD, contributions to the legal, institutional and regulatory progress in the improved 
management of protected areas, management of marine and coastal resources, management of forest resources, 
implementation of actions in terms of scientific research and monitoring, and priority actions for in-situ and ex-situ 
conservation.  The global Critical Ecosystems Partnership Fund (CEPF) executed by Conservation International and 
CANARI (the Regional Implementation Team for the Caribbean) has supported community-based action for 
biodiversity management in the country.  Grants have been awarded to Grupo Jaragua for a project titled 
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Agroforestry Model for Biodiversity in Neighbouring Communities of the Jaragua and Bahoruco National Parks.  
Another CEPF grant is supporting Local Management Capacity and Conservation Plans to Save Endangered Frogs in 
Four High Priority Key Biodiversity Areas in Hispaniola through the support of the Zoological Society of Philadelphia. 

 

Grenada 

Water resources management: The country is facing challenges with maintaining a reliable supply of water 
especially during the drier months when demand exceeds supply and particularly at distal ends of the water 
distribution network.  Carriacou and Petit Martinique are water-scarce since they have very limited ground water 
and no appreciable surface water on account of their small size.  Pollution of freshwater surface and coastal waters 
are of increasing concern.  A UN Division of Sustainable Development 2012 publication on climate change 
adaptation in Grenada identifies Grenada's water resources as a critical sector for priority adaptation action and for 
integration into national plans for sustainable development.  Water resources management by statute continues to 
be the statutory responsibility of the National Water and Sewerage Authority (NAWASA).  A 2007 FAO-funded 
initiative valued at approximately US$50,000 resulted in the development of a national policy for water resources 
management along with recommendations for legislative changes.  The legislative provisions are yet to be effected 
but the Land Use Division has in its workplan for 2014 efforts to pursue its movement to Cabinet and Parliament.  
The Land Use Division of the Ministry of Agriculture and the Forestry Department have responsibility for land-water 
resources use and watershed management, while the Environmental Health Department has responsibility for the 
health-water safety programme.  The estimated annual value of support from the government in these areas is 
US$100,000.  There are other local and regional programs from which the country benefits, with training and 
capacity building provided by regional organisations, such as CEHI (CARPHA), the OECS Secretariat, GWP-C, CIMH 
and the CCCCC.  These contributions are augmented by local funding support to irrigation, sustainable land 
management and water quality analysis initiatives, along with support to NAWASA. A number of climate change 
adaptation measures in the water sector have been recommended including rainwater harvesting ponds, energy 
efficient irrigation systems.  

Sustainable land management:  Main issues of concern on mainland Grenada include unsustainable land 
management associated with agricultural development and degradation of lowland coastal forests.   Intensive 
grazing is of concern in the sister islands of Carriacou and Petit Martinique.   The lead agencies charged with 
sustainable land management are the Ministry of Agriculture through the Land Use Division and the Forestry 
Department.  DƻǾŜǊƴƳŜƴǘΩǎ ŀƴƴǳal support to land management programmes amount to approximately 
US$100,000.  Hurricane Ivan of 2004 severely impacted agriculture and forests within upper watershed areas and 
recovery has been of major focus in the years since then with interventions in land and forest rehabilitation 
estimated at US$2 million. 

Biodiversity resources management:   The key issues threatening biodiversity include climate change influences, 
invasive alien specie proliferation, habitat degradation and fragmentation particularly in lowland forests, and 
pollution of freshwater and coastal receiving environments.  The country has some 3 endemic animals (Grenada 
Frog, Grenada Dove and the Tree Boa) and at least 5 endemic plants.  The flagship specie that is most highly 
threatened is the endemic Grenada Dove. The lead agency charged with biodiversity management is the Forestry 
Department and is supported by the Division of the environment, Fisheries Division, the Land Use Division, St. 
Georges University, local NGO's and CBO's and regional/international NGO's such as TNC.  In 2013 a US$20,000 CEPF 
grant was awarded to the Society for the Conservation and Study of Caribbean Birds for Building Capacity for 
Sustainable Tourism and Livelihoods for the Long-term Conservation and Management of Key Biodiversity Areas in 
Grenada.  A review of the Biodiversity Strategy and Action Plan and preparation of Grenada's 5th National Report to 
the Convention on Biological Diversity is ongoing through a GEF Umbrella Project valued at US$274,000.  The project 
will be completed by June 2014. 
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Jamaica 

Water resources management: The key issues in Jamaica are the spatial distribution of water resources relative to 
the demands and consequent localized water scarcity and acute degradation of surface and ground water due to 
pollution. The country has what can be described as a mature institutional and regulatory framework for water 
resources management. The Water Resources Agency (WRA) has lead responsibility of water resource management 
and service regulation is governed by the Office of Utility Regulation. The main service provider is the National 
Water Commission (NWC). The National Environmental and Planning Agency (NEPA) has responsibility over land 
and environment development regulation and assessment and watershed management. The Environmental Health 
Department has jurisdiction over water safety and human health. The Forestry Department also has a significant 
role in watershed protection. The estimated quantum of government support to water resources management 
amounts to approximately US$357,794,36010 on an annual basis. The National Water Resources Master Plan for the 
country is under review and a drought policy remains in draft. Other interventions include the ground water 
recharge project fundeŘ ōȅ ǘƘŜ LƴǘŜǊƴŀǘƛƻƴŀƭ !ǘƻƳƛŎ 9ƴŜǊƎȅ !ƎŜƴŎȅ ǘƛǘƭŜŘ ά9ǾŀƭǳŀǘƛƴƎ DǊƻǳƴŘ ²ŀǘŜǊ wŜŎƘŀǊƎŜ ƛƴ 
ǘƘŜ ǳǇǇŜǊ wƛƻ /ƻōǊŜ .ŀǎƛƴέ ŀƛƳŜŘ ŀǘ ŀǎǎŜǎǎƛƴƎ ǘƘŜ ǇƻǘŜƴǘƛŀƭ ŦƻǊ ǿŀǘŜǊ ǊŜƭŀǘŜŘ ŘŜǾŜƭƻǇƳŜƴǘǎ ŀƴŘ ǘƘŜ ǊŜǎƻǳrces 
capacity to meet present and future demand. It also extends to the continuous updating of the Master Plan. The 
project is valuated at US$130,120. 

Sustainable land management:  Areas of priority focus continue to be on abatement of land degradation in 
cultivated areas including the Blue and John Crow Mountain National Park and pollution control particularly from 
urban and industrialized environments that pose threats to surface and ground waters and the off-shore marine 
environment. The lead agency is the National Environment and Planning Agency (NEPA) with integrative 
responsibility, supported by the Forestry Department and the Water Resources Authority. Estimated annual 
government support to land degradation management programmes amount to approximately US$12,944,030. 
Special projects on sustainable land management including the EU/UNEP/GOJ Climate Change Adaption and 
Disaster Risk Reduction -Rehabilitated watersheds through slope stabilization measures such as reforestation of 
denuded hillsides, JA REEACH Forestry Project within the Rio Bueno Watershed Management Unit and the 
Integrated Management of the Yallahs-Hope Watershed Management Area.  The Forestry department recently 
completed a Sustainable Land Management Policy through funding received from the GEF/UNDP.  It is anticipated 
that this SLM Policy will serve as the roadmap for the implementation of SLM techniques and methodology within 
the next few years. 

Biodiversity resources management:   The country similarly harbours a wide diversity of biodiversity owing to its 
large size and highly varied geography. Jamaica has at least 719 species of animals and 923 species of plants that 
are endemic to the country. Some of the critically endangered species include leatherback turtle and the Jamaica 
Petrel and threatened ecosystems include coral reef, mangrove forests and watershed areas such as the Dolphin 
Head Forest Reserve. Key threats include forest destruction and fragmentation for agriculture and development 
particularly outside protected areas, and land-based pollution. Watershed, areas of particular concern include 
Montego River, Rio-Bueno/White River, Orcabessa-Pagee, Wag Water, Buff Bay-Pencar, and the Rio Grande, and 
the least impacted WMUs were Lucea River, Plantain Garden and Deans. . The lead agencies with responsibility for 
biodiversity management include NEPA and the Forestry Department, supported by a number of NGOs that include 
the Jamaica Conservation Development Trust (JCDT), Jamaica Environment Trust, Negril Area Environmental 
Protection Trust (NEPT), Negril Coral Reef Preservation Society (NCRPS) among others. The value of government 
support programmes approximate US$11,499,76011. 

 

Saint Kitts and Nevis 

                                                
10 Estimates of Expenditure 2013-14. Ministry of Finance, Jamaica April 2013 
11 Estimates of Expenditure 2013-14. Ministry of Finance, Jamaica April 2013 



  08 March 2019 ς IWECO FSP Ver17 

 

GEF5 CEO Endorsement-Approval-Nov 2014.doc                                                                                                                                       23 
 

Water resources management: The main issues of concern for water resources management is water quality 
degradation mainly from pollution as a result of settlement and commercial development encroachment.  On St 
Kitts statutory responsibility for water resources management is assigned to the Water Services Department, while 
on Nevis it is the Nevis Water Department.  The watershed and land management aspects are shared between the 
Ministry of Public Works, Ministry of Planning and Ministry of Agriculture.  On Nevis, a similar role is played by the 
Department of Physical Planning, Natural Resources and Environment under the Nevis Island administration.  On 
both islands the Ministry of Health through the public health departments have responsibility for water quality and 
health-related aspects.  On Nevis the CDB has been supporting the country in the water enhancement project 
inclusive of institutional strengthening and infrastructure supply upgrades.  The value of the support is US$11 
million.  

Sustainable land management:  Current SLM focus is on soil conservation on former sugar production lands that 
are being converted into alternative uses, both agricultural and non-agricultural.  Unsustainable quarrying and sand 
mining is also causing acute land degradation within ghauts and along shoreline areas in both islands.  The lead 
agencies with responsibility for land management on Saint Kitts include the Ministry of Environment, Department 
of Agriculture and the Public Works Department. On Nevis lead responsibility falls to the Department of Physical 
Planning, Natural Resources and the Environment under the Nevis Island Administration.  Government support to 
land management programmes amount to approximately US$107,000 annually. 

Biodiversity resources management:   The terrestrial biodiversity on mainland St. Kitts is clustered within the St 
Kitts Central Forest Reserve, a designated protected area.  On Nevis the Nevis Peak forest area harbours most of 
the terrestrial biodiversity.  The marine ecosystems exhibit the high conservation value.  Given the highly modified 
environments of the lowlands of the islands, concerns are related mainly to degradation of watercourses and the 
impacts to the marine environment due to sedimentation.  On mainland St. Kitts the Southern Peninsula including 
the Salt Pond has been noted as having special conservation significance.  The lead national agencies for biodiversity 
management include the Department of Physical Planning, Natural Resources and the Environment and the 
Department of Marine Resources on St. Kitts.  On Nevis the lead agency is the Physical Planning, Natural Resources 
and Environment Department.  The Nevis Historical & Conservation Society also plays a role in research and 
advocacy. 

 

Saint Lucia 

Water resources management: Key water resources issues are declining water availability in the context of supply 
capacity (inadequate infrastructure in parts of the service areas) and pollution of ambient fresh and coastal waters.  
Under the European Union Special Framework of Assistance (SFA) programmes between 2000 and 2005, support 
to policy, legal and institutional strengthening for the water sector was provided.  This effort, in parallel with the 
Water Sector Reform Project led to the creation of a Water Resources Management Agency (WRMA) with 
responsibility for resource management and a Water and Sewerage Commission as the regulator for water and 
wastewater service providers.  Following the devastation by Hurricane Tomas in 2010, the country has received 
foreign assistance for building resilience in the sector.  The Global Programme of Action (GPA) for the Protection of 
the Marine Environment from Land-Based Activities financed the development of a protocol for hotspot 
characterization and development of best management practices for LBS pollution.  This initiative implemented by 
CEHI, and was completed in 2013.  The Water Resources Management Agency has received support from AusAID 
toward the institutional strengthening of the Agency, strengthening of its data collection and information 
management systems.   The Government of Saint Lucia supports watershed management programmes valued at 
approximately US$74,000 annually.  A partnership between the CEHI and the US Centers for Disease Control and 
Prevention (US-CDC) provided support to WASCO in the formulation of a Water Safety Plan (WSP) for the Dennery 
and Mabouya Valley water supply systems.  Saint Lucia is also participating in the Pilot Programme for Climate 
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Resilience (PPCR) that is being implemented between 2011 and 2017 within the Disaster Vulnerability Reduction 
Programme (DVRP). 

Sustainable land management:  Management focus remains on land degradation rehabilitation within agricultural 
peripheral areas around the forest reserve, particularly within water catchment areas that are sources for drinking 
water supply.  Pollution and sedimentation of coastal ecosystems is of concern.  The lead responsible agencies are 
the Ministry of Agriculture, The Forestry Department and the Water Resources Management Agency with support 
from the Ministry of Agriculture.  Post-Hurricane Tomas (2010) rehabilitation efforts continue to address the 
significant watershed degradation associated with landslides and heavy siltation of rivers.  Saint Lucia is also 
participating in the Pilot Programme for Climate Resilience (PPCR) that is being implemented between 2011 and 
2017 within the Disaster Vulnerability Reduction Programme (DVRP). 

Biodiversity resources management:   The country has significant biodiversity resources relative to the small size 
of the island.  There are some 16 endemic animal (with a further 19 endemic sub-species) and at least 10 endemic 
Ǉƭŀƴǘ ǎǇŜŎƛŜǎ ƻŦ ǿƘƛŎƘ ǎŜǾŜǊŀƭ ŀǊŜ ŜƴŘŀƴƎŜǊŜŘΦ  ¢ƘŜ ŎƻǳƴǘǊȅ ōƻŀǎǘǎ ǘƘŜ ǿƻǊƭŘΩǎ ǊŀǊŜǎǘ ǎƴŀƪŜΣ ǘƘŜ {ŀƛƴǘ [ǳŎƛŀ wŀŎŜǊΦ  
The key threat to biological resources has been land conversion to agricultural development (in past decades) and 
more recently in the lower dry forest elevations for development.  The Forestry Department has lead responsibility 
for biodiversity management supported by the Sustainable Development and Environment Division.  The country is 
preparing a GEF full-sized proǇƻǎŀƭ ǘƻ ƛƳǇƭŜƳŜƴǘ ǘƘŜ ΨLȅŀƴƻƭŀ - Natural Resource Management of the North East 
/ƻŀǎǘ tǊƻƧŜŎǘΩ ǿƛǘƘ ŦƛƴŀƴŎƛƴƎ ŜȄǇŜŎǘŜŘ ƛƴ ǘƘŜ ƭŀǘǘŜǊ ǇŀǊǘ ƻŦ нлмпΦ 

 

Saint Vincent and the Grenadines 

Water resources management: Water management issues of concern on mainland St. Vincent are mainly 
associated with freshwater pollution and impacts to the coastal waters.  This is particularly the case in the more 
developed southwest part of the island.  The Grenadines are small and arid with very limited volumes of ground 
water making them water-scarce.  Rainwater is the primary source of water for residents.  The Central Water and 
Sewerage Authority has the lead responsibility for water resources management by statute.  The St. Vincent 
Electricity Services shares access rights to water resources for hydropower generation.  The Forestry Department 
has primary responsibility for watershed management and the Environmental Health Department has responsibility 
for water quality and pollution control.  The country benefitted from an US$1.9 million EU-financed National Water 
Resources Management Study (completed in 2009) that delivered a complete assessment of the water resources in 
the country with the development of appropriate policies and institutional frameworks.  

Sustainable land management:  Land stabilization within steep agricultural zones remains a concern as well as land 
degradation from illicit cultivations on the slopes of the La Soufriere volcano in the north of the island.  The lead 
agencies with responsibility for SLM are the Ministry of Agriculture and the Forestry Department.  The St. Vincent 
Electricity Services Ltd and the Central Water and Sewerage Authority was at one time mandated to contribute to 
forestry conservation efforts related to the watershed services associated with hydropower generation and potable 
water abstraction.  The approximate annual costs for investments by government stand at US$220,000. 

Biodiversity resources management:   On mainland St. Vincent, the central forest reserves harbour the bulk of the 
indigenous biodiversity.  In total, more than 1,150 species of flowering plants, 163 species of ferns, 4 species of 
amphibians, 16 species of reptiles, 111 species of birds, and 15 species of mammals have been identified in the 
country12.  Conservation threats include land degradation along the margins of the higher elevation forest areas in 
Central Mountain Range that encompass the Colonaire and Cumberland Forest Reserves along with La Soufriere 
National Park, Mount Pleasant and Richmond Forest Reserves.  In the Grenadines, the Tobago Keys is a national 
park of noted significance within the Eastern Caribbean.  The lead local agencies responsible for biodoversity 

                                                
12 The Fourth National Biodiversity Report of St. Vincent and the Grenadines to the UNCBD - http://www.cbd.int/doc/world/vc/vc-nr-04-

en.pdf  

http://www.cbd.int/doc/world/vc/vc-nr-04-en.pdf
http://www.cbd.int/doc/world/vc/vc-nr-04-en.pdf
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management are the Forestry Department and the National Parks, Rivers and Beaches Authority.  The country is 
participating in the Critical Ecosystems Partnership Fund and has accessed a small grant valued at US$20,000 for an 
Ecotourism and Biodiversity Protection Project for the Kamacroubou Mountain and Diamond Village Community. 
 
Trinidad and Tobago 
 
Water resources management: Understanding that Trinidad and Tobago is heavily industrialized due to oil and gas 
resources exploitation and infrastructurally development-centred, water resources are placed under significant risk 
of degradation where development controls and/or mitigative measures are poorly exercised.   Some of the key 
water resources management challenges are outlined as follows.  Watersheds and freshwater ecosystems are often 
impacted by increased soil erosion caused by deforestation due construction and agriculture on steep slopes, 
annual bush and forest fires in dry season, quarrying operations, poor logging systems and inability of authorities 
to monitor deforestation activities. The intensity and frequency of impacts vary, depending on location.  Polluted 
discharges from industries (typical ones include petro-chemical, paint and metal finishing, agro-processing and 
distilleries) and improper liquid waste disposals (e.g. vehicle oils into open drains, leaking tanks, washings) foul fresh 
and coastal waters. Indiscriminate dumping of refuse, solid waste, agricultural and industrial waste, cleaning agents, 
animal offal, sewage from poorly constructed and overflowing septic tanks and cesspit latrines also present 
significant pollution hazards.  Challenges to water resources use and management in relation to municipal supplies 
include the heavy draw-down on stressed aquifers particularly from industrial users, inefficient ageing water supply 
systems (with high water losses), poor coordination between water management and environmental agencies and 
challenges in implementing legislation.  Climate change in terms of sea level and impacts on coastal aquifers is of 
concern. 
 
The lead agency with overall responsibility for water resources management is the Water and Sewerage Authority 
(WASA). Watershed management is the responsibility of The Ministry of the Environment and Water Resources 
(which Forestry Division, WASA, The Water Resources Agency (WRA), the Environmental Management Authority 
(EMA), Institute of Marine Affairs (IMA) and Drainage Division among others fall under). It is supported by the 
agencies mentioned under the Ministry of the Environment and Water Resources, the Ministry of Health, The 
Tobago House of Assembly (THA), Town and Country Planning Division of the Ministry of Planning and Sustainable 
Development. The Government of Trinidad and Tobago provides annual support estimated at US$802.6 million 
across these agencies.  The most significant recent investments in water resources management in the country 
include ς demand side investments such as repairs to transmission mains to reduce leakage, initiation of metering 
programme and revenue collection drive, plans for wastewater treatment and recycling. Supply side investments 
such as protection and effective management of watersheds, initiation of zoning for activities, new investments 
into desalination technologies, initiation of groundwater resources mapping, rainwater harvesting in rural areas 
and promotion of centralized wastewater treatment facilities. Estimated costs would range between US$50 to $100 
million. 
 
Sustainable land management:  The priority SLM issues include deforestation, erosion, coastal erosion and 
accretion, land based pollution, poor agricultural practices, general and hazardous waste management, oil and gas-
related spills, illegal quarries and lack of environmental controls in legal quarries, effects of flooding and land 
salinization. The lead agencies charged with management responsibility for SLM are the Ministry of Planning and 
Sustainable Development which houses the TCPD, Economic Development Board (EDB), Advisory Town Planning, 
National Transformation Unit, National Economic Policy and Planning, Central Statistical Office, Chaguaramas 
Development Authority (CDA) and East Port of Spain Development Company Limited.  Other agencies and ministries 
include the Ministry of the Environment and Water Resources and its agencies, THA, Regional Corporations, 
Ministry of Housing and Urban Development and its agencies; the Housing Development Agency (HDC), the Urban 
Development Corporation (UDECOTT), the Land Settlement Agency (LSA), the Office of the Commissioner of State 
Lands and the Community-Based Environmental Protection and Enhancement Programme (CEPEP), the Ministry of 



  08 March 2019 ς IWECO FSP Ver17 

 

GEF5 CEO Endorsement-Approval-Nov 2014.doc                                                                                                                                       26 
 

Food Production and its agencies.  Key interventions targeting land degradation include: land zoning and physical 
development planning policy development, sustainable forest resources policy development, regulation and 
reduction of illegal land management, sustainable management of oil and gas resources, sustainable management 
of quarry operations, sustainable agricultural practices options, integrated watershed management practices, 
national oil spill contingency planning, early warning systems implementation for flood, landslides and hazards, 
empowerment of enforcement agencies, community options and education. 
 
Biodiversity resources management:   The proximity of the twin-island state so close to mainland South America 
has resulted in similar biodiversity as on the mainland although there are some 23 island endemic animals and at 
least 55 endemic plants.  Of conservation concern are the Trinidad Piping Guan or Pawi, White-tailed Sabre Wing 
Hummingbird, Ocelot, West Indian Manatee, Golden Tree Frog, Bloody Bay Poison Frog, Silky Anteater, Scarlet Ibis, 
River Otter or Neotropical Otter, the five species of marine turtles, including the Leatherback, Green, Hawksbill, 
Olive Ridley and Loggerhead turtles.  Also of conservation priority are all orchids, Stony Corals and Black Coral.  
Threatened ecosystems from land clearing for settlements, agriculture and other development on Trinidad include 
the Aripo Savannas Strict Nature Reserve, Matura National Park, Nariva Swamp Managed Resource Protected Area, 
Maracas, Las Cuevas, Blanchiceusse, Caroni Swamp, and Buccoo Reef, Speyside, and MainRidge on Tobago. 
 
The main agency with responsibility for biodiversity management is the Ministry of the Environment and Water 
Resources and its agencies supported by the University of the West Indies, specific NGOs and CBOs, stakeholder 
management committees and Ministry of Agriculture.  Core government contributions to the biodiversity 
management programmes approximates US$10 million annually.  Significant biodiversity initiatives include an 
inventory of plant species for the country has been completed (under the Darwin Initiative), Designation of specific 
vulnerable species and threatened areas as Environmentally Sensitive Areas and Species under the Environmental 
Management Act Chapter 35:05 and the establishment of the National Green Fund facility for community and non-
governmental environmental (biodiversity included projects).  Important GEF-funded projects include Biosafety 
Regional Project for implementing National Biosafety Frameworks in the Caribbean Sub-Region, Mitigating the 
threats of Invasive Alien Species in the Insular Caribbean and Project for Ecosystem Services - ProEcoServ. 
 
BASELINE:  Regional actions 
 
The following is the actions at the regional level that are of relevance to this project in the areas of water resources, 
sustainable land and biodiversity resources management (NOTE: as in prior section, sustainable forest management 
a cross-cutting over the three main thematic areas).  It should be noted that this account is not exhaustive.  Section 
B6 should be referenced for further information. 
 
Regional-level baseline - Water Resources Management 
 
At the regional level the, GEF-IWCAM Project focused on strengthening of capacity to implement the integrated 
approŀŎƘ ǘƻ ǘƘŜ ƳŀƴŀƎŜƳŜƴǘ ƻŦ ǿŀǘŜǊǎƘŜŘǎ ŀƴŘ Ŏƻŀǎǘŀƭ ŀǊŜŀǎ όL²/!aύ ƻǊ άǊƛŘƎŜ ǘƻ ǊŜŜŦέ ǘƘǊƻǳƎƘ ǊŜƎƛƻƴŀƭ 
activities, equipping agencies and stakeholders with a series of tools to support reforms in policy, legislation and 
institutional arrangements in support of the IWCAM approach, but also through a series of discrete demonstration 
projects to test cost and feasibility of reducing the impacts of land based sources of pollution on freshwater and 
coastal environments.    Through the regionally coordinated efforts IWRM governance regimes were strengthened 
and the capabilities of water and environmental diagnostic laboratories were enhanced.  The project piloted the 
development of the GEF International Waters indicators framework and contributed to the legislative support 
process for implementation of the obligations of the LBS Protocol.    The project fostered closer regional agency 
linkages through technical collaboration between the Caribbean Environmental Health Institute, the Global Water 
PartnershipςCaribbean, the Caribbean Water and Wastewater Association, the Caribbean Water & Sewerage 
Association and the University of the West Indies.  An Informal Working Group on Integrated Water Resource 
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Management (IWRM) started by the Project contributed to the work of the CARICOM Consortium on Water, which 
was mandated by the Council of Ministers for Trade and Economic Development (COTED) in 2008. 
 
The Cartagena Convention - Protocol Concerning Pollution from Land-Based Sources and Activities (or LBS 
Protocol):  The LBS Protocol is a regional mechanism assisting the United Nations Member States in the Wider 
Caribbean Region to meet the goals and obligations of two international agreements: The United Nations 
Convention on the Law of the Sea (UNCLOS) and the Global Plan of Action for the Protection of the Marine 
Environment from Land-Based Activities (GPA).  To date a total of 11 countries have ratified the Protocol bringing 
it into effect.  The CEP Secretariat continues its assistance to countries in the implementation of the provisions of 
the Protocol whereby countries must commence mainstreaming the Protocol into national laws and regulations 
and work toward meeting effluent discharge quality standards over time.  Approximately US$500,000 is contributed 
by Member Governments annually to the Secretariat to support the work of the Secretariat for the ratification and 
implementation of the Protocol through the Assessment and Management of Environmental Pollution Sub 
Programme. 
 
The OECS Secretariat through the US-Aid funded OECS RRACC Project has supported the development of Model 
Policy and Legislation for the water resources management sector in the OECS sub-region through collaboration 
with CEHI (CARPHA).  The model policy and law, completed in 2013, will be used by six OECS Member States (Antigua 
& Barbuda, Dominica, Grenada, St. Kitts & Nevis, Saint Lucia and St. Vincent & the Grenadines) to either strengthen 
existing policies and legislation or contribute to new instruments.  This work builds on existing contributions through 
the GEF IWCAM Project applying the IWRM principles following the IWCAM or ridge-to-reef approach for water 
resources management in SIDS. 
 
In 2012 the Caribbean Development Bank launched a Regional Water Sector Review valued at US$275,000 to assess 
the state of the water sector in its Borrowing Member Countries (with the exception of Haiti).  The review focused 
on valuating and rationalizing the major development challenges facing the sŜŎǘƻǊ ǎƻ ŀǎ ǘƻ ƛƴŦƻǊƳ ǘƘŜ ōŀƴƪΩǎ 
support strategies. 
 
GWP-Caribbean has hosted a series of sensitization and capacity building workshops across the Caribbean that 
focused on various topics of relevance to professionals.  GWP-C has been the lead host of the High-Level Session 
for Ministers for water in the Caribbean in partnership with the CWWA.  Between 2009 and 2011 GWP-C partnered 
with the Caribbean Environmental Health Institute in the promotion of best practices for rainwater harvesting with 
the production of a toolkit and demonstration model.  This collaboration was valued at US$29,800.  GWP-C is 
implementing the Water, Climate and Development Programme (WACDEP) across the region, contributing to 
building resilience in the water sector.  The overall programme for the Caribbean is valued at EUR 700,000 (US$ 
947,500).  
 
The Caribbean Water and Wastewater Association continues to promote networking and advocatory for improved 
water and wastewater resource management at the regional level through its annual conference.  A feature of the 
conference has been the Ministerial High-Level Session (HLS) that has been co-hosted with the Global Water 
Partnership-Caribbean which focuses on policy themes in the sector for action by countries supported by ministers.  
The CWWA HLS in 2013 marked the 9th hosting of the HLS.  Recent HLS sessions have focused on wastewater 
management through partnership and support by the GEF CReW Project. 
 
The Caribbean Water and Sewerage Association completed a tariff study of the potable water rates across its 
member constituent utilities in 2009.  The study was used to inform policy and restructuring of the rates to be more 
in line with operating costs.  The organization has engaged into a partnership in year with the Global water 
Operators (GOWOPA) to assist with capacity building of water operators amongst its member utilities.  CAWASA 
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runs a training and certification programme for water operators and hosts its annual Caribbean water Operators 
Conference that features presentation and special training sessions for water operators. 
 
Regional-level baseline - Sustainable land management 
 
Enhancing the adaptive capacity of rural economies and natural resources to climate change in selected 
Caribbean small island and low lying coastal developing states:  This project is a sub-component under the 
Caribbean Aqua-Terrestrial Solutions (CATS) Programme that is being implementation by the German Agency for 
International Cooperation (GIZ) and executed by The Environmental management Unit of CARPHA in behalf of 
CARICOM.  This project valued at EUR 5.525 million (US$7.47 million) focusses on the management and protection 
of land based natural resources and agricultural production systems of the Caribbean small island and low lying 
coastal states.  The participating CARICOM Member States are Belize, Dominica, Grenada, Guyana, Jamaica, St. Kitts 
& Nevis, Saint Lucia, St. Vincent & the Grenadines with implementation having commenced mid-2013. The proposed 
project duration is four (4) years.  
 
The Supporting the Eastern Caribbean States to Improve Land Policies and Management financed by the 
Australian Government through UN-Habitat is being implemented by the OECS Secretariat.  This project that targets 
the OECS Member States will develop OECS land policy guidelines and national land policies and will include capacity 
enhancement and the use of relevant SLM tools.   The value of this project is US$217,300 and will run into 2014. 
 
The Climate Change Adaptation and Sustainable Land Management in the Eastern Caribbean is another SLM 
project that will be implemented by the OECS Secretariat in the sub-region.  This US$6.5 million project financed by 
the European Union within Global Climate Change Alliance (GCCA) framework also aims to build institutional 
capacities and provide suitable technical tools and training to support SLM.    
 
The UNDP Mainstreaming Sustainable Land Management Project commenced implementation over the majority 
of the Caribbean SIDS from 2007 into 2008 and has been winding down from 2011 in some countries up to present.  
Regional capacity building and sustainable financing workshops for national SLM focal points were held in 2006 and 
2007 in association with technical support from CEHI. The FAO has been supporting countries in the Caribbean in 
tools for sustainable land management based on application of the Land Degradation Assessment Methodology 
(LADA).  The GEF IWCAM Project, through its national demonstration initiatives and regional and national capacity 
building efforts contributed to SLM in the context of improved watershed management. 
 
Regional-level baseline ς Biodiversity resources management 
 
The Protocol concerning Specially Protected Areas and Wildlife (SPAW Protocol) of the Cartagena Convention is 
tailored to address biodiversity issues in the Wider Caribbean and as such it is also a vehicle to assist with regional 
implementation of the broader and more demanding global Convention on Biological Diversity (CBD). The Protocol 
also assists with the promotion and linkages of the Ramsar and CITES Conventions. The Protocol seeks the 
protection of rare and fragile ecosystems and habitats, thereby protecting the endangered and threatened species 
residing therein. CAR/RCU facilitates through the Protocol, the establishment , proper management and 
strengthening of Protected Areas (PAs) and PA networks, promotes  sustainable management (and use) of species 
to prevent their endangerment and  provides  assistance to governments of the region in conserving their coastal 
ecosystems.  Approximately US$700,000 is contributed to the work of the Protocol annually through the SPAW Sub-
Programme.  Supported under the SPAW-CEP Secretariat is the Caribbean Marine Protected Area Management 
(CaMPAM) network established to strengthen management of marine protected areas (MPAs) and improve their 
effectiveness in the Wider Caribbean region.    
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Caribbean Challenge (CCI) initiative Phase II was launched in May 2013 at the Caribbean Challenge Summit in the 
British Virgin Islands, being supported by The Nature Conservancy (TNC) through the CCI Secretariat. The CCI is 
committed to by 10 governments (seven countries and three territories) countries in the Caribbean, seeks to 
facilitate the conservation of at least 20% of their nearshore marine and coastal environments in national marine 
protected areas systems by 2020 and trigger the creation of National Conservation Trust Funds.  These national 
funds once established will be funded via the earnings from their national endowments managed under the 
Caribbean Biodiversity Fund (CBF), as well as funds raised by the national trusts.  The CBF has been established and 
is currently managing US$20 million, with another US$23million to be provided via the GEF and TNC in the near-
term. The UNEP-CEP supports Parties of the Cartagena Convention with their CCI objectives.  
 
The wŀƳǎŀǊ /ƻƴǾŜƴǘƛƻƴΩǎ  Caribbean Regional Initiative of Wetlands (CARIWET) is promoting the  implementation 
of the Convention in the Caribbean, through the development of a Regional Strategy that engages participation at 
the national level governmental agencies, communities, the private sector, NGOs, academic and research 
institutions.  CARIWET ran between 2009 and 2012. 
 
Critical Ecosystems Partnership Fund (CEPF) is a global fund that finances initiatives to empower civil society to 
manage critically threatened Key Biodiversity Areas (KBAs).  Eligible participating countries that can benefit from 
the US$6.9 million investment strategy within the Caribbean programme include Antigua and Barbuda, Barbados, 
The Bahamas, Dominica, Dominican Republic, Grenada, Haiti, Jamaica, St. Kitts and Nevis, Saint Lucia, and St. 
Vincent and the Grenadines.  45 priority key biodiversity areas and six priority conservation corridors have been 
identified across the Caribbean countries and the partnership seeks to improve protection and management of 
these KBAs and corridors, integrate biodiversity conservation into landscape and development planning and 
empower Caribbean civil society to gaining related economic benefits from conservation.  The Caribbean Regional 
Implementation Team (RIT) for the CEPF is CANARI. 
 
Improving the Management of Coastal Resources and the Conservation of the Marine Biodiversity in the 
Caribbean Region:  This EUR 5 million (US$6.76 million) project falls within the Caribbean Aqua-Terrestrial Solutions 
(CATS) Programme that is being implemented by the German Agency for International Cooperation (GIZ) and 
executed by The Environmental Management Unit of CARPHA on behalf of CARICOM.  The initiative will support 
some eight countries (Belize, Dominica, Grenada, Guyana, Jamaica, St. Kitts & Nevis, Saint Lucia, St. Vincent & the 
Grenadines) to address marine resources management and strengthen capacity of stakeholders through a common 
institutional framework for management of marine protected areas (MPA) in the Caribbean Region. The project will 
also provide advice to local communities and relevant public and private stakeholders in selected member countries 
of CARICOM. Particular emphasis will be placed on improving the resilience and adaptation capacity of communities 
by implementing biodiversity and ecosystem conservation measures as well as the promotion of mechanisms for 
sustainable use of natural resources.  
 
IUCN is implementing the Biodiversity and Protected Area Management (BIOPAMA) Programme which aims to 
address threats to biodiversity in African, Caribbean and Pacific (ACP) countries, while reducing poverty in 
communities in and around protected areas.  BIOPAMA will contribute to improving data availability with capacity 
development to strengthen protected area management.  It has two main components: one concerning protected 
areas, jointly implemented by the International Union for Conservation of Nature (IUCN) ŀƴŘ ǘƘŜ 9/Ωǎ Wƻƛƴǘ wŜǎŜŀǊŎƘ 
Centre (JRC), and another dealing with access and benefit sharing (ABS), implemented by the Multi-Donor ABS 
/ŀǇŀŎƛǘȅ 5ŜǾŜƭƻǇƳŜƴǘ LƴƛǘƛŀǘƛǾŜ ƳŀƴŀƎŜŘ ōȅ ǘƘŜ DL½Φ  ¢ƘŜ tǊƻƎǊŀƳƳŜ ƛǎ ŦƛƴŀƴŎŜŘ ōȅ ǘƘŜ 9ǳǊƻǇŜŀƴ /ƻƳƳƛǎǎƛƻƴΩǎ 
(EC) 10th European Development Fund (EDF).  The Caribbean component of the Programme is valued close to EUR 
1.9 million (US$2.56 million). 
 
The Centre for Resource Management and Environmental Studies (CERMES) of the University of the West Indies 
promotes and facilitates sustainable development in the Caribbean and beyond through graduate education, 
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applied research and professional training and the implementation of innovative projects in natural resource 
management.  In terms of biodiversity resource conservation the Centre has been involved primarily with marine 
conservation with the Caribbean Large Marine Ecosystems Project, the Future of Coral Reefs in a Changing 
Environment (FORCE) Project, Adaptive capacity for MPA governance in the eastern Caribbean, and Socio-
economic Monitoring for Caribbean Coastal Management.  The Centre plays an active role in the technical and 
advisory services to governments, NGOs and the private sector.  In addition CERMES has active research projects in 
the field of water and land management with the Sustainable Water Management under Climate Change in Small 
Island States of the Caribbean (Water-aCCSIS), Global-Local Caribbean Climate Change Adaptation and Mitigation 
Scenarios (GoLo CarSce) and Conset Bay Pilot Project. 

 
The long-term goal of the IWEco project is to enhance the sustainable flow of ecosystem services and their contribution 
to sustainable socio-economic development in the Caribbean through the application of appropriate solutions for the 
improved integrated management of water, land and biological resources. 
 
The global environment objective is to promote innovative systemic methodologies and approaches for the integrated 
sustainable management of water, land and globally threatened biodiversity resources that are relevant, replicable and 
up-scalable for small island developing states (SIDS). These efforts will mitigate further environmental degradation and 
create enabling conditions for environmentally sustainable development of the Caribbean region.    
 
The Project Objective is to contribute to the preservation of Caribbean ecosystems that are of global significance and 
the sustainability of livelihoods through the application of existing proven technologies and approaches that are 
appropriate for small island developing states through improved fresh and coastal water resources management, 
sustainable land management and sustainable forest management that also seek to enhance resilience of socio-
ecological systems to the impacts of climate change.  
 
The full details of the project are contained in the project document attached as Annex 1 to this document. 

 

A5. Incremental / Additional cost reasoning:  describe the incremental (GEF Trust Fund/NPIF) or additional (LDCF/SCCF) 
activities  requested for GEF/LDCF/SCCF/NPIF  financing and the associated global environmental benefits  (GEF Trust 
Fund) or associated adaptation benefits (LDCF/SCCF) to be delivered by the project:    

 
Incremental cost reasoning 
 

In the Caribbean natural resource degradation has had impacts on the ecosystem functioning with consequent 
influences on socio-economic development, in some locations more severe than others.  Land degradation and 
pollution resulting from the impacts of agriculture, settlement, commercial and industrial development has 
compromised the integrity of the hydrologic response of watersheds, the ecosystem regulatory functioning and 
habitat integrity.  The trend continues in spite of the collection of laws and regulations and agencies that have been 
established to manage environmental resources.  Countries are now also aware of the added negative impacts that 
climate change will likely have with weakened natural systems or landscapes that do not have the ability to regulate 
destructive effects of excessive rainfall or prolonged drought conditions.  In this regard, many countries, under 
obligations of the UNFCCC as well and national policies and priorities have commenced the process of increasing 
resiliency to climate events.  In the main, countries are still at the stages of drafting policy pronouncements and 
conducting vulnerability assessments across the various productive and service sectors.  Implementation of solutions 
to enhance resilience remain several steps behind however and the process needs to be hastened to ward off or 
minimize damages and losses to communities and ecosystems.  There are a relatively large number of donor-
supported projects under implementation across the Caribbean, many in fact linked to climate change vulnerability 
reduction as has been outlined in an account of the baseline.  

http://www.thegef.org/gef/node/1890
http://www.thegef.org/gef/node/1325
http://www.thegef.org/gef/sites/thegef.org/files/documents/CPE-Global_Environmental_Benefits_Assessment_Outline.pdf
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While national interventions associated with water, land and biodiversity resource management have resulted in the 
generation of a large array of useful knowledge products, proposed approaches for improved management, draft 
policy and regulatory instruments, the absorptive capacities at the national levels remain challenged for various 
reasons that include internal resource constraints, inadequate organizational arrangements and limited buy-in from 
top-level policy in many cases.  Further compounding situation is the fact that in the main, communities and the 
private sector are not sufficiently mobilized so as to gain buy-in and active participation.  Approaches invariably tend 
to be top-down driven and led by government agencies.  Agencies charged with environmental management are still 
not able to effectively utilize indicators in making compelling cases for investment in improved environment resource 
management in spite of empirical evidence that suggest degradation is contributing to adverse socio-economic 
outcomes.  Monitoring of environmental indicators are typically not featured as part of the mainstream development 
framework and core economic development decisions mainly due to the fact that such data are often not linked to 
national statutory requirements associated with laws and regulations.  This in turn limits the importance accorded to 
monitoring and upkeep of monitoring systems.   

 
9ŦŦŜŎǘƛǾŜ ŎƻƳƳǳƴƛŎŀǘƛƻƴ ǎǘǊŀǘŜƎƛŜǎ ǘƻ ΨǎŜƭƭΩ ƛƴǾŜǎǘƳŜƴǘ ƛƴ ōŜǎǘ ǇǊŀŎǘƛŎŜǎ ŦƻǊ ƛƳǇǊƻǾŜŘ ŜƴǾƛǊƻƴƳŜƴǘŀƭ ƳŀƴŀƎŜƳŜƴǘ 
have been recognized to be important although this aspect is often neglected or not given sufficient attention in 
designing and executing projects and programmes.  Public awareness and public education efforts for the most part 
tend to be associated with short-term project interventions, often not designed as stand-alone, institutionalized 
programmes that have longevity.  As a result stakeholders may not remained engaged so as to gain constructive buy-
in and ownership of interventions and associated outputs and outcomes so as to realize behavioural change.  There 
are examples of education campaigns and communications strategies that have been effective in mobilizing society 
to action; at the Caribbean regional level, among the most noteworthy was the campaign to fight HIV/AIDS where 
consistent messages delivered via a variety of platforms and messengers served as the backdrop to health care 
providers and educators in delivery of services.  Emerging work that bridges environment and human development 
has been championed by Panos Caribbean and PCI Media Impact that employ the tried and tested mass 
communications approaches but now augmented with social media applications.  

 
The business as usual scenario 

 
In consideration of the foregoing, under the business as usual scenario (BAU) the outcome will be an environment 
where decisions are made without taking due consideration of environmental stressors.  It can be expected that 
environmental versus socio-economic trade-offs will not be appropriately balanced thereby leading to potentially 
undesirous outcomes that may further endanger ecosystems and benefits that can be potentially accrued that could 
in the long-run, with deleterious effects on national economies.  Without contained support to strengthening the 
monitoring and assessment frameworks using appropriate indicators, the evidence base to adequately understand 
the full impact of environmental degradation will not evolve to adequately drive decision-making.   This perpetuate a 
condition where civil society and the private sector remain generally unaware of the implications of poor resource 
management and how it impacts socio-economic development in terms of quality of health and livelihoods in general.  
Under the BAU knowledge generated from monitoring efforts from project interventions will remain generally within 
the domain of technical professionals and not communicated to wider non-technical audiences on levels that can be 
understood or internalized.  
 
Without further investment in harvesting and promotion of best case examples of researched and tested solutions 
for improved water, land and ecosystems resource management, uptake and replication will remain generally poor.   
¢Ƙƛǎ Ƙŀǎ ƳǳŎƘ ǘƻ Řƻ ǿƛǘƘ ǘƘŜ ŦŀŎǘ ǘƘŀǘ ΨŎƻƳƳǳƴƛǘƛŜǎ ƻŦ ǇǊŀŎǘƛŎŜΩ ǘƘŀǘ ƛƴŎƭǳŘŜǎ ŀƴŘ ƭƛƴƪǎ ǘŜŎƘƴƛŎŀƭ ǇǊƻŦŜǎǎƛƻƴŀƭǎΣ 
practitioners and beneficiaries remain poorly developed or non-existent.  It should be noted however that there is an 
emerging community pf practice in management of marine protected areas in the Caribbean and some of the lessons 
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from this could be emulated and strengthened for management of terrestrial protected areas, water and land 
resources in general.     
 
Caribbean countries are still very much need on-going support in strengthening policy and regulatory environments 
and building capacity.  Under weak policy and regulatory environments, coordination of the actions of the various 
agencies charged with environmental resource management will remain fragmented with duplication of effort.  This 
in turn will limit effective multi-stakeholder engagement leading to low level of buy-in to initiatives and programmes. 
The private sector is typically not integrated in natural resources management programmes as appropriate policy and 
fiscal incentives do not exist to encourage investments in cleaner production and environmentally friendly practices.  
Under a BAU scenario where trained professionals cycle through organizations with career advancement, knowledge 
is often not passed down given that institutional arrangements are often not structured to maintain continuous 
capacity building regimen.  Limited institutional memory as a result of challenges in retaining capacity means that 
sustainability of initiatives is jeopardized. 

 
The GEF Increment 

 
The project will continue to contribute to the uptake of appropriate solutions to address water, land and biodiversity 
resource degradation in the Caribbean.  The solutions will be built on the knowledge base generated from the GEF-
IWCAM Project and other relevant initiatives in the Caribbean.  The methodologies will be further refined and rolled 
out within the interventions at the country level and designed for replication at the national and regional levels.  A 
key feature of the project design is that the interventions will need to be necessity focus on low-cost, yet effective 
solutions give the resource constraints of the countries that can be easily mainstreamed into common practice.   The 
project will contribute to national efforts to build capability and capacity amongst the non-traditional stakeholders to 
also monitor the state of the environment over which they have immediate connection with whether in the context 
of enhancing local sanitary conditions within communities or over natural resources that business enterprises rely on 
for economic growth.  The project will foster linkages with the academic community through universities and applied 
research institutes and agencies both within the Caribbean and outside the region to make technical contributions to 
the knowledge and evidence base, both in the design and implementation of the national projects, and in assessing 
the effectiveness of implementation.  The importance of monitoring and assessment of the impacts of the national 
project interventions will be paramount and the results will be effectively communicated through appropriate means 
to the relevant stakeholders in formats that are useful to them.  The project will therefore expand the networking 
and knowledge sharing from community to the global level.   

 
The project will contribute to continued strengthening of the enabling environment for sound environmental resource 
management policy that will facilitate sustained adoption of effective interventions in water, land and biodiversity 
resource management.  The project design recognizes that the process of policy and regulatory reform in the 
Caribbean will continue to be an incremental one and that the support interventions will be catalytic to wider 
development processes.  The IWEco Project will build on the lessons learnt from the IWCAM Project with particular 
focus on enhancing the fiscal incentive environments that will encourage private sector investment and participation 
by communities for livelihoods building.  The project intends to strengthen how research is integrated within policy 
formulation and decision making through monitoring frameworks that will be established for the national sub-
projects.  The project will deliver on upgraded policy and legislative instruments for water, land and biodiversity 
resources management at the local level.  At the regional level the project will contribute to the development of a 
common framework for water resources management in the Caribbean. 

 
The project will make important contributions to strengthening the enabling environment that will further build 
sustainability to project outcomes in alignment with national priorities and strategies and the GEF focal areas.  Within 
the scope of the International Waters focal area the project will support the national and local policy reforms linked 
to national socio-economic development agendas and the MDGs, and support regional cooperation in pollution 
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control and protection of the quality of the Caribbean large marine ecosystem.  The effort will continue to support 
the countries particularly in meeting the obligations of the LBS Protocol.  In respect of the land degradation focal area, 
the project will support the national interventions in addressing mainstreaming sustainable land management into 
polices and contribution to development of integrated landscape management protocols.  Land policies and 
appropriate legislation and regulations will be strengthened in line with the pronouncements of the National Action 
Plans.   Policy contributions to meeting the GEF biodiversity focal area will strengthen integrated landscape 
management for biodiversity conservation through the integration of biodiversity and ecosystems valuation 
considerations within the scope of the National Biodiversity Strategy and Action Plans.  The sustainable forest 
management focal area objective will be contributed to through the enhancing the integration of forest resource 
management considerations in planning and development. 

 
In summary, the GEF investment will contribute to removal of the barriers that continue to persist in many of the 
countries of the Caribbean in implementing sustainable solutions to realize multiple global environmental benefits 
through arresting water, land and biodiversity resources degradation.  These solutions will be supported by the 
contributions of the project to accelerate and strengthen the needed policy, regulatory and institutional reforms along 
with empowered community engagement and private sector involvement.  Tangible outcomes will include increased 
reliability of safe water and sanitation particularly to disadvantaged communities, reduction in nutrient and other 
pollutant loads into fresh and coastal waters, reduction in the volume of soil lost and sediment fluxes into rivers and 
marine environments, positive changes in the state of ecosystems in terms of species richness and abundance and 
contributions to global carbon sequestration. 

 
Global environmental benefits 
 
Global environmental benefits would accrue through a regional approach to promote exchange of best practices in 
addressing priority concerns associated with water, land (forestry and coastal zone) and biodiversity within the trans-
boundary system known as the Caribbean Sea. The global environmental benefits relate to preservation of the 
uniqueness of the resources of the Caribbean Sea basin, an area with relatively high biological diversity both in terms 
of terrestrial and marine ecosystems, contributions to global carbon sequestration and contribution to the well-being 
of populations in the region through economic development and social security.  Specifically, through supporting 
implementation of the LBS Protocol, which also supports the GPA, the project will address a common threat of 
pollution of the regional sea, which is linked to the global oceans agenda.  Through its support of Agenda 21 Chapters 
17 and 18 as well as the MDGs and WSSD targets, the project contributes to human well-being and poverty eradication 
by sustaining water-related and dependent livelihoods, securing food sources, promoting equitable access to water, 
and reducing water-related health risks in addition to resolving and preventing water-related use conflicts in water 
bodies.  Further, the project will contribute to knowledge-sharing on mainstreaming SLM in SIDS and contribute to 
the global pool of knowledge on ecosystem function.  Conservation of forest lands will contribute to global efforts 
aimed at conservation of biodiversity and enhancement of carbon sequestration in mitigation of the impacts of global 
warming on climate change. 
 
Global benefits would be generated indirectly as the enabling environment leads to projects with on-the-ground 
investments in improved practices, and directly as sustainable land and ecosystems management is taken into 
consideration at the policy and institutional levels through better policies and incorporation of those concepts into 
the national development framework.  The integrated and multi-faceted approach to natural resources management 
within a ridge to reef (or IWCAM) framework in the small island context serves to demonstrate how resources can be 
effectively utilised to realize added benefits across several thematic areas (water, LD and BD) as opposed to discrete 
sectoral interventions.  This is also particularly useful given the resource poor circumstances that exist in many SIDS 
regions.  
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Specific Global Environmental Benefits under the GEF International Waters, Land Degradation (including SFM) and 
Biodiversity Focal Areas can be summarized as follows: 

 
Water resources (fresh and coastal): enhancement of resilience of fragile coastal and marine ecosystems of the 
Caribbean Sea and contribution to maintenance of reliant livelihoods dependant on freshwater and coastal 
resources through reduced nutrient loading and other harmful pollutant discharges.  IWEco builds on the multi-
country cooperation approach reduce threats to the Caribbean Sea basin. 
 
Land degradation (and SFM):  Improved provision of agro-ecosystem and forest ecosystem goods and services 
with contributions to carbon sequestration through sustainable forest management, reduced upland erosion rates 
and reduced rates of sedimentation from watersheds into receiving environments.  In terms of carbon benefits 
the following is estimated based on project interventions around sustainable forest/watershed management: 
 
Carbon sequestration: through restoration and reforestation (and afforestation) investments over an estimated 
2,700 hectares of degraded upland forests, riparian zones and coastal ecotypes across all eight countries.  Based 
on spatial estimates of conversion of degraded lands within the target watersheds across the eight countries to 
(i) plantation forest-equivalent systems (overall 66% of total acreage) and perennial agricultural systems (overall 
33% of total acreage) an estimated 227,400 tCO2 eq will be sequestered over the project period13. 
 
Avoided carbon emissions: Through in-situ conservation and sustainable forest management over approximately 
46,000 hectares in upland watersheds areas and riparian zones that are typically dominated by broad-leaved wet 
forests, secondary woodlands, dry forest types and mangroves:  Total of 408,103 tCO2 eq (based on the FAO 
estimate of biomass of 280 tonnes/ha applying a conversion factor of 3.76 with estimates of annual deforestation 
rates from available sources). 
 
Biodiversity: protection, maintenance and enhancement of terrestrial and aquatic ecosystems and associated 
species abundance and diversity.  The Caribbean has been noted as being a biodiversity hotpot given the high 
level of endemism that occurs due to genetic isolation and evolution.  Of the plant species, more than 70% are 
endemic and with respect to reptiles and amphibians, over 95% are endemic.  Between 8 and 35% of species 
within the major marine taxa found globally are endemic to the Caribbean hotspot.    

 
Through national actions the project seeks to place under protected management regimes at least 2,700 hectares of 
ecologically important biological corridors (comprising of riparian zones, dry coastal forest ecotypes and upland forest 
ecosystems) and contribute to reduced pollutant loadings, particularly of sediments and nutrients (phosphates and 
nitrates to within LBS Protocols limits) in avoidance of excessive eutrophication of nearshore waters and smothering 
of coral reef systems.  Of highest conservation interest in the countries are the rare and/or endemic wildlife species 
(such as the Amazona parrots, manatees) and economically importantly species, particularly sedentary species such 
as conch and sea urchins that are particularly impacted by heavy sediment and nutrient loads. 
 
Up-scaling and replication from the GEF-IWCAM Project:  It should be noted that the GEF-IWCAM Project, not only 
initiated a process of reforms to implement an integrated approach to the management of watersheds and coastal 
areas (IWCAM) through activities to plan and manage aquatic resources and ecosystems on a sustainable basis,  
developing toolkits to support IWCAM reforms in policy, legislation and institutional arrangements, but also 
implemented pilot demonstration interventions aimed at improving the quality of fresh and coastal water resource 
for up-scaling and replication.  In spite of these recent useful contributions, enabling environments in participating 
countries to foster replication and sustainability remain sub-optimal hence additional support is needed to drive 
toward reforms and wider implementation/replication of these solutions through joint programming with the GEF 

                                                
13 Based on estimated land use conversions using the FAO Ex-Ante Carbon-balance Tool (EX-ACT) tool http://www.fao.org/tc/exact/en/  

http://www.fao.org/tc/exact/en/
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International Waters, Land Degradation and Biodiversity Focal Areas, within the integrated watershed and coastal 
ŀǊŜŀ ƳŀƴŀƎŜƳŜƴǘ όL²/!aύΣ ƻǊ άǊƛŘƎŜ ǘƻ ǊŜŜŦέ ŦǊŀƳŜǿƻǊƪΦ  IWEco will therefore pay particular attention to the 
successes of the IWCAM Project in application of approaches, methods and technologies, and draw on approaches 
from other national and regional interventions within the Caribbean and other SIDS regions in implementation across 
the national and regional components.  
 

Project design and component description 
 
The IWEco Project will be implemented through 4 main Project Components.  These components are as follows: 
 

¶ Component 1 (implementation through national Sub-projects): contributes to the development and 
implementation of integrated targeted innovative, climate-change resilient solutions appropriate for Caribbean 
and global SIDS for further replication in integrated water resources management (including water use efficiency), 
sustainable land management (with relevant elements of integrated coastal zone management), and maintenance 
and/or enhancement of biodiversity resources and ecosystem services. 

¶ Component 2 (focussing on Research & Monitoring) : contributes to the strengthening of the integrated water 
resources management (including water use efficiency), sustainable land management (and ICZM) and 
ecosystems monitoring, and indicators framework that already exist at the national and regional levels and 
enhance mainstreaming for evidence-based decision making. 

¶ Component 3 (policy ς and capacity building):  contributes to strengthening of policy, legislative and institutional 
reforms and capacity building for integrated water resources management (including water use efficiency), 
sustainable land management (and ICZM) and ecosystem services management taking into consideration climate 
change resilience building. 

¶ Component 4 (knowledge management through communication):  contributes to enhancing knowledge 
exchange, best-practices, replication and stakeholder involvement within and amongst beneficiary communities, 
professionals, and the private sector at the national, regional and global levels 

 
Component 5 provides overall project management and Component 6 is the implementation of mid-term and 

terminal evaluation for the project. 
 
Component 1 comprises of 8 National Sub-Projects that focus on country project interventions.  Each project 
component under the National Sub-project is designed to deliver on key Project Outcomes as follows:  
 

Project Component Key Project Outcomes 

1. Technical solutions 
and socio-economic 
benefits 

C1.1  Measurable stress reduction at project sites through appropriate sustainable water, land 
and ecosystems management interventions that account for climate change. 

C1.2  Enhanced livelihood opportunities and socio-economic co-benefits for targeted 
communities from improved ecosystem services functioning. 

2. Monitoring systems C2.1  Strengthened national and regional systems for monitoring of environmental status with 
respect to key international agreements. 

3.  Policy and capacity 
building 

C3.1  Strengthened policy and legislation for the effective management of water, land and 
ecosystems resources that account for climate change. 

C3.2  Strengthened capacity of national and regional institutions and other stakeholders for 
water, land, and ecosystems management that accounts for climate change. 

4.  Knowledge 
management 

C4.1  Improved engagement and information access for practitioners and other stakeholders 
through targeted knowledge sharing networks. 

 
The project will deliver supportive actions to the national sub-projects at the regional level through Components 2, 
3 and 4. 
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The following is an account of the project components and associated sub-projects: 

 
Component 1. Development of targeted innovative solutions in SLM (and sustainable forest management) and 
ecosystem services conservation, IWRM/WUE and ICZM will implement and/or build upon a series of 
IWRM/WUE/ICZM and BD baseline activities within each of the SIDS that will provide real, on-the-ground 
solutions to common problems.  The interventions under this component are expected to catalyze follow-up 
interventions following project completion in to the long term in other parts of the countries based on replicable 
approaches and technologies supported by strong stakeholder buy-in.  The expectation is that these experiences 
will be transferred to other parts of the Caribbean and ideally throughout other SIDS regions on a global basis, as 
appropriate.   Expected outputs listed in the Project Framework will individually and collectively address surface, 
groundwater resource and coastal waters protection, land/ecosystem and watershed management including 
sustainable forestry management, wastewater management and its impacts on the coastal zone, and water 
supply, water use efficiency and sanitation.    The project will build in sustainability at the community level through 
the development and promotion of economic opportunities with the support of the UNDP GEF Small Grants 
Programme with linkages to private sector investments. 
 

It should be noted that Barbados and Grenada did not commit national GEF STAR allocation to support national 
project investment; these countries will participate at the regional level, benefitting through the regional sub-
projects.  The following are summaries of the National Sub-Project interventions in the eight countries.   

 
 

National Sub-project 1.1:  Targeting land degradation and effective land management through the 
development of Innovative Financing methodologies in Antigua and Barbuda 
 
The project will build from the investments made under the GEF-IWCAM Project that will champion an 
innovative approach to sustainable financing to address and mitigate further land degradation on mainland 
Antigua that is caused by the disposal of sewage and sewage sludge and other contaminants and waste oil 
into the environment.  The project geographic focus will be on the Cedar Grove Watershed which extends 
over approximately 1,419 hectares, with forest coverage over 424 hectares although direct investments will 
be confined to some 15 hectares.  The Project will complement existing and future efforts of the government 
to address the land degradation and pollutant loading issues by targeting the pollution and land degradation 
sources within the Cedar Grove watershed and installation of and upgrading control measures for reducing 
sediment, nutrient and chemical loadings.  A best practice approach will be adopted as was the case under 
the GEF-IWCAM project through further demonstration of best practices in the diversion of effluent, collection 
and reuse of treated wastewater through downstream users that include farmers and hotel operators.    
 
This project will contribute to a further expansion of the McKinnons wastewater treatment plant up to 379 
m3 per day to increase the service catchment to service an area that extends up to Friars Hill over some 1,419 
hectares within the watershed.   Additionally, the project will effectively assist in removing the burden of an 
estimated 13 tonnes of sewage and sewage sludge (with other contaminated waste) from entering the 
environment at the Cooks Landfill annually.  The project will demonstrate the ability to self-finance the 
investments through the Sustainable Island Resource Fund (SIRF).  The upgraded WWTP processing plant will 
be powered by solar arrays, thereby reducing conventional power requirements.  Revenue generated from 
the WWTP through service connection and sale of outputs such as treated water for irrigation (and other non-
potable purposes) and processed sludge (as soil ameliorants) will feed into the SRIF and build the capital base 
for further investment. 
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  ¢ƘŜ ǇǊƻƧŜŎǘ ǿƛƭƭ ǎǳǇǇƻǊǘ ǘƘŜ ŜǎǘŀōƭƛǎƘƳŜƴǘ ƻŦ ǊǳƴƻŦŦ ŎƻƴǘǊƻƭ ƳŜŀǎǳǊŜǎ ǘƻ ǘƘŜ aŎYƛƴƴƻƴΩǎ ǇƻƴŘ ǘƘǊƻǳƎƘ ǘƘŜ 
installation of vegetated drainage channels to minimize sediment eroded from and transported along the 
main watercourses to the wetland.    Additionally, to enhance the ecological and landscape value of the area 
and make more resilient to coastal erosion in consideration of rising sea levels associated with climate change, 
reforestation and afforestation of mangroves will be undertaken ŀƭƻƴƎ ǘƘŜ ǇƻƴŘΩǎ ǇŜǊƛǇƘŜǊȅΦ  ¢ƘŜǎŜ 
mangroves will lend further benefits to phyto-remediation.   The project will also undertake reforestation of 
mangroves adjacent to the Cooks Landfill coastal area to mitigate contamination of the adjoining bay from 
leachate from the landfill with particular focus on the areas used for disposal of effluent.  To support 
sustainability, the project will strengthen the policy and regulatory environment along with appropriate fiscal 
incentives. 
 
Through on-site land and forest cover investments within 15 hectares over the target watershed areas, it is 
expected that an estimated 1,223.5 equivalent tonnes of CO2 over the life of the project, or an average of 
244.7 tCO2eqv/year will be sequestered. 
 
 
National Sub-project 1.2:  Conservation and sustainability of biodiversity in Cuba from the integrated 
watershed and coastal area management approach.   
 
The loss of biological diversity particularly within the more populated areas where almost half of CubŀΩǎ 
ǇƻǇǳƭŀǘƛƻƴ ǊŜǎƛŘŜ ƛǎ ŎƻƴǎƛŘŜǊŜŘ ŀƳƻƴƎ /ǳōŀΩǎ ǇǊƛƴŎƛǇŀƭ ŜƴǾƛǊƻƴƳŜƴǘŀƭ ǇǊƻōƭŜƳǎΦ  ¢Ƙƛǎ ƛǎ ŘǳŜ ǘƻ ŀƭǘŜǊŀǘƛƻƴ ŀƴŘ 
fragmentation of landscapes and ecosystems with the consequent decline in threatened populations of flora 
and fauna.  This sub-project will implement improved environmental management approaches, including 
more integrated land-use planning and foster good agricultural practices through strengthened management 
capabilities of agencies and relevant stakeholders in Cuba.  Special emphasis will being placed on threatened 
and endangered species, targeting four nationally important biologically important areas.  The project will 
also seek to identify and build the capabilities to monitor appropriate environmental indicators, utilize 
mechanisms for strengthening cross-sectoral and inter-institutional coordination, and provide capacity-
building in sub-project intervention areas.  This initiative will contribute to the development of innovative 
approaches, tools and technologies for effectively addressing stresses that pose risk to terrestrial and marine 
biodiversity resources in the target areas, with a view to replication across the country. 
 
The four intervention areas to be targeted within the project are situated within the western, central and 
eastern regions of the country and cover a combined area of 2,952 km2Σ ƻǊ нΦсф҈ ƻŦ /ǳōŀΩǎ ƭŀƴŘƳŀǎǎΦ  ²ƛǘƘƛƴ 
For three of the four selected watersheds, the Guanabo, Arimao and San Juan some 13,670 hectares of 
existing forest cover will be protected and sustainably managed (specifics on the Agabama watershed will be 
defined at inception phase).  Within these selected watersheds, the project will support the reforestation of 
1,690 hectares.  The project target areas harbour at least 13 species of amphibian and reptiles and some 130 
species of birds of which 15 are endemic.  Within the target areas some thirty-three floral species are critically 
endangered, 41 are endangered and 21 are vulnerable.   Of these 64 % are endemic.  Through a combination 
of direct on-ground interventions that include reforestation, control of land-based sources of pollution and 
sustainable agriculture, the stresses on populations of these nationally and globally important biodiversity will 
be reduced.   The project will make contributions to the strengthening the National System of Protected Areas 
(SNAP) (which covers 22% of the national territory in all its categories) which will not only assist conserve 
biodiversity but will of itself generate employment for local populations as rangers and other park employees. 
 
Through on-site land and forest cover investments within 1,690 hectares over the target watershed areas, it 
is expected that an estimated 134,737.8 equivalent tonnes of CO2 over the life of the project, or an average 
of 26,947.6 tCO2eqv/year will be sequestered. 
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National Sub-project 1.3:  Integrated management of the biodiversity, freshwater and land resources of 
the Higüamo River watershed and its associated coastal zone, including mitigating climate change impacts 
in the Dominican Republic 
 
The sub-project seeks to address the significant concerns associated with acute environmental resource 
degradation and the impacts on the state of the biodiversity resources within the Higüamo River basin.  The 
watershed is the largest in the eastern region of the country and ranks as the sixth largest in the country with 
an area of 1,182 km2Σ ŜǉǳƛǾŀƭŜƴǘ ǘƻ нΦп҈ ƻŦ ǘƘŜ ŎƻǳƴǘǊȅΩǎ ǘƻǘŀƭ ŀǊŜŀΦ  ¢ƘŜ ǿŀǘŜǊǎƘŜŘΩǎ ŜǎǘǳŀǊƛƴŜ ȊƻƴŜ Ŏƻƴǘŀƛƴǎ 
two important protected areas; (i) the 141-hectare Laguna Mallen Wildlife Refuge for the protection of 
numerous species of egrets, migratory ducks and native and endemic species, and (ii) the 1,848-hectare 
Higüamo River Wildlife Reserve located in the upper part of the estuary which is dominated by mangroves 
and habitats for a large number of native, endemic and migratory species of birds, as well as other estuarine, 
coastal and marine species.   Within the Higüamo River Wildlife Refuge numerous native plant species are 
classified as threatened, of which many are endemic.  The Higüamo River is one of the most polluted rivers in 
the country, particularly within the lower one-fourth of the river running through San Pedro de Macoris where 
industry is concentraǘŜŘ ŀƴŘ ǘƘŜ ǇǊƻǾƛƴŎŜΩǎ ǳǊōŀƴ ŎŜƴǘŜǊ ƛǎ ƭƻŎŀǘŜŘΦ  5ŜǎǇƛǘŜ ǘƘŜ ǊƛǾŜǊΩǎ ŜǎǘǳŀǊȅ ŎƻƴǘŀƛƴƛƴƎ 
mangroves that are an important natural nurseries for a wide variety of fish, crustaceans and other fauna, 
biodiversity degradation on account of the pollutant influx into the environment is having detrimental impacts 
on sustainable livelihoods of communities that are reliant on the natural resource. 

The objective of the sub-project is the conservation and sustainable use of biodiversity through the 
strengthening of national capacities of stakeholders for the integrated management of the resources of the 
Higüamo River watershed for the maintenance, restoration and sustainability of ecosystem services, 
supported by appropriate policies, institutional reforms and legislation.  Creation of an enabling environment 
will facilitate the implementation of sustainable innovate solutions and effective technologies for mitigating 
environmental degradation.   Some 27,574 hectares of existing forest cover in the Higüamo River watershed 
will be protected and sustainably managed through the project for the conservation of terrestrial biodiversity 
resources.  The project will therefore seek to conserve the 221 species of vascular plants have been identified 
within the Higüamo River Wildlife Refuge of which 10 are endemic.   Also to benefit will be the 3 endemic 
amphibian and 10 endemic reptile species found in the target area (seven are listed as endangered) and the 
38 species of birds known to occur within the area, of which seven are endemic.  The target area also includes 
the adjacent coral reef environment of the Southeast Marine Sanctuary that is important for the large number 
of marine species, including threatened species such as the Basking Shark (Cetorhinus maximus), the manati 
(Trichechus manatus). 

Through on-site land and forest cover investments within 500 hectares over the target watershed areas, it is 
expected that an estimated 41,861.1 equivalent tonnes of CO2 over the life of the project, or an average of 
8,372.2 tCO2eqv/year will be sequestered. 

National Sub-project 1.4:  Biodiversity Mainstreaming in Coastal Landscapes within the Negril 
Environmental Protection Area of Jamaica The Negril Great Morass 

The Negril Great Morass (Negril Environmental Protection Area) encompassing some 40,670 hectares of 
Ŏƻŀǎǘŀƭ ŀƴŘ ƳŀǊƛƴŜ ŜŎƻǎȅǎǘŜƳǎΣ ƛǎ ǘƘŜ ƛǎƭŀƴŘΩǎ ǎŜŎƻƴŘ ƭŀǊƎŜǎǘ Ŏƻŀǎǘŀƭ ǿŜǘƭŀƴŘ ŀƴŘ ƻƴŜ ƻŦ ǘƘŜ ƭŀǊƎŜǎǘ ƴŀǘǳǊŀƭ 
coastal ecosystems in the Caribbean region, supporting internationally significant species and high species 
endemism.  Its biodiversity is threatened by human-induced drainage of its wetlands, coastal development 
and unsustainable agricultural practices.  Dropping water levels and depletion of its flora and fauna are further 
exacerbated by frequent brush fires, peat subsidence, sedimentation, aquatic nutrient enrichment and 
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invasive species.  More recently, increasing brush fires are threatening the tourism industry and human health 
in nearby adjacent areas. 
 
This national sub-component project aims to promote conservation of internationally significant wetland 
biodiversity through the restoration of wetland ecosystem services and sustainable use of wetland biological 
resources.  To this end, actions will be undertaken to (1) restore historical hydrological and other physical 
processes, (2) enhance and re-establish native vegetation  communities to provide habitat to wetland fauna, 
(3) eliminate conflicts that degrade ecosystem functions and (4) implement institutional arrangements to 
ensure the long-term sustainability of wetland biological resources.  The project will also seek the declaration 
of the wetland as a Ramsar site of international importance, along with the creation of the Negril Royal Palm 
Reserve as a national park to expand representation of inland water ecosystems in the PA system.  
Furthermore, it targets extending protective coverage to threathened species such as Royal Palm (Roystonea 
princeps) and West Indian Whistling Duck (Dendrocygna arborea).  The project will contribute to the GEF focal 
area of biodiversity, including the GEF operational programmes on mainstreaming biodiversity conservation 
and sustainable use and improving the sustainability of protected area systems.  It will also further enable the 
Government of Jamaica to meet its obligations under the Convention on Biological Diversity (CBD) and to 
achieve national goals in Vision 2030 on the sustainable management and utilization of natural resources. 
 
Through on-site land and forest cover investments within 230 hectares over the target watershed areas, it is 
expected that an estimated 21,955.0 equivalent tonnes of CO2 over the life of the project, or an average of 
4,391.0 tCO2eqv/year will be sequestered. 
 

 
National Sub-project 1.5:  Addressing Impacts of Acute Land Degradation in the College Street Ghaut in St 
Kitts and Quarry and Sand Mining Hotspots on Nevis  
 
On St. Kitts, the College Ghaut and associated watershed area covering approximately 662 hectares has been 
subjected to acute land degradation on account of significant encroachment associated with agriculture and 
settlements, along with the indiscriminate disposal of solid and liquid (grey waters) waste.  Removal of 
protective vegetation has resulted in increased erosion rates from the river banks and across the upper 
reaches of the watershed.  This has resulted in sedimentation of the river channel with heightened risk of 
flooding and loss to life and property particularly within the lower watershed reaches.  The main watercourse 
of the College Street Ghaut watershed originates north of the Olivees Mountain and runs past the west of the 
airport runway, through to the capital city of Basseterre, discharging to the sea.  There is evidence of 
increasing sedimentation of the marine environment in the Basseterre Bay and some impacts to the coral 
reefs, which are prime recreational dive sites and thus foreign revenue earners. 
 
On the sister island of Nevis, land degradation is associated with poor quarry management practices that 
results in excessive sediment discharge into the streams and the marine environment.  There are seven 
seasonally active, privately operated quarries on the island, of which five are on lands leased from the 
Government, while two are on private land.  These quarry sites cover a combined 27 hectares and are located 
in the area of Hicks Estate, Butlers Mountain, Indian Castle and Dogwood Estate along the eastern and 
southern sides of Nevis.  In addition to excessive sedimentation from quarry operations, numerous beaches 
are exploited for sand with similar impacts in terms of acute erosion particularly around Indian Castle.    
 
On St. Kitts the project interventions will focus on the installation of soil conservation measures within the 
College Ghaut.  These measures will include establishment of vegetative contour rows, protection of existing 
forests, installation of new gabions and maintenance of existing ones along the main watercourse, 
stabilization of existing retaining walls and bridges and clearing of culverts, drains, outfalls and roads of debris 
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and sediment.  On Nevis on-site investments will include stabilization of ghauts and water harvesting systems 
to reduce quarry run-off into the ocean; replanting of mangroves and other coastal plant species towards 
restoration of coastal wetlands, deployment of artificial reefs at New River, Indian Castle, Dogwood and Long 
Haul, beach restoration at Indian Castle and restoration and reforestation of non-productive quarry areas.  For 
both islands the project will provide support for long-term sustainability and replication through policy, 
regulatory support, exchange of best practices.  The project will support selected final steps in the legislative 
drafting of the National Conservation and Environmental Management Act (NCEMA), a federal law, to ensure 
quarrying and sand mining are adequately covered, as well as development of a Sand Mining and Quarrying 
Ordinance for Nevis and will introduce sector standards together with a licensing system for quarry operators 
that is conditional on training and compliance.   
 
Through on-site land and forest cover investments within 135 hectares over the target watershed areas, it is 
expected that an estimated 13,169.5 equivalent tonnes of CO2 over the life of the project, or an average of 
2,633.9 tCO2eqv/year will be sequestered. 
 
 
National Sub-project 1.6:  Addressing problems of land degradation and ecosystem degradation in the 
upper reaches of the Soufriere Watershed in Saint Lucia  
 
The project seeks to address land degradation within the Fond St. Jacques / Migny area in the upper reaches 
of the Soufriere watershed due to unsustainable land management practices which has and continues to 
impact negatively on the livelihoods of the population that depends on the land and adjacent coastal 
resources.  The project will introduce innovative solutions for erosion control, agricultural non-point source 
mitigation, land stabilization and runoff/flood control to degraded sites located over 84 hectares.  The 
intervention approach adopted will be highly participatory, involving at least 30 farmers, agricultural and 
forestry extension officers and community representatives.  The project will seek to introduce livelihood 
alternatives to include cut flower and ornamental production and agouti rearing amongst others.  The 
intervention will also support the development of a protocol for science-based monitoring with respect to LD, 
IW and socioeconomic indicators in assessment of achievement of the project objectives.  The project will 
provide the necessary training to targeted stakeholders in SLM techniques as well as appropriate business 
models required for sustainable livelihoods. The GEF Small Grants Programme will provide support in building 
capacity of stakeholders and other community members toward the development of livelihood initiatives 
associated with the project. 
 
Through on-site land and forest cover investments within 50 hectares over the target watershed areas, it is 
expected that an estimated 3,878.7 equivalent tonnes of CO2 over the life of the project, or an average of 
775.7 tCO2eqv/year will be sequestered. 
 
 
National Sub-project 1.7:  Addressing Land Degradation in the Georgetown Watershed, Saint Vincent in St. 
Vincent & the Grenadines 
 
The Georgetown Watershed management area on Saint Vincent encompasses some 5,750 hectares, including 
the drainage basins for the (a) Byera River, (b) Congo Valley River and Jennings River, which merge midway to 
form Grand Sable river, that flows to the coast, (c) Caratal River and Perseverance River and (d) the Langley 
Park River.  The Georgetown community was severely impacted by Hurricane Tomas in October 2010 and 
destructive floods associated with an extreme rain event in April 2011.  The watershed has also been 
undergoing gradual degradation, mainly associated with agricultural development.  In the upper-most reaches 
of the watershed the illicit cultivation of marijuana is contributing to the problem.  Pig rearing with consequent 
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pollution hazard has been increasing particularly in the Jennings/Congo valley.   Effluent from manufacturing 
is discharged into the mouth of the Perseverance River, creating a nuisance to the community and impacting 
the aquatic biodiversity downstream.  The watershed area falls within a national biodiversity hotspot, which, 
among other rare and threatened species, is home to the endemic St Vincent Parrot (Amazona guildingii), a 
national flagship for conservation in the country, and five endemic reptiles.   
 
The project will target reforestation and conservation forestry interventions over at least 7.5 hectares within 
upland areas where landslides have occurred and along some 1.8 km of riverbank that continue to actively 
erode.  Approximately 10 hectares of farmland was impacted by the severe flooding.  At least 2 hectares of 
the most severely degraded areas will be reclaimed using a range of soil stabilization and forest management 
techniques which will serve to demonstrate innovative approaches as a learning centre for sustainable land 
management practices.  It is expected that some 15 to 20 farm holdings will be positively impacted, bringing 
lands back into productive potential in the medium to long-term.  The project will include commercial 
thinnings over approximately 5 hectares within mahogany and blue mahoe forest plantations located at 
Perseverance.  The project will also target the reduction of harmful discharges of pig effluent into the 
environment through the employment of dry manure techniques. The project will also contribute to the 
development of the Jennings Bird watching Trail; an upgrade to an existing forest patrol trail which will result 
in spin-off economic benefits to the community.   
 
Through on-site land and forest cover investments within 15 hectares over the target watershed areas, it is 
expected that an estimated 1,403.3 equivalent tonnes of CO2 over the life of the project, or an average of 
280.7 tCO2eqv/year will be sequestered. 
 
 
National Sub-project 1.8:  Reduce and reverse land degradation at selected Quarry site(s) around Valencia, 
Trinidad and Tobago, by an integrated water, land and ecosystems management approach 
 
The project seeks to reduce the acute degradation that is occurring over some 100 hectares of degraded 
quarry areas within the Valencia region on north-east Trinidad through the implementation of innovative land 
rehabilitation methods and reduce the impact on communities through the application and adherence to 
international best practice for quarry operators, and improved adherence to local legal parameters. The major 
activities proposed to achieve these outcomes include (i) the establishment and implementation of an 
effective public awareness campaign to increase voluntary compliance and monitoring of quarries by 
legislative agencies, (ii) the maintenance and enhancement of the natural ecosystems for the benefit of 
biodiversity health and eco-tourism operators through the establishment of an effective and operational 
stakeholder management committee and (iii) the revision and operationalization of existing relevant policies 
and/or development and operationalization of new policies along with relevant legislative requirements.  
Ultimately, the project will lead to increased land cover and carbon sequestration, protection of surface and 
groundwater resources, conservation of biodiversity of global significance and create an enhanced enabling 
environment including the institutional capacity for good forest management practices. 
 
Through on-site land and forest cover investments within 100 hectares over the target watershed areas, it is 
expected that an estimated 9,171.4 equivalent tonnes of CO2 over the life of the project, or an average of 
1,834.3 tCO2eqv/year will be sequestered. 
 

 
Approaches for effective realization of the GEF Increment in national project implementation:  The national 
projects will all be implemented within a harmonized approach in the context of socio-economic feasibility, spatial 
planning at the watershed scale, the indicators for monitoring impact, monitoring installations, capacity building, 
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generation of results and abstraction of lessons learnt, awareness raising and integration of community/private 
sector level entrepreneurial engagement with support from the GEF Small Grants Programme.  The following is a 
brief description of these approaches to be implemented in support of all the projects. 
 

Inception stage socio-economic feasibility analysis:  All projects will be subject at inception to a socio-
economic feasibility screening and baseline assessment that will assess the potential economic benefits from 
the projects and identify gaps in the baseline that need to be addressed to fine-tune the project execution so 
that it yields expected results.  The socio-economic analysis will seek to identify avenues for participation by 
the community and the private sector so as to build revenue generation opportunities economic partnerships 
for sustainability of the actions post-project.  The evaluations will follow a participatory approach thereby 
gaining buy-in from the onset and facilitate the development of the project workplans. 

 
The watershed management planning framework:  The project will adopt a άǊƛŘƎŜ-to-ǊŜŜŦέ watershed basin 
management approach building on the experiences from the GEF-IWCAM project where the national project 
interventions will be executed within a watershed management unit framework where the indicators of 
changes in environmental quality will be tracked at the watershed scale.  These plans will therefore represent 
the operational template for land use planning/zoning for climate-resilient land, biodiversity and water 
resource conservation and minimization of LBS pollution from point and non-point sources.   The watershed 
management approach is the foundational basis for translation of National Action Plans (NPAs) to on-ground 
spatial implementation toward compliance in meeting the obligations of the LBS Protocol (in alignment with 
the UNEP GPA at the global level).  It should be noted that only those elements of relevance to the national 
project will be elaborated.  It is anticipated that this watershed planning framework will serve as a spatial 
platform upon which physical development and other environmental and socio-economic sector plans can be 
integrated.  It is anticipated that the processes applied in the development of these plans will be up-scaled 
and replicated in the other countries.   

 
Capacity building:  Training needs assessments will be conducted based on the implementation requirements 
for the national projects.  This will be done at both the institutional support level and at the community and 
private sector levels depending on the nature of local partnerships.  Where countries share common 
interventions on-site training will be supported through regional cooperation via technical exchanges 
between countries further supported by the project umbrella under the various regional components.  Project 
stakeholders will also participate in regional and international level-fora to present the results and lessons 
learnt from project implementation and contribute to the global knowledge network.  Gender sensitivity will 
be built into capacity building so that maximum benefits may be derived based on specific stakeholder needs.  

 
Monitoring and assessment: For all project sites a monitoring and assessment protocol will be established.  
This will allow for the tracking of changes to the baseline as contributed to by the project and provide a 
measure of continual assessment post-project that will inform upgrades/enhancements to the interventions 
and/or policy measure for up-scaling and replication.  The monitoring protocol will be prepared for each 
country so as to reliably measure against the GEF IW, LD, BD and SFM Tracking Tools, where the most 
appropriate indicators that can be monitored within the capacity established under the project.   To capture 
the data defined by the protocol the requisite environmental monitoring tools and equipment will be installed.  
This can include inter-alia hydro-meteorological instrumentation, pollutant samplers, other environmental 
sensors to track parameters specific to the project needs as well as the systems for data storage and analysis.  
The project will not duplicate existing national systems but rather build on those in existence.  The monitoring 
and assessment will be supported by through a Research Partnership (through the regional project umbrella) 
consisting of partner research institutions from within the countries or externally (other Caribbean countries 
or from outside the region).  The Partnership will foster the supervised deployment of researchers (including 
students at graduate and post-graduate level) to the projects to assist with scientific observation, analysis and 
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reporting, thereby strengthening the overall project M&E while  contributing to academic certification and 
the global scientific knowledge base.  The Research Partnership Framework is detailed further in Component 
2.  

 
Community engagement and empowerment:  For each of the national interventions, the requisite capacity 
will be developed for stakeholders who are directly charged with execution of the various project actions.  
This will be done under resources allocated for the national project itself, to be augmented by resources form 
the GEF Small Grants Programme for the elements of the project that community groups may become 
engaged with and economic opportunities derived.  The GEF SGP provides an excellent entry-point for 
supporting grassroots innovation in sustainable livelihoods development drawing from years of collective 
experiences of the programme at the global level and at the SIDS level.  The engagement of the wider 
beneficiary communities is essential for sustainability of the project interventions and the financial models 
developed as part of the inception activities will seek to identify those areas that socio-economic benefits can 
be gained.  The enhancement of livelihoods of beneficiary communities is a high priority for the overall project.  
UNDP will be responsible for supporting this element.   

 
Gender mainstreaming: For all interventions, the participation of stakeholders whether at the level of the 
agency implementers or at the community level the dimensions of gender engagement will be assessed.  
Analysis of participation and benefits across the traditional male versus female dimension will be augmented 
by analyses in respect of special needs/interest groups and other societal segments such as vulnerablŜ Ψŀǘ-
ǊƛǎƪΩ ƎǊƻǳǇǎΦ  ¢ƘŜǎŜ analyses will be carried out in parallel with project implementation and as such, will not 
represent stand-alone assessments.  These analyses to be done over the course of project implementation, 
will be nested mainly within national and region Component 3 that is concerned with policy and strengthening 
of the enabling frameworks.   Based on the principle of adaptive learning the project interventions will be 
modified to appropriately within acceptable limits of change to realize gender mainstreaming within 
implementation. 

 
 
Component 2. Strengthening of the Sustainable Land Management (SLM), Integrating Water Resources 
Management (IWRM) (and Water Use Efficiency (WUE)) and ecosystems Monitoring, and Indicators 
framework.  The component will develop further and apply regional/national the IW, LD, BD and SFM indicators 
that have been identified within the GEF focal area tracking tools.   The suite of indicators will be elaborated at 
project inception in close advisory cooperation with the other partner SIDS projects (Pacific and African), will be 
in line with internationally recommended indicators for ICZM, IWRM and related initiatives (e.g. GWP, GIWA, UN-
Water, TWAP, UNEP GPA) and will also provide the mechanism to track project impact on the implementation of 
the LBS Protocol (of the Cartagena Convention), UNFCCC, UNCCD, CBD and WSSD targets.  

 
In addition to water and sanitation (within the IWRM/WUE, ICZM frameworks) the project will also strengthen 
the scientific basis for effective monitoring and assessment in the LD and related BD Focal Areas, including tools 
and methodologies for monitoring land degradation trends and changes in biodiversity and ecosystem health and 
services.  This will build on existing and on-going GEF-financed initiatives to fully integrate methods for 
establishment of project baselines, identifying measurable indicators, and subsequent monitoring. In this regard, 
an important support mechanism to this component is a Research Partnership composed of lead project partners 
whose primary mandate is scientific investigation.  This partnership will therefore include academic institutions 
and research organizations within the Caribbean and from outside the region.  These agencies will provide a 
coordinated approach at the regional level to the monitoring of project achievements through the various GEF 
tracking tools that form the basis of the project M&E framework.  Through the Research Partnership researchers 
(graduate, post-graduate and other) will work with national projects within Component 1 to assist with scientific 
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monitoring and reporting on the project outcomes.  The monitoring mechanism developed for the project will 
include climate considerations and gender mainstreaming in participating SIDS.   
 
Feedback will be incorporated from other regional and nationally related projects developing indicators and 
monitoring and evaluation plans and regional agreements (i.e. GEF-IWCAM and TDA and SAP process in CLME, 
among others) and will work closely with all national stakeholders to ensure that the monitoring and data analysis 
approach developed feeds in from existing research and databases, to support national priorities, plans and 
strategies, and where capacity gaps are identified, that appropriate capacity is built upon for the long term 
monitoring of IWRM/WUE, ICZM and SLM and ecosystem services provision. As such this component also works 
closely with the on-the ground interventions and innovative solutions developed and implemented under 
Component 1 and previous demonstration projects (such as from GEF-IWCAM), the policy, legislation and 
institutional reforms and capacity building activities under Component 3, and the knowledge, exchange, best 
practices and stakeholder involvement of Component 4.  Finally the project will contribute to advancement of 
development of harmonized national indicators frameworks that will meet most or all national reporting 
requirements on NRM (pursuant to regional and global convention reporting requirements) and support 
investments in requisite information and decision support systems. 
 
 
Component 3. Strengthening of the Policy, legislative and institutional reforms and capacity building for 
Sustainable Land Management (SLM), Integrating Water Resources Management (IWRM)/Water Use Efficiency 
(WUE) and ecosystem services management. This component addresses the policy, legislation, institutions and 
capacity needs to enable Caribbean SIDS to develop and implement integrated natural resources management 
articulated through IWRM (WUE), SLM and BD (including SFM) plans and management frameworks and enhance 
the enabling environment for the long term achievement of the Millennium Development Goals and WSSD 
targets. Policy, legislation and institutional reforms will be developed and adopted that address the lack of 
financing and policy and the lack of coordination among sectors identified in many of the participating countries. 
Focus will be (in parallel with the innovative project interventions) on development of policy tools and guidelines 
for the protection of surface and ground-waters (associated with extreme events, drought and projected climate 
change), sustainable sanitation, and sustainable land and biodiversity management abstracted from best 
practices and lessons learned generated under Component 1, and disseminated through knowledge networks 
through Component 4.  These tools and guidelines will be used as the basis for strengthening implementation of 
integrated natural resources management mainstreamed within policy, laws and regulations at both national and 
regional levels.   

 At the national level, consultative dialogue as the mechanism for engaging, integrating and empowering NICs in 
integrated natural resources management will be established. A stakeholder identification and analysis process 
will be utilized in planning and preparation for consultative dialogues to ensure that engagement of relevant 
policy, sectoral, local community and expertise (scientific, technical, etc.) is representative and inclusive.  This will 
be linked to the implementation of the national project interventions that fall within Component 1. This may 
include the implementation of approaches to increase stakeholder involvement with an emphasis on the 
community level, which will ensure input from local communities and associated structures (for instance fishers 
associations, farmers associations, NGOs, CBOs and local government), provide an information sharing platform 
ǿƘŜǊŜ ǎǳŎƘ ƛƴǇǳǘ Ŏŀƴ ōŜ ŀǳƎƳŜƴǘŜŘΣ ŘƛǎŎǳǎǎŜŘ ŀƴŘ ŘŜōŀǘŜŘΣ ŀƴŘ ΨǘƻǇ ŘƻǿƴΣ ōƻǘǘƻƳ ǳǇΩ ƛƴŦƻǊƳŀǘƛƻƴ ǎƘŀring can 
be promoted and developed.  

Integral to the component will be capacity building across all the relevant areas required to support successful 
project implementation and sustainability post-project.  Gender-sensitive capacity strengthening will be informed 
by needs as identified by the countries required for implementation of the national interventions.  Regional 
training programmes will be formulated and executed in response to common needs across countries.   
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A Governance Partnership group that comprises key regional and international governmental and non-
governmental agencies will provide technical back-stopping to assist countries strengthen and mainstream 
policies and strategies drawing on the knowledge-base of these agencies through collective experience in work 
ƛƴ ǘƘŜ ǊŜƎƛƻƴΦ  ¢ƘŜ ŎƻƴǘǊƛōǳǘƛƻƴǎ ǿƛƭƭ ōŜ ǊƻƭƭŜŘ ƻǳǘ ŀǘ ōƻǘƘ ǘƘŜ ǊŜƎƛƻƴŀƭ ŎƻƳǇƻƴŜƴǘ άǳƳōǊŜƭƭŀέ ŀƴŘ ǳƴŘŜǊ ǘƘŜ 
national sub-projects in respect to interventions at the country-level related to enhancing existing mechanisms 
and where practical to new ones.  Based on common themes that emerge from the national sub-projects, 
investment in policy and capacity building support will be harmonized at the regional level to gain efficiency and 
synergies in implementation. 

 

Component 4. Knowledge Exchange, best-practices, replication and stakeholder involvement will aim to provide 
support, from a global to a local level for countries to have the capacity, tools and knowledge to meet WSSD and 
MDG targets on IWRM, water supply and sanitation and national and global targets on SLM and BD conservation.  
The project will utilize existing knowledge networks for IWRM, ICZM, SLM and BD management within SIDS and 
other regions, to identify and share best practices and lessons particularly in relation to the selection of more 
suitable and applicable technologies and practices and water resource management/use methodologies. Inter-
regional dialogue will be established with other global initiatives (e.g. in partnership with AOSIS), and learning 
exchange study visits and/or twinning activities between SIDS or groups of participating SIDS and other regions 
will be established (in particular the African and Pacific SIDS projects).  

One of the lessons learnt from the GEF-IWCAM project was that while the project stimulated and supported 
awareness raising in the countries, the level of effort invested in comprehensive national-level PA/PE programmes 
so as to gain high visibility was rather low.  In the main, the project tended to have greater visibility at the local 
demo site, although there were exceptions where special events raised the profile to the national level for limited 
periods.  The IWEco Project will therefore draw on the outreach and knowledge products generated from the 
IWCAM Project to create from inception, a high-profile presence at the national level through innovative social 
media and marketing approaches with consistent themes across the participating countries.  A Public Awareness 
/ Public Education Partnership will provide close support under the regional component and at the national levels 
through application of innovative tools and methods for expanding buy-in and driving behavioural change around 
the implementation of the national sub-projects.  This will be translated to regional-level support in terms of 
harmonization of media and outreach products. 

 

The project will facilitate the formulation of multi-sectoral Communities of Practices (CoP) along various technical 
and thematic lines emanating from the national project interventions under Component 1 where practitioners 
and interested stakeholders can share through knowledge networks, their experiences, challenges and issues, 
solutions, information and insights.  The CoPs will serve as important avenues of dialogue between civil society 
and government. The project will participate and contribute to GEF IW:LEARN (portfolio learning), and will also 
contribute to regional and global meetings such as the Global Oceans Forum, GPA, CWWA, CEF and the World 
Water Forum, amongst others.   

 

 

 

 
A6. Risks, including climate change risks that might prevent the project objectives from being achieved, and if 
possible, propose measures that address these risks to be further developed during the project design:  
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The primary risk that the project may face is low level of buy-in or uptake of the investments that are delivered under 
the project.  The key factor in this case has mainly to do with the state of the economies in many of the Caribbean 
countries in relation to the degree to which state governments can commit core resources, both in terms of human and 
financial resources to continue making further investments or strengthening the enabling environments to make the 
interventions truly sustainable.  High-level political or policy-level buy-in to foster strategy implementation is rather 
driven by the ability of government to realistically commit to these investments and if there are viable alternative 
options to contribute to sustainability that reside outside the public sector through private sector partnerships, this will 
be favoured.  The approach to be adopted by the IWEco Project will seek to address the sustainability issue that was 
highlighted in review of the IWCAM Project which noted that the private sector needed to be more prominent partners 
in the project interventions.  Efforts at building public-private-partnerships (PPP) with the project were advanced in 
some countries notably the Dominican Republic and Jamaica and this approach will be expanded on in IWEco.  The 
underlying assumption that underpins the risk management strategy is that the sustainable solutions proposed will be 
driven to the extent practical by business models and generation of revenue to beneficiaries.  The IWEco Project must 
be cast in the perceptions of stakeholders as one that is not solely about environmental protection but rather building 
financial, economic and social security through good environmental practice through responsible actions that are seen 
to include stakeholders beyond the just the traditional state actors.  The risks and mitigation strategy is presented below. 

 

Risk Statement Risk Level Risk mitigation strategy 
National water, land and 
ecosystems management 
policies and plans are not 
accepted by the governments 
and/or are poorly executed 
 

Medium-high ¶ PROJECT SUPPORTS A TRANSPARENT AND ALL-INCLUSIVE 

CONSULTATION PROCESS. STRONG LEADERSHIP BY NATIONAL 

AGENCIES AND SUPPORT BY HIGH-LEVEL άCHAMPIONέ POLICY 

MAKERS  

¶ SEEK TO EMPOWER CIVIL SOCIETY ORGANIZATIONS AND THE 

PRIVATE SECTOR BY THEIR DEMONSTRATING AND ENDORSING 

BENEFITS OF INVESTMENT IN INTEGRATED AND SUSTAINABLE 

WATER, LAND AND BIODIVERSITY RESOURCES MANAGEMENT 

¶ THE TECHNICAL SUPPORT TEAM AND PARTNERS WILL HELP 

ENSURE TRAINING AND KNOWLEDGE PRODUCTS ARE 

TARGETED AND PURPOSEFUL. GOVERNMENT STAFF WILL BE 

PROVIDED WITH TOOLS TO APPLY THE METHODS AND 

SYSTEMS SET UP FOR IMPLEMENTING PLANS AND POLICIES 

ENHANCED OR DEVELOPED BY THE PROJECT. 

Change in political 
administration that result in 
reversal or change of agreed 
plans and policies by previous 
administration 

Low-Medium ¶ INVOLVE MULTIPLE AGENCIES AND SECTORS IN THE 

FORMULATION OF THE PLANS AND POLICIES, SO THAT THEY 

ARE NON-PARTISAN AND WIDELY ACCEPTED.  ENGAGE 

OPPOSITION PARLIAMENTARY REPRESENTATIVES IN THE 

DIALOGUE, PLANNING AND IMPLEMENTATION PROCESSES 

Occurrence of extreme events 
such as floods and hurricanes 
and other major natural 
disasters such as earthquakes  

Medium-high ¶ PROJECT ACTIVITIES IMPLEMENTED OVER A WIDE 

GEOGRAPHICAL AREA SO AS NOT TO CONCENTRATE ALL 

IMPACTS IN ONE TERRITORY OR PORTION OF THE REGION. 

¶ PROJECT WILL ALSO HIGHLIGHT WAYS TO PROMOTE 

ADAPTATION TO CLIMATE CHANGE AND LESSEN THE IMPACT 

OF NATURAL DISASTERS. 
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Risk Statement Risk Level Risk mitigation strategy 
Occurrence of adverse economic 
conditions and associated social 
destabilization 

Medium 
 

¶ INVESTMENT IN APPROPRIATE AND FINANCIALLY 

SUSTAINABLE SOLUTIONS THAT ARE EFFECTIVE WITH LOW 

LEVEL CAPITAL INVESTMENT. 

¶ BUILD STAKEHOLDER BUY-IN AND INVESTMENT TOWARD 

UPLIFT OF LIVELIHOODS AT THE LOCAL COMMUNITY LEVEL BY 

PROVISION OF INVESTMENT INCENTIVES UNDER THE PROJECT 

Existence of governmental fiscal 
challenges that result in 
changing priorities diversion of 
human resource deployment to 
alternative areas 

Medium- high ¶ TARGET INCREASED ENGAGEMENT OF THE PRIVATE SECTOR SO 

AS TO BROADEN BUY-IN BEYOND GOVERNMENT.  

¶ THE PROJECT TO FACILITATE INVESTMENT BY THE PRIVATE 

SECTOR AND IMPLEMENT MECHANISMS TO ENHANCE LONG-
TERM SUSTAINABILITY 

Private sector do not perceive 
gains from the project and adopt 
a business as usual approach 
with negative impacts on the 
environment 

Medium  ¶ PROJECT PROMOTES BEST MANAGEMENT PRACTICES TO 

MOVE TOWARD ADOPTION OF VOLUNTARY SCHEMES.  
EDUCATE THE PRIVATE SECTOR ON NATIONAL OBLIGATIONS 

TO VARIOUS REGIONAL AND INTERNATIONAL 

ENVIRONMENTAL TREATIES 

Innovative solutions are not 
technically and/or economically  
viable 

Medium  ¶ ALL NATIONAL PROJECTS WILL BE SUBJECT TO A SCREENING 

FOR TECHNICAL AND ECONOMIC VIABILITY THAT WILL BE PART 

OF THE DEVELOPMENT OF THE DETAILED PROJECT WORKPLAN 

AT PROJECT INCEPTION.  THIS WILL BE DONE IN A 

PARTICIPATORY MANNER WITH STAKEHOLDERS THAT INCLUDE 

BUSINESS INTERESTS AND MINISTRIES WITH RESPONSIBILITY 

FOR FISCAL INVESTMENTS 

¶ THE PROJECT WILL SOLICIT THE ACTIVE ENGAGEMENT OF 

FINANCING INSTITUTIONS IN PLANNING AND 

IMPLEMENTATION 

¶ TARGETED RESEARCH THROUGH THE RESEARCH PARTNERSHIP 

WILL INFORM THE EFFECTIVENESS OF THE PROJECT AND 

ALLOW FOR ADAPTIVE MANAGEMENT 

Low level of buy-in amongst 
senior policy stakeholders  

Low-medium ¶ IMPLEMENT INNOVATIVE PUBLIC AWARENESS CAMPAIGNS 

THAT FEATURE SPECIAL SEMINARS AROUND FINANCE THEMES 

AT BOTH LOCAL AND REGIONAL LEVELS, AS WELL AS 

FACILITATED FIELD EXCURSIONS STRUCTURED AS PART OF THE 

NATIONAL AND REGIONAL PA/PE STRATEGY  

Insufficient buy-in amongst the 
general community with limited 
awareness of the project and its 
outputs 

Low- medium ¶ THE PROJECT ELEVATES THE PA/PE CAMPAIGNS TO THAT OF 

NATIONAL ΨBLITZΩ CAMPAIGNS THROUGH APPLICATION OF 

SOCIAL MARKETING TOOLS AND METHODS. 

Information outputs generated 
by the project do not become 
widely known 

Low ¶ INVESTMENT IN DELIBERATE STRATEGIES FOR ENHANCEMENT 

OF COMMUNICATION BY PROJECT PROPONENTS. 

¶ ACTIVE ENGAGEMENT OF THE NATIONAL INTER-SECTORAL 

COMMITTEES FOR PROMOTION TO THE WIDER COMMUNITY 

Lessons and knowledge from the 
project are not effectively 

Low ¶ PROJECT PROPONENTS AND STAKEHOLDERS ARE EMPOWERED 

TO SHARE THE KNOWLEDGE AND LESSONS THROUGH 
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Risk Statement Risk Level Risk mitigation strategy 
replicated across other 
Caribbean countries and other 
SIDS regions 

PARTICIPATION AT REGIONAL AND INTERNATIONAL FORA.  
THE PROJECT SUPPORTS TECHNICAL EXCHANGES BETWEEN 

COUNTRIES 

¶ THERE IS ADEQUATE DOCUMENTATION AND WIDESPREAD 

DISSEMINATION OF THESE OUTPUTS 

Capacity of community 
beneficiary groups are not at 
level to sustain the project 
outputs 

Medium  ¶ PROJECT INVESTS IN COMMUNITY CAPACITY BUILDING WITH 

PARTICULAR FOCUS ON ENTREPRENEURSHIP AND FOSTERING 

OF MICRO ENTERPRISES ASSOCIATED WITH THE PROJECT 

Low capacity to sustain 
monitoring and assessment of 
environmental benefits 
associated with the project 
implementation 

Medium  ¶ PROJECT BUILDS REQUISITE CAPACITY BUT ALSO CONSIDERS 

EASILY IMPLEMENTED TOOLS AND METHODS PARTICULARLY 

RELYING ON ΨCITIZEN SCIENCEΩ APPROACHES TO AUGMENT 

THE DATA CAPTURE CAPABILITIES OF RESPONSIBLE STATE 

AGENCIES 

Insufficient sources of long-term 
finance to continue activities 
toward impacts after project 
closing 

High ¶ THE PROJECT FOCUSES HEAVILY ON STRONG, SELF-
REINFORCING PARTNERSHIPS THAT ARE INTEGRATED INTO 

EXISTING RESLATIONSHIPS AND DRIVERS FOR COOPERATION 

ACROSS A VARIETY OF SPECIFIC ACTORS. 

¶ BUSINESSES, NGOS, COMMUNITIES AND RESEARCH 

PARTNERSΩ INTEREST IS SPURNED WITH THE INVESTMENTS 

MADE IN THE FORM OF IN CASH AND IN KIND CO-FINANCING. 

 

A7. Coordination with other GEF financed initiatives 

 

The following is an account of a few of the key GEF-funded regional-level initiatives that will be complementary to the 
IWEco Project (a full account is given in the UNEP ProDoc). 

¶ The Caribbean Regional Fund for Wastewater Management Project (CReW) is a four year project 
(now into its second half) that focusses on piloting revolving financing mechanisms, appropriate 
waste water management technologies and related wastewater management reforms in the wider 
Caribbean region (WCR).   Given the scope of water and sanitation and effluent management that 
falls within the remit of the IWEco Project, contributions from the CReW Project will be supportive of 
the several of the national project interventions where knowledge generated by the project will feed 
into the design and implementation of innovation in wastewater management. 
 

¶ The GEF-Caribbean Large Marine Ecosystems (CLME) - Sustainable Management of the Shared 
Living Marine Resources of the Caribbean Large Marine Ecosystem and Adjacent Regions covers 
Caribbean Large Marine Ecosystem (CLME) and the North Brazil Shelf Large Marine Ecosystem 
(NBSLME).  Jointly referred to as the CLME+ it will see the implementation of the Strategic Action 
Programme (SAP) for the CLME that will draw on recommendations, interventions and lessons learnt 
to promote further upscaling and replication across the countries that fall beyond the remit of the 
IWEco Project.  The close coordinated implementation between the CLME SAP and the IWEco Project 
will allow for joint learning and exchanging of best practices. 

 

¶ The GEF Transboundary Waters Assessment Programme (TWAP) will develop ecosystem-based 
assessment methodologies for five transboundary water systems (rivers, lakes, groundwater basins, 
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Large Marine Ecosystems and open ocean) for the GEF in setting priorities and catalyse a partnership 
for conducting such a global assessment.  The methodology will cover also inter-linkages among five 
water systems and will be used for assessing the changing conditions resulting from human and 
natural causes.  The development of methodologies will be based on indicators and existing data and 
information sources.  The Caribbean Large Marine Ecosystem will be the principle transboundary 
waterbody of relevance in the context of the TWAP, where it is anticipated that the knowledge 
products generated by the project will be of direct relevance to IWEco, particularly in the application 
of the indicator-based assessment methodology for river basins, lakes, groundwater and LMEs.  
Localized assessments under Component 2 of the IWEco project will benefit from lessons generated 
from the TWAP indicator framework. 
 

¶ The Lesser Developed Countries (LDCs) and Small Island Developing States (SIDS) Targeted Portfolio 
Approach for Capacity Development and Mainstreaming of Sustainable Land Management (LDC-
SIDS SLM Portfolio Project) is in wind-down across the participating Caribbean countries.  The project 
assisted with developing individual, institutional and systemic capacities to mainstream SLM into 
national policies, and identifying appropriate mechanisms for financing SLM.  There outputs from this 
project will be foundational for the IWEco Project which will assist in closing remaining gaps that may 
still exist at the country level.   

 

¶ The Caribbean Natural Resources Institute (CANARI) is implementing the Critical Ecosystem 
Partnership Fund (CEPF) in the Caribbean Islands Biodiversity Hotspots which is a US$6.9 million 
grant fund to support biodiversity conservation in eleven Caribbean islands (most within IWEco) for 
2010-2015.  The CEPF supports work of civil society in developing and implementing conservation 
strategies, as well as in raising public awareness on the implications of loss of biodiversity.  The IWEco 
Project will draw on the lessons generated from the CEPF initiative particularly in the areas of co-
management partnerships for natural resources management.  

 

¶ The Caribbean Challenge is a region-wide effort led by the Nature Conservancy (TNC) that aims to 
protect the health of the Caribbean's land and waters and provides an opportunity to create a model 
of sustainable, multi-country funding that could help solve the problem of unfunded, ineffective 
national parks in the Caribbean.  The IWEco Project will seek to build on models of cost recovery and 
financial sustainability in environmental resources management in the participating countries 

 

 
 

A. ADDITIONAL INFORMATION NOT ADDRESSED AT PIF STAGE 

 

B.1 How stakeholders will be engaged in project implementation 

A number of key stakeholders and stakeholder groups will need to be involved in the project in order for it to 
be successful.  Detailed information are also available in the Prodoc in table 6 with regional stakeholders 
mapped per component and in table 7 with national non-governmental and community-based organizations in 
support of the national interventions. 
 
At the level of project management and coordination UNEP will be the lead Implementing Agency with UNDP 
being the Co-Implementing Agency for the part limited mainly to GEF Small Grants Projects (SGPs), 
development and maintenance of a project website, producing a project documentary, convening a IWC 
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conference and support the participation of project personnel and stakeholders to 2 IWC conferences (of which 
1 conference has been held already in 2015).  
UN Environment Programme CAR/RCU will be the lead Executing Agency with   CARPHA as co-Executing 
Agency. OECS and PCI Media Impact  will be the partner Executing Agencies for respective components of the 
project or a mixture thereof: 
 

¶ UN ENVIRONMENT PROGRAMME - the role of UN Environment Programme, as in the GEF IWCAM project, 
will be primarily as lead Implementing Agency, reporting to the GEF on project activities. It will have a 
key role not only at the regional level but also at the national level in supporting the implementation 
of regional policies and the use of policy and management tools thanks to the support of the Regional 
Seas Regional Coordination Unit which have demonstrated and proven ability to operate at both 
national and regional level and long standing relationship with the countries of the region. This is 
further supported by a network of Convention Secretariat focal points in each of the project countries 
with whom UNEP has established a close working relationship. UN EƴǾƛǊƻƴƳŜƴǘ ǇǊƻƎǊŀƳƳŜΩs Task 
Manager for this project will be based in Washington DC where this position provides oversight to all 
UN Environment ProgrammŜΩǎ wŜƎƛƻƴŀƭ {Ŝŀǎ ǇǊƻƧŜŎǘǎΦ 
 
The Caribbean Environment Programme Regional Coordinating Unit/Secretariat to the Cartagena 
Convention (Car/RCU) will be the lead Executing Agency. The proposed execution arrangements take 
advantage of the recognized expertise of the Secretariat to the Cartagena Convention in matters 
related to the marine and coastal environment and in working in a multi-lingual environment, as well 
as its expertise in implementing the Cartagena Convention and particularly its LBS and SPAW Protocols.  
Another important regional stakeholder are the Regional Activity Centers for the Implementation of 
the Protocols on Land-based Sources of Pollution and the Specially Protected Areas and Wildlife. The 
technical node for the LBS Protocol is jointly shared between the Centre for Coastal and Marine 
Engineering and Management (CIMAB) in Cuba, and the Institute of Marine Affairs (IMA) in Trinidad 
and Tobago, while the Centre for the SPAW Protocol is located in Guadeloupe.  All of these form part 
ƻŦ ǘƘŜ /ŀǊƛōōŜŀƴ 9ƴǾƛǊƻƴƳŜƴǘ tǊƻƎǊŀƳƳŜΩǎ ƛƳǇƭŜƳŜƴǘŀǘƛƻƴ ǎǘǊǳŎǘǳǊŜΦ ¢ƘŜ ǇǊƻƧŜŎt will include these 
centres in its networking and coordination activities and in any stakeholder and partnership 
arrangements. UN Environment through its office of Car/RCU will host the Regional Project 
Coordinator for this project, who will be based in Kingston, Jamaica. 

 
¶ UNDP ς UNDP will serve as co-Implementing Agency, along with UNEP for the overall project, and 

besides the interventions as described above, it will have a key role with the national innovative 
projects, recognising the country presence of UNDP and the linkages between project activities and 
¦b5tΩǎ ŎƻǳƴǘǊȅ ŀǎǎƛǎǘŀƴŎŜ ǎǘǊŀǘŜƎƛŜǎΦ ¦b5tΩǎ ǎǇŜŎƛŦƛŎ ŜȄǇŜǊǘƛǎŜ ŀƴŘ ǾŀƭǳŜ Ǿƛǎ-à-vis its regional and 
country offices will provide important support to the projects.   UNDP will have responsibility for 
support in strengthening of livelihood opportunities in the development and execution of small-scale 
community investments associated with the national sub-projects in the eight countries through the 
GEF Small Grants Programme.  UNDP will also have specific responsibility for execution of activities 
under Regional Sub-project 4 on Knowledge Management. The UNDP office in Panama will be the 
contact for these UNDP led interventions.   
 

¶ The Caribbean Public Health Agency ς Environmental Health & Sustainable Development 
Department (CARPHA) - Building on the experience of the GEF IWCAM project execution arrangement, 
the project component 2 will  be co-executed by CARPHA EHSD Department , from its office  at CARPHA 
in St. Lucia. The proposed execution arrangements take advantage of the recognised expertise of 
/!wtI!Ωǎ EHSD Department in the fieƭŘ ƻŦ ŦǊŜǎƘǿŀǘŜǊ ǊŜǎƻǳǊŎŜ ƳŀƴŀƎŜƳŜƴǘΦ  /!wtI!Ωǎ EHSD 
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Department, like UN Environment Programme, has a long established relationship with the countries 
of the region. Sustainability of project benefits at the regional level will be enhanced through these 
arrangements.  The Department maintains responsibility for provision of technical advisory services, 
conduct of environmental assessments, policy development and research on behalf of the countries in 
the areas of water, land/watershed resources management, wastewater, chemicals (pesticides and 
hazardous chemicals) and solid waste management.  The Department is a training center for 
environmental laboratory diagnostics services through its accredited laboratory facility.  The other 
CARPHA divisions will strengthen the human health-environmental management nexus particularly 
through epidemiological and other environmental health linkages.   

 
The following are the Project Components and the main potential technical project partners, clustered into 
ΨǇŀǊǘƴŜǊǎƘƛǇǎΩ ōŀǎŜŘ ƻƴ ŎƻǊŜ ǘŜŎƘƴƛŎŀƭ ŎƻƳǇŜǘŜƴŎƛŜǎΦ 
 
 
Development of targeted innovative solutions in SLM (and sustainable forest management) and ecosystem 
services conservation through National Projects (Component 1) 
 
UN Environment established the Caribbean Environment Programme (CEP) in 1981 as one of its Regional Seas 
Programmes ƛƴ ǊŜŎƻƎƴƛǘƛƻƴ ƻŦ ǘƘŜ ƛƳǇƻǊǘŀƴŎŜ ŀƴŘ ǾŀƭǳŜ ƻŦ ǘƘŜ ²ƛŘŜǊ /ŀǊƛōōŜŀƴ wŜƎƛƻƴΩǎ ŦǊŀƎƛƭŜ ŀƴŘ ǾǳƭƴŜǊŀōƭŜ 
coastal and marine ecosystems including endemic plants and animals. 
Countries of the region then adopted an Action Plan also in 1981 that led to the development and adoption of 
the Cartagena Convention on 24 March 1983. 
The Cartagena Convention is the first and only regionally binding treaty of its kind. It promotes the protection 
and development of the marine environment of the Region and provides the legal framework for the Caribbean 
Environment Programme.   
It is supported by three technical agreements or protocols on oil spills, specially protected areas and 
wildlife and land-based sources of marine pollution.  
The UNEP Caribbean Regional Co-ordinating Unit (CAR/RCU) was established in 1986 in Kingston, Jamaica and 
is the Secretariat for the Cartagena Convention and the Caribbean Environment Programme. 
 
UNEP CAR/RCU will be responsible for the provision of technical backstopping, and administrative support and 
oversight allowing the IWEco team to develop and manage the national projects of IWEco. 
 
Research & Monitoring Partnership (Component 2) : the following are the  the core partner agencies that will 
facilitate the scientific monitoring and assessment of the field project outputs related to Project Component 
нΦ  ¢ƘŜ ŎƻƴǘǊƛōǳǘƛƻƴǎ ƻŦ ǘƘƛǎ ƎǊƻǳǇƛƴƎ ǿƛƭƭ ŀƭǎƻ ŦŜŜŘ ǳǇǿŀǊŘǎ ǘƻ ǘƘŜ ǇǊƻƧŜŎǘΩǎ Regional Technical Advisory Group 
(RTAG) for translation to the policy and knowledge sharing components of the project. 
 
Caribbean Public Health Agency ς Environmental Health & Sustainable Development Department (CARPHA, 
lead Agency for this component) ς As mentioned above, /!wtI!Ωǎ EHSD Department has a long established 
relationship with the countries of the region. Sustainability of project benefits at the regional level will be 
enhanced through these arrangements and through involvement of the following partner: 

¶ University of the West Indies (UWI) - ¦²LΩǎ Centre for Resource Management and Environmental 

Studies (CERMES, Barbados) will support research and policy guidance on areas related to water use 
efficiency, watershed management and IWRM in collaboration with regional partners.      

 
¶ The National Oceanic & Atmospheric Administration ς National Ocean Service, International 

Program Office (NOAA-NOS) will support policy reforms through implementation of technically 

http://www.cep.unep.org/cartagena-convention
http://www.cep.unep.org/cartagena-convention
http://www.cep.unep.org/cartagena-convention/oil-spills-protocol
http://www.cep.unep.org/cartagena-convention/spaw-protocol/overview-of-the-spaw-protocol
http://www.cep.unep.org/cartagena-convention/spaw-protocol/overview-of-the-spaw-protocol
http://www.cep.unep.org/cartagena-convention/lbs-protocol/protocol-concerning-pollution-from-land-based-sources-and-activities
http://www.cep.unep.org/content/about-cep/unep-car-rcu/unep-caribbean-regional-coordinating-unit
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feasible and cost-effective watershed best management practices which will reduce sediment, 
nutrient, and pesticide loadings to critical coastal areas, assist with watershed monitoring and  
demonstrating integrated watershed management approaches to reduce land-based sources of 
pollution. 

 

¶ The United Nations University Institute for Water, Environment & Health (UNU-INWEH) will 
contribute technical expertise to strengthen capacities in watershed management, small system 
wastewater treatment, water and sanitation, and integrated coastal marine management.  INWEH will 
also contribute to investigations on the water-health nexus associated with pollution influences for 
both fresh and coastal waters. 

 

¶ The International Atomic Energy Agency - Environmental Laboratories (IAEA-EL) will provide advisory 
support and training to diagnostic laboratories in the Caribbean to introduce new techniques and 
methods for tracking pollutant loading into the receiving marine environment and support inter-
laboratory quality assurance and quality control.   
 

¶ The Caribbean Institute for Meteorology and Hydrology (CIMH) will support the project through 
provision of technical and advisory services associated with the establishment of hydro-meteorology 
field monitoring protocols, equipment installations and training in use and management of monitoring 
equipment.   

 

¶ UNESCO International Hydrology Programme ς (IHP) will introduce to the project a variety of existing 
programmes such as Flow Regimes from International Experimental and Network Data (FRIEND), 
Groundwater Resources Assessment under the Pressures of Humanity and Climate Change (GRAPHIC) 
and the International Flood Initiative (IFI).  UNESCO-IHP will facilitate access, at both the national and 
regional project levels, to the regional network of UNESCO water-related Centers and Chairs in relevant 
subject areas. 

 

¶ The Food and Agriculture Organization (FAO) leads the land and water resources management 
thematic area within the CARICOM Jagdeo Initiative for agricultural development.  FAO will assist by 
drawing on its network of specialists to build technical capacity within local resource agencies for 
sustainable forest management. 
 

¶ The Water Center for the Humid Tropics of Latin America and The Caribbean (CATHALAC) will bring 
capacity development in remote sensing applications for environmental assessments and GIS-based 
applications for spatial land and water resources planning.  In addition the Centre has developed 
partnerships with NASA in extending the environmental modelling to assess watershed degradation 
(soil loss and nutrient loading) through relatively simple-to-apply modeling tools such as NSPECT. 

 

¶ The Center of Engineering and Environmental Management of Bays and Coasts (CIMAB) is a one of 
the two Regional Activity Centres (RACs) for the LBS Protocol and will bring to the project expertise in 
integrated coastal zone management, modeling of land-oceans impacts in terms of the physical and 
biological dimension from human influences.   

 

¶ The Institute of Marine Affairs (IMA) Institute of Marine Affairs (IMA) is the other Regional Activity 
Centres (RAC) for the LBS Protocol and will support the project in capacity development in 
environmental quality assessment of marine ecosystems. 
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¶ The Pan-American Health Organization (PAHO) will support research in close partnership with 
CARPHA to strengthen building evidence-based linkages between environmental quality and 
environmental health related to maintaining human health and disease prevention.   

 
The following partners under the component 3 Governance Partnership will contribute to the strengthening 
of policy and advocacy in support of Project Component 3 across the various project components and the 
major thematic areas in water, land and biodiversity resources management. 

The Organisation of Eastern Caribbean States (OECS, LEAD AGENCY FOR THIS COMPONENT 3) supports its 
Member States in realizing policy objectives and strategic targets articulated within the St. George's 
Declaration of Principles for Environmental Sustainability and will be implementing significant initiatives 
that have common technical areas with the IWEco Project.   
However, OECS mandate only allows OECS to directly intervene in 5 project countries (St. Vincent & 
Grenadines, St. Lucia, St. Kitts & Nevis, Antiqua & Barbuda, Grenada).  The other IWEco project countries 
(Barbados, Jamaica, Trinidad & Tobago) will have to be supported by another ΨƭŜŀŘ ŀƎŜƴŎȅΩΦ Given the 
specific governance structure in the countries Cuba and Dominican Republic, these countries will be 
supported by again ŀƴƻǘƘŜǊ ΨƭŜŀŘ ŀƎŜƴŎȅΩ όCARPHA with back-stopping from UNEP CAR/RCU).  
Given the nature of the outputs from these initiatives in the context of the IWEco Project, close joint 
collaboration with the following partners in the implementation process is envisaged.   

 

¶ The Caribbean Community Climate Change Centre (CCCCC) is the lead CARICOM agency with 
responsibility for advancement of the CARICOM Regional Framework for Achieving Development 
Resilient to Climate Change and its Implementation Plan for the Caribbean.  Within the scope of the 
various climate change initiatives that are under implementation through the Centre (an account is 
provided in the ProDoc), joint collaboration with the Project through common areas of collaboration 
will be sought.   
 

¶ The Caribbean Community Secretariat (CARICOM) Sustainable Development Programme will 
support the project in opening up opportunities for the project achievements to be presented and 
deliberated on at the high-level policy arms of Caricom through the Council of Trade and Economic 
Development and the Council Council for Human and Social Development.    The CARICOM Secretariat 
has been implementing an MEAs strengthening initiative that includes common elements in respect of 
policy and mainstreaming that are consistent with the IWEco Project. 

 

¶ The Caribbean Tourism Organization (CTO) is expected to provide policy-level guidance on joint 
collaboration and provide assistance in promoting awareness of the initiative amongst constituents 
and ministers with responsibility for tourism in the Caribbean region.  The CTO places emphasis on the 
promotion of sustainably responsible tourism investment in terms of supporting livelihoods within 
communities and good environmental practices.   
 

¶ Global Water Partnership ς Caribbean (GWP-C) will support capacity development in the project 
countries at both national and regional levels with focus on the area of integrated water resources 
management.  GWP will bring the wealth of global experiences to the project through tools designed 
for application by decision makers in the water resources sector.   

 
¶ The Caribbean Water & Wastewater Association (CWWA), is an association of water and waste sector 

professionals that seeks to advance the science, practice and management of water supply and 
wastewater disposal.  The Association will support the translation of the project outputs to practice 
amongst its constituents. 
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¶ The Caribbean Water & Sewerage Association (CAWASA) is a regional umbrella organization of water 
utilities dedicated to serving the growth and development of its members through capacity building in 
all areas of utility management.  CAWASA will promote areas of mutual cooperation under the project 
particularly in respect to strengthening of policy, legislative and institutional reforms and capacity 
building. 

 

¶ The hǊƎŀƴƛȊŀǘƛƻƴ ƻŦ !ƳŜǊƛŎŀƴ {ǘŀǘŜǎ όh!{ύΩǎ 5ŜǇŀǊǘƳŜƴǘ ƻŦ {ǳǎǘŀƛƴŀōƭŜ 5ŜǾŜƭƻǇƳŜƴǘ will provide 
policy level support to the project through direct technical advice from experts under the relevant 
portfolios of the Department which include Water Resources Management, Energy and Climate 
Change Mitigation, Biodiversity and Sustainable Land Management and Environmental Law and 
Governance. 
 

¶ The Nature Conservancy (TNC)Ωǎ ǎǳǇǇƻǊǘ ƛƴ ǘƘŜ ŀǊŜŀ ƻŦ ǎǳǎǘŀƛƴŀōƭŜ ŦƛƴŀƴŎƛƴƎ ŦƻǊ ƴŀǘǳǊŀƭ ǊŜǎƻǳǊŎŜǎ 
management, including the Caribbean Challenge (CCI) initiative will be of significant interest in terms 
of replication and/or strengthening of similar mechanisms at the national and regional levels under 
the IWEco Project. 

 

¶ International Union for Conservation of Nature (IUCN) - Regional Office for Mesoamerica and 
Caribbean will partner with the IWEco Project in strengthening capacity building amongst state 
agencies and local stakeholders in the integration of ecosystem services principles in watershed 
management at the national level with development of best practice guidelines at the regional level of 
the project.   
 

¶ The Caribbean Network for Integrated Rural Development (CNIRD) is the Support Office for the 
Partnership Initiative on Sustainable Land Management (PISLM), a mechanism to facilitate exchange 
of experiences and good land management practices amongst UNCCD Caribbean Party States. 
 

The component 4 Public Awareness /  Public Education (PA/PE) Partnership will support the awareness and 
education strategy development and implementation of the project within Component 4.  The project will 
employ social marketing methods and popular media ǘƻ ƎƛǾŜ ƳŀȄƛƳǳƳ Ǿƛǎƛōƛƭƛǘȅ ǘƘǊƻǳƎƘ ΨōƭƛǘȊ ŎŀƳǇŀƛƎƴǎΩ ǘƻ 
generate buy-in across all segments of society, inclusive of policy makers, the private sector and community.  The 
extensive range of knowledge products generated by the GEF-IWCAM Project, combined with lessons learnt from 
ǇǊƻƧŜŎǘ ƛƳǇƭŜƳŜƴǘŀǘƛƻƴ ōȅ ƻǘƘŜǊ ǇŀǊǘƴŜǊǎ ǿƛƭƭ ōŜ ǳǘƛƭƛȊŜŘ ŦǊƻƳ ǘƘŜ ƻƴǎŜǘ ƻŦ ǘƘŜ ǇǊƻƧŜŎǘ ǘƻ ΨǇƻǇǳƭŀǊƛȊŜΩ ŀǇǇǊƻŀŎƘŜǎ 
and actions proposed by the project. 

 
PCI Media Impact (Lead Agency for this component 4) utiliȊŜǎ ΨEntertainment-EducationΩ ǘƻ ǎƻƭƛŎƛǘ behavior 
change and empower communities to inspire enduring change through creative storytelling.  Media Impact will 
use the lessons and experiences gained from their current My Island, My Community programme to apply within 
the IWEco Project framework at both national and regional levels. The following will be the envisaged project 
partners: 

 

¶ Panos Caribbean reaches out to marginalized people through capacity building, information 
production, information dissemination and networking on communicating Caribbean development 
issues.   Within the IWEco Project and will incorporate communications elements in technical training 
and develop sectoral communication strategies to create an enabling environment for water, 
biodiversity and sustainable land management.   
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¶ Caribbean Natural Resources Institute (CANARI) will assist with empowerment for action and 
ŜǉǳƛǘŀōƭŜ ǇŀǊǘƛŎƛǇŀǘƛƻƴ ŀǎǎƻŎƛŀǘŜŘ ǿƛǘƘ ǘƘŜ ǇǊƻƧŜŎǘ ƛƴǘŜǊǾŜƴǘƛƻƴǎ ŀǘ ǘƘŜ ŎƻƳƳǳƴŀƭ ƭŜǾŜƭΦ  /!b!wLΩǎ 
tried and tested ΨŀŎǘƛƻn leaǊƴƛƴƎΩ model will build structure into the participatory approach in decision 
making amongst local project implementers augmented by requisite research, capacity building, 
communication and fostering partnerships. 

 

¶ Caribbean Student Environmental Alliance (Caribbean SEA) seeks to empower Caribbean youth to 
lead their communities toward better stewardship of their natural resources through collaborative 
watershed initiatives.  ¦ƴŘŜǊ ǘƘŜ ǇǊƻƧŜŎǘ ǘƘŜ ƻǊƎŀƴƛȊŀǘƛƻƴ ǇǊƻǇƻǎŜǎ ǘƻ ōǊƻŀŘŜƴ ΨŎƛǘƛȊŜƴ ǎŎƛŜƴŎŜΩ ƛƴ 
learning and action in promoting environmental awareness.  
 

The Caribbean Examinations Council (CXC) will partner through local ministries of education and secondary 
schools where students in Forms 4 and 5 (in all countries except Cuba and The Dominican Republic) write school-
based assessments (SBAs)14 as part of the fulfilments for graduation from secondary school level.  SBA subject 
areas that include biology, geography, integrated science and social studies have potential alignments to learning 
areas under the project. 
 
Resource mobilization partners such as the Caribbean Development Bank (CDB), the Inter-American Development 
Bank (IDB) and the World Bank will bring expertise to the IWEco project planning and implementation process 
particularly at the national level to facilitate the replication of solutions that are the focus of the national sub-
projects.   The GEF Small Grants Programme will support the engagement of community-based organizations in 
partnership with the main national project interventions through co-management arrangements.  Through access 
to grants under the SGP community groups will be able to implement actions that create entrepreneurship 
opportunities that will be created as a result of implementation of the main national project.  The model to be 
adopted within the IWEco Project will be a replication of the experiences of the GEF-SGP in community 
empowerment and livelihoods enhancement in other parts of the world. 
 
The Private Sector at both regional and national levels will expand visibility and help build relevance of project 
interventions at both regional and national levels (under Component 1) in mainstreaming environmental 
management into business investments.  These private sector interests will include stakeholders in the hospitality 
and beverage and other manufacturing sectors (heavy water users).  Investments in sustainable production and 
ŎƻƴǎǳƳǇǘƛƻƴ ŀƴŘ ΨƎǊŜŜƴƛƴƎΩ ƛƴŘǳǎǘǊȅ ǿƛǘƘƛƴ ǘƘŜ ǎŎƻǇŜ ƻŦ L²9Ŏƻ ǘƘŜƳŀǘƛŎ ŀǊŜŀǎ ƻŦ Ǉƻƭƭǳǘƛƻƴ ŎƻƴǘǊƻƭΣ ƭŀƴŘ ŀƴŘ ǿŀǘŜǊ 
resources management and biodiversity conservation presents an opportunity to exchange ideas and replicate 
good practices (relevant to Components 3 and 4).  Private sector partners will also assist the project through 
sponsorship, with roll-ƻǳǘ ƻŦ ǇǳōƭƛŎ ŀǿŀǊŜƴŜǎǎ ΨōƭƛǘȊΩ Ǉrogrammes, drawing on conventional and innovative social 
marketing concepts and approaches, using the outputs generated by the project (in support of Component 4).   
Some partnerships have been explored with a few regional and international companies during project design 
(included in narrative below), but these are to be formalized during project inception and project roll-out. 
 
The local communities are the front-line beneficiaries of the interventions that are to be implemented under the 
project.  These communities will include fisherfolk having economic ties to exploitation of near-shore coastal 
biodiversity resources, farmers with interests in maintaining viable livelihoods associated with land and water 
resource conservation, stakeholders in the tourism sector that have strong interests in maintenance of the quality 
of coastal and terrestrial environments for the sale of recreation packages, and rural and peri-urban communities 
having dependence on access to water and sanitation services.  The community stakeholders groups will therefore 
include inter-alia farmer and fisher cooperatives, small business associations, tourism associations, chambers of 
commerce and industries, water use groups and advocates, environmental NGOs, sports and social clubs, school 

                                                
14 Manual for CXC School Based Assessments (SBA) http://www.cxc.org/SiteAssets/MANUALS/SBA_Manual_2012.pdf  

http://www.cxc.org/SiteAssets/MANUALS/SBA_Manual_2012.pdf
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clubs, religious and faith-based clubs, engineering and other professional associations.  The IWEco project will help 
foster economic opportunities for beneficiary communities at the local project level.  Engagement of the 
mainstream commercial private sector interests in a supportive role to small-scale community based co-
management arrangements will be supported.   

 

B2. Socioeconomic benefits to be delivered by the Project at the national and local levels, including consideration of 
gender dimensions, and how these will support the achievement of global environment benefits (GEF Trust 
Fund/NPIF) or adaptation benefits (LDCF/SCCF). As a background information, read Mainstreaming Gender at the 
GEF.":   

 

The proposed project will have various socio-economic benefits for local communities. Coastal reforestation and 
prevention of habitat destruction (such as mangroves) will be crucial for ecosystem-based adaptive strategies that 
reduce vulnerability of human coastal communities to climate change. Halting the decline of coastal ecosystems would 
also secure and generate economic revenue, food security and improve livelihoods in the coastal zone. It would also 
provide major economic and development opportunities for coastal communities around the region.  Specifically, 
project activities would facilitate the possible increased investment in Caribbean SIDS, which naturally become more 
attractive, with improved environmental resource management regimes and improved access to ecosystem services 
that include clean waters, productive reefs and agricultural lands.  This will lead to the injection of revenue into these 
economies, while protecting valuable ecosystem services that are useful for long-term sustainable development.  Land 
degradation abatement and sustainable forest management and protection of biodiversity resources will not only 
serve to maintain agricultural and forest produce-related enterprises but will open new opportunities that may 
diversify traditional local economies.   Local communities, private enterprises, special interest and womenΩǎ groups 
will be involved in the designing and implementation of national interventions to expand equitability in benefit sharing 
and long-term sustainability. Regionally, this project will provide the methodologies and basis for Caribbean SIDS to 
evaluate the value of their land, water and coastal resources and to incorporate these results into national socio-
economic development plans.  
 
Gender and social issues will be fully considered in this project, as they are important drivers and incentives for 
achieving global environmental benefits, a critical element for the success of the project. Gender accountability is a 
cross-cutting issue at both the project level and component level and will be tracked as part of the M&E system. Special 
attention will be paid to gender issues in developing socioeconomic indicators, and in the capacity-building activities.  
Socio-economic related activities will seek to build on existing information on the actual benefits women and 
disadvantaged communities can withdraw from ecosystems.  The integrated natural resources management process 
supported by this project will be fully participatory and will promote appropriate allocations among competing uses, 
equitable distribution of benefits and burdens, adequate involvement of both women and men and community 
participation. 

 
 

B3. Explain how cost-effectiveness is reflected in the project design: 

 
In the context of project design, cost-effectiveness is realized where the cheapest way, among competing alternatives, of 
achieving a stated objective is realized.  In the case of the national project interventions under Component 1, at project 
inception detailed feasibility evaluations will be undertaken on the proposals.  This will provide an opportunity to evaluate the 
various alternatives in terms of applicability of the general implementation options proposed during the overall project design 
phase.  The exercise will serve as a validation with close participation of stakeholders that will assist with the fine-tuning of 
the national project implementation plan in evaluating of the alternatives and selection of the most suitable cost-effective 
option.  The participatory process will build local partnerships in gaining access to most appropriate technical guidance and 
facilitate the establishment of a procurements process of goods and services under the detailed work plan that will seek to 

http://www.thegef.org/gef/sites/thegef.org/files/publication/mainstreaming-gender-at-the-GEF.pdf
http://www.thegef.org/gef/sites/thegef.org/files/publication/mainstreaming-gender-at-the-GEF.pdf
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maximize cost effectiveness.  The inherent design of the IWEco Project is based on the premise that it will build on 
demonstrated successes of the predecessor GEF-IWCAM project and other initiatives in the Caribbean including experiences 
from the Pacific SIDS IWRM Project.  Key support to the technical evaluation process will be the Research and Governance 
Partnerships where constituent agencies will provide expertise based on technical competencies. 
   
The project will employ transparent methods for procurements of goods and services through tender procedures that will 
evaluate and select service providers based on verifiable reliability and delivery within allocated budgets.  This process will be 
put in place for the national projects through the local project management mechanisms, based on national procurements 
rules and procedures within the national focal point (national executing) agency.  The same principle will apply at the regional 
project coordinating level where partnership agreements and service contracts will be administered in accordance with 
Implementing Agency protocols.  Key to maintaining cost effectiveness will be the crafting of terms of reference for consultants 
and other service providers so that objectives and outputs will be clear and unambiguous.  The national project steering 
committees will oversee the efficient utilization of GEF resources through evaluation of the performance of the National 
Project Management Units and ensuring that challenges and bottlenecks are be removed.  This process will be further 
supported through the regional Project Coordination Unit that will provide technical backstopping and guidance to the 
national execution mechanisms.   

The effectiveness of the GEF investment will be maximized by ensuring significant attention in paid to raising awareness across 
all relevant stakeholders.  Innovative approaches will be applied in use of social and media marketing tools employing 
appropriate expertise and modes of delivery.  At project inception a comprehensive public awareness and public education 
programme will be detailed that sets out a harmonized framework that will be emulated at the country level.  The PA/PE 
Partnership will play a critical role in setting the terms of reference for the strategy and direct engagement through the course 
of the project.  With sensitized decision makers, practitioners and the general public the chances for uptake and replication is 
enhanced.  The sustainability of investments is also significantly influenced by the degree to which effective policy and 
regulatory mechanisms meet intended objectives.  While much work has been done in most of the countries contributed by 
a range of national and regional initiatives, there remains gasps in the enabling environment frameworks that the IWEco 
Project will address to facilitate uptake and replication post-project. 

The project evaluation process will also contribute to cost-effectiveness of the investment.  Annual progress reviews will be 
carried out though the project steering committee supported through the regional technical advisory group to ensure that 
resources are utilized efficiently but also recommend corrective actions where challenges may arise.   

 

B. BUDGETED M&E PLAN 

 

The project will follow UNEP standard monitoring, reporting and evaluation processes and procedures. Substantive and 
financial project reporting requirements are summarized in this document. Reporting requirements and templates are an 
integral part of the UNEP legal instruments to be signed by the executing agencies and UNEP. 
 
The project M&E plan is consistent with the GEF Monitoring and Evaluation policy. The Project Results Framework presented 
in Appendix 4 of the ProDoc includes Specific, Measurable, Achievable, Relevant and Time-bound (SMART) for each expected 
outcome as well as mid-term and end-of-project targets. These indicators, along with the key deliverables and benchmarks 
included in Appendix 6 will be the main tools for assessing project implementation progress and whether project results are 
being achieved. The means of verification and the costs associated with obtaining the information to track the indicators are 
summarized in Sections 4 and 5 of this appendix. Other M&E related costs are also presented in this Costed M&E Plan and are 
fully integrated in the overall project budget (see summary budget in section 7 below).  
 
As a result of the inception phase, a detailed M&E plan will be presented to the first meeting of the Project Steering Committee 
(PSC) to ensure project stakeholders understand their roles and responsibilities vis-à-vis project monitoring and evaluation. 
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The PSC will be responsible for proposing to UNEP management any necessary amendments to the M&E plan during project 
implementation. Indicators and their means of verification may also be fine-tuned by the PSC. Day-to-day project monitoring 
is the responsibility of the PCU but other project partners will have responsibilities to collect specific information to track the 
indicators. It is the responsibility of the Regional Project Coordinator (RPC) to inform UNEP of any delays or difficulties faced 
during implementation so that the appropriate support or corrective measures can be adopted in a timely fashion.  
 
The Project Steering Committee (PSC) will receive periodic reports on progress and will make recommendations to UNEP 
concerning the need to revise any aspects of the Results Framework or the M&E plan. Project oversight to ensure that the 
project meets UNEP and GEF policies and procedures is the responsibility to the Task Manager. The Task Manager will also 
review the quality of draft project outputs, provide feedback to the project partners, and establish peer review procedures to 
ensure adequate quality of scientific and technical outputs and publications.  
 
Project supervision will take an adaptive management approach. The Regional Project Coordinator (RPC) and the Task 
Manager will develop a detailed project supervision plan at the inception of the project that will be communicated to the 
project partners during the first meeting of the PSC. With the support of the UNEP Fund Management Officer backstopping 
this project, the Regional Project Coordinator will also be responsible for initial screening of the financial and administrative 
reports from the core partners prior to their submission to the Finance and Management Divisions of the United Nations Office 
at Nairobi. Progress vis-à-vis the delivery of agreed project outputs will be assessed by the PSC at least annually. Project risks 
and assumptions will be regularly reviewed both by project partners and the PCU on behalf of UNEP. Risk assessment and 
rating is an integral part of the annual Project Implementation Review (PIR), preparation of which will be the responsibility of 
the Regional Project Coordinator. The quality of project monitoring and evaluation will also be reviewed and rated as part of 
the PIR and the PSC shall clear the PIR prior to its final submission. Key financial parameters will be monitored quarterly to 
ensure cost-effective use of financial resources.  
 
A Mid-term Review (MTR) or Mid-term Evaluation (MTE) will be organized by the UNEP Evaluation Office or the Task Manager 
in consultation with the Regional Project Coordinator and the outcomes reported to the Project Steering Committee. An 
independent terminal evaluation will take place at the end of project implementation and will be managed by the Evaluation 
Office of UNEP. A review of the quality of the evaluation report will be done by the Evaluation Office and submitted along with 
the report to the GEF Evaluation Office no later than 6 months after the completion of the evaluation. The standard terms of 
reference for the terminal evaluation are found in Annex A. These will be further adjusted to the special needs of the project.  
 
The GEF tracking tools are attached as Appendix 14 though to 30  & 43/44 of the ProDoc.  These will be updated at mid-term 
and at the end of the project and will be made available to the GEF Secretariat along with the project PIR report. The mid-
term review/evaluation and terminal evaluation will verify the information of the tracking tool 
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Indicative Monitoring and Evaluation activity list, responsible parties and corresponding budget 
 
 

Type of M&E 
activity 

Responsible Parties GEF Budget US$ Time frame 

Monitoring Á    

Project Steering 
Committee 
Meetings and 
Inception workshop 

Á Regional Project Coordinator 
(PCU) 

Á UNEP Task Manager 

Á UNDP  (SGP) 

Á CARPHA 

Á OECS 

Á PCI Media Impact 

Á UNEP CAR/RCU 

Á  

1st PSC Meeting will be convened as 
an inception workshop.  

 

USD 110,000 (built in Comp. 5) 

Inception 
workshop and 1st 
Steering 
committee 
meeting already 
taken place in 
September 2016  

Networking and 
management of  
partnership 
agreements and in-
country support 

Á Regional Project Coordinator 
(PCU) 

Á UNEP Task Manager 

Á UNDP  (SGP) 

Á CARPHA 

Á OECS 

Á PCI Media Impact 

Á UNEP CAR/RCU 

Á  

USD 36,000 for partner agency 
networking and communication 

USD 25,000 preparation and 
processing/management of 
contracts and agreements 

USD 129,000 to support travel to 
countries 

(all built into Comp. 5) 

 

Over course of 
project 

Meetings of the 
Regional Technical 
Advisory Group 
(RTAG) 

Á Regional Project Coordinator 
(PCU) 

Á UNEP Task Manager 

Á UNDP (SGP) 

Á CARPHA (for mainly component 
2) 

Á OECS (for mainly component 3) 

Á PCI Media Impact (for component 
4) 

Á UNEP CAR/RCU (for regional and 
cross-cutting aspects) 

The 1st RTAG Meeting will be in 
conjunction with the first PSC 
Meeting as an Inception workshop.  
`Other RTAG meetings will be held 
once/year 

 

USD 210,475  (built in Comp. 5) 

 ; at least one 
meeting per 
annum 

Inception Report 
and Project 
Supervision Plan 

Á Regional Project Coordinator 
(PCU) 

Á UNEP Task Manager 

Á UNDP RTA 

Á CARPHA/OECS/PCI Media Impact 

Á UNEP CAR/RCU 

None* Immediately 
following inception 
workshop; 
Inception Report is 
available. 

Project supervision 
Plan is pending. 

APR and PIR 

Lessons Learned 

Á Regional Project Coordinator 
(PCU) 

Á UNEP Task Manager  

Á CARPHA/OECS/PCI Media Impact 

Á UNEP CAR/RCU 

USD 25,000  Annually  

Terminal Report Á Project team (PCU)* 

Á UNEP Task Manager 

Á CARPHA/OECS/PCI Media Impact 

Á UNEP CAR/RCU 

Á Component Coordination Units 

Á External Consultant* 

None* At least one month 
before the end of 
the project 

Evaluation Á    
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Type of M&E 
activity 

Responsible Parties GEF Budget US$ Time frame 

Mid-Term Review Á UNEP EOU/UNDP EO 

Á Regional Project Coordinator 
(PCU) 

Á UNEP Task Manager 

Á UNDP (SGP) 

Á CARPHA/OECS/PCI Media Impact 

Á Regional Coordination Units 

Á Participating Institutions and 
stakeholders 

Á External consultant 

USD 50,000 GEF resources in 
Component 6 and USD  52,100 as co-
financing from CAR/RCU and 
CARPHA 

Halfway through 
project cycle ς at 
around 30 months. 

Final External 
Evaluation 

Á UNEP EOU/UNDP EO PO 

Á Regional Project Coordinator 
(PCU) 

Á UNEP Task Manager 

Á CARPHA/OECS/PCI Media Impact 

Á Regional Coordinating Units 

Á Participating Institutions and 
stakeholders 

Á External Consultants (i.e. 
evaluation team) 

USD 100,000 GEF resources in 
Component 6 and USD  104,197 as 
co-financing from CAR/RCU and 
CARPHA 

At the end of 
project 
implementation 

Audit  Á UNEP Task Manager 

Á Regional Project Coordinator 
(PCU) * 

Á External Auditor 

None * Yearly 

TOTAL indicative COST  

 

USD 685,473 in GEF resources 

(USD  535,473 from Comp 5 and USD 
150,000 from Comp 6) 
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PART III: APPROVAL/ENDORSEMENT BY GEF OPERATIONAL FOCAL POINT(S) AND GEF AGENCY(IES) 

A. RECORD OF ENDORSEMENT OF GEF OPERATIONAL FOCAL POINT(S) ON BEHALF OF THE GOVERNMENT(S):  (Please attach the 
Operational Focal Point endorsement letter(s) with this template. For SGP, use this OFP endorsement letter). 

 

NAME POSITION MINISTRY DATE (MM/dd/yyyy) 

Leonie Barnaby GEF Operational Focal 
Point 

Ministry of Water, Land, 
Environment and Climate Change - 
Jamaica 

20 February 2012 

Patricia Abreu 
Fernandez 

GEF Operational Focal 
Point  

Ministry of Environment and 
Natural Resources ς Dominican 
Republic 

22 February 2011 

Enrique Moret 
Hernandez 

GEF Political and 
Operational Focal Point 

Ministry of Science Technology and 
Environment - Cuba 

16 February 2012 

Diann Black-Layne GEF Operational Focal 
Point 

Environment Division, Ministry of 
Agriculture, Lands, Housing and 
Environment ς Antigua and 
Barbuda 

19 April 2012 

Edmund Jackson and 
Shirla Francis 

Director, 
Environmental 
Management 
Department 
 
Permanent Secretary  

Ministry of Health, Wellness and the 
Environment  -  
St Vincent and the Grenadines 

29 February 2012 

Lavern Queely Director Economic 
Affairs & PSPI and GEF 
Operational Focal Point 

Ministry of Sustainable 
Development ς St Kitts and Nevis 

15 February 2012; 
NOTE: revised LoE 
dated 06 May 2014 

Caroline Eugene GEF Focal Point Ministry of Sustainable 
Development, Energy, Science and 
Technology ς St Lucia 

01 March 2012 

Timothy N.J. Antoine GEF Operational Focal 
Point and Permanent 
Secretary 

Ministry of Finance, Planning, 
Economy, Energy and Co-operative 
Financial Complex - Grenada 

08 March 2012 

Gayle Francis Vaughan GEF Operational Focal 
Point and Permanent 
Secretary 

Ministry of Environment and 
Drainage  - Barbados 

27 March 2012 

Dr Joth Singh GEF Operational Focal 
Point and Managing 
Director and CEO 

Environmental Management 
Authority, Trinidad and Tobago 

04 May 2012 

 
B.  GEF AGENCY(IES) CERTIFICATION 

This request has been prepared in accordance with GEF/LDCF/SCCF/NPIF policies and procedures and meets the 
GEF/LDCF/SCCF/NPIF criteria for CEO endorsement/approval of project. 

Agency 
Coordinator, 
Agency Name 

Signature 
Date  

(Month, 
day, year) 

Project 
Contact 
Person 

Telephone Email Address 

http://www.thegef.org/gef/sites/thegef.org/files/documents/OFP%20Endorsement%20Letter%20Template%2011-1-11_0.doc
http://www.thegef.org/gef/sites/thegef.org/files/documents/OFP%20Endorsement%20Letter%20Template%20for%20SGP%2009-08-2010.doc
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Brennan 
Vandyke, 
Director, GEF 
Coordination 
Office, UNEP 
 
 
Adriana Dinu 
UNDP GEF 
Coordinator  

  Isabelle 
Van der 

Beck 
 
 
 
 

Jose Troya  

+1-202-
974-1314 

 
 

 
 
 
+  (507) 
302-4636 

Isabelle.vanderbeck@unep.org 
 
 
 
 
 
 

jose.troya@undp.org 

mailto:Isabelle.vanderbeck@unep.org
https://mail.oas.org/owa/redir.aspx?C=5681683f1543478baeef4be37fad9014&URL=mailto%3ajose.troya%40undp.org
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ANNEX A:  PROJECT RESULTS FRAMEWORK 
 (Note: For Component 1, which refers to the national sub-projects, only the primary key indicators, mid-term and end of project targets are listed in this 
ΨŀƳŀƭƎŀƳŀǘŜŘΩ ƭƻƎŦǊŀƳŜ ǘƘŀǘ ŎƻƭƭŜŎǘƛǾŜƭȅ ǊŜǇǊŜǎŜƴǘǎ ǘƘŜ у ƴŀǘƛƻƴŀƭ ǎǳō-projects.  Refer to the national sub-projects for further detail) 
 

Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

Objective: to contribute 
to the preservation of 
Caribbean ecosystems 
that are of global 
significance and the 
sustainability of 
livelihoods through the 
application of existing 
proven technologies and 
approaches that are 
appropriate for small 
island developing states 
through improved fresh 
and coastal water 
resources management, 
sustainable land 
management and 
sustainable forest 
management that also 
seek to enhance resilience 
of socio-ecological 
systems to the impacts of 
climate change. 

¶ SUITE OF INSTALLED 

INNOVATIVE SOLUTIONS 

FOR IMPROVED WATER, 
LAND AND BIODIVERSITY 

RESOURCES 

MANAGEMENT 

¶ INSTALLED CAPACITY TO 

MEASURE CHANGE IN 

ENVIRONMENTAL AND 

RELATED SOCIO-
ECONOMIC STATUS 

INDICATORS 

¶ MAINSTREAMED 

POLICIES AND UPGRADED 

REGULATORY AND FISCAL 

INCENTIVE INSTRUMENTS 

FOR SUSTAINABLE 

RESOURCES 

MANAGEMENT 

¶ TRAINED STAKEHOLDERS 

WITH BUILT CAPACITY 

Fragmented and marginally 
effective interventions in addressing 
negative socio-economic and 
ecosystem impacts associated with 
water, land and biodiversity 
degradation due to relatively weak 
institutional and regulatory 
environments. 

Effective, cost-effective on-ground 
technical and policy solutions that 
are widely disseminated through 
knowledge networks and replicated 
on-ground in Caribbean SIDS and  
global SIDS by end of project 

Project reports; websites and 
public awareness resources; 
scientific publications; 
country state of environment 
reports; 
convention/treaty/MEA 
agreements 

Risks: Occurrence of 
catastrophic natural 
events that impact 
country implementation; 
changes in socio-
economic stability at the 
country or regional level 
that results in policy 
shifts and commitments 
 
Assumptions:  Broad-
based stakeholder buy-in 
and willingness of public 
and private sector to 
participate in building 
success in replication of 
solutions.   

Component 1 Objective: To  develop and foster the implementation of targeted Innovative, climate-change resilient approaches to Sustainable Land Management (SLM), 
Integrated Water Resources Management (IWRM) (including Water Use Efficiency (WUE)), Integrated Coastal Zone management (ICZM) and enhanced management and 
maintenance of ecosystem services (refer to individual country project documents in Appendices 32 to 39 of the UNEP Project Document for further detail) 

Component 1 Outcomes Indicators Baseline Mid-term & project end targets Sources of verification Risks and Assumptions 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

Outcome C1.1. 
Verifiable, evidence-based 
stress reduction at project 
sites through appropriate 
sustainable water, land 
and ecosystems 
management 
interventions that account 
for climate change. 
 
 

¶ NUMBER ON 

INVESTMENTS IN 

IMPROVED WATER, 
WASTEWATER LAND AND 

ECOSYSTEMS 

MANAGEMENT IN 8 

COUNTRIES 

¶ AREA OF LANDSCAPE 

UNDER ACTIVE IMPROVED 

MANAGEMENT 

(HECTARES) 

¶ IMPROVED SPECIES 

RICHNESS AND DIVERSITY 

(SPECIES COUNTS) 

¶ IMPROVED FRESH AND 

COASTAL WATER QUALITY 

(POLLUTION LOADS) 

¶ REDUCED RISK TO HUMAN 

HEALTH THROUGH 

IMPROVED ACCESS TO 

WATER (NUMBER AND 

TYPE OF DISEASE 

REPORTS) 

¶ EXPANSION IN THE 

NUMBER OF METHODS 

AND APPROACHES 

REPLICATED AT NATIONAL, 
REGIONAL LEVEL AND 

AMONG SIDS GLOBALLY 

¶ METHODS AND TECHNIQUES 

AVAILABLE FROM EXPERIENCES 

OF THE GEF-IWCAM PROJECT 

¶ NEED FOR CONTINUED UP-
SCALING AND REPLICATION 

¶ DEFICIENCIES IN ADAPTING 

APPROACHES AND METHODS 

FROM THE GLOBAL LEVEL TO 

CARIBBEAN SIDS 

¶ DEGRADATION OF WATER, 
LAND AND ECOSYSTEMS 

RESOURCES CONTINUE WITH 

SIGNIFICANT ADVERSE SOCIO-
ECONOMIC CONSEQUENCES 

¶ LOSS OF SPECIES RICHNESS 

AND DIVERSITY  

¶ HUMAN HEALTH AND SECURITY 

AT RISK FROM POOR 

ENVIRONMENTAL QUALITY 

¶ TOTAL OF AT LEAST 12 

ΨPRIMARYΩ INNOVATIVE 

INVESTMENTS IN IMPROVED 

WATER, WASTEWATER LAND 

AND ECOSYSTEMS 

MANAGEMENT IN 8 COUNTRIES 

¶ AT LEAST 2,730 HECTARES OF 

FOREST AREA INCLUDING 

RIPARIAN ZONES, WETLANDS, 
HABITATS, UNDER IMPROVED 

MANAGEMENT PRACTICES 

THROUGH STRESS-REDUCTION 

ON-GROUND INVESTMENTS; 

¶ AT LEAST 46,000 HECTARES OF 

FORESTED LANDSCAPES WITHIN 

WIDER AREAS UNDER IN-SITU 

CONSERVATION MANAGEMENT 

REGIMES SUPPORTED BY 

PROJECT INTERVENTIONS BY 

PROJECT END; 

¶ AT LEAST 10% IMPROVEMENT 

IN SELECTED INDICATOR 

SPECIE(S) ABUNDANCE OVER 

THE BASELINE BY END OF 

PROJECT;   

¶ AT LEAST 20% IMPROVEMENT 

IN OVERALL WATER QUALITY 

(KEY PARAMETERS OF THE LBS 
PROTOCOL) OVER THE BASELINE 

FROM TARGETED AREAS BY 

PROJECT END; 

¶ PROJECT REPORTS 

¶ SCIENTIFIC AND 

TECHNICAL REPORTS 

¶ INTERNAL AGENCY 

REPORTS SUCH AS FROM 

RESPECTIVE COUNTRY 

MANAGEMENT UNIT(S) 

¶ NATIONAL REPORTING 

TO CONVENTIONS AND 

OTHER INTERNATIONAL 

AND REGIONAL 

FRAMEWORKS  

¶ MEDIA REPORTS 

¶ STAKEHOLDER FEEDBACK 

Risks:    
(i) systems and 
frameworks for 
execution of activities 
are established by the 
project are not 
commensurate with 
national level capabilities 
needed (project may 
potentially burdened 
agencies at national level 
where multiple reporting 
frameworks are required 
from various projects);  
(ii) monitoring and other 
systems set up by the 
project are not 
maintained as a result of 
low resource 
commitment, diminished 
investment;  
(iii) policy 
stance/decisions that 
will not allow for 
necessary exchange of 
information between 
agencies, sectors etc.  
(iv) changes in 
implementation 
arrangements or 
priorities at national 
level undermine gains 
made by the project;  
(v) stakeholders not 
directly engaged or 
benefitting from the 
project may perceive 
inadequacies in project 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

¶ BEST PRACTICES GENERATED 

AND USED AS BASIS FOR 

LEARNING AND REPLICATION. 
 

activities and reduce 
likelihood of sustaining 
them  
(vi) occurrence of major 
socio-economic or 
environmental 
challenges as a result of 
natural or other events 
in one or more 
beneficiary countries 
that may compromise 
overall implementation  
(vii) partners and donors 
fail to actively promote 
replication through other 
project and program 
avenues 
 
Assumptions:  
(i) governments and 
partners provide 
commitment and 
investment needed to 
execute project 
activities;  
(ii) stakeholders 
recognize and value 
benefits of monitoring 
systems and contribute 
towards maintenance of 
such systems;  
(iii) effective 
communication of 
results/information from 
monitoring systems 

OUTPUT 1.1.a. Watershed 
protection and 
restoration measures 
 
Applicable to: 
St Kitts & Nevis 
Saint Lucia 
St Vincent & the 
Grenadines 
Trinidad & Tobago   
 
 

¶ NUMBER INVESTMENTS IN 

UPPER WATERSHED 

PROTECTION AND 

RESTORATION, INCLUDING 

SLOPE STABILIZATION 

¶ LAND / VEGETATIVE COVER 

IN UPPER WATERSHED 

(HECTARES) LD5A; IW4  

SFM 1.2  

¶ ESTIMATED SOIL 

LOSS/ SEDIMENT LOAD 

(T/ HA/ YR) 

¶ BIOMASS ACCUMULATION 

(KG C/HA/ YEAR) 

¶ NATIONAL SUB-PROJECTS 

HAVE BEEN DESIGNED BASED 

ON EXPERT KNOWLEDGE AND 

IN SOME CASES BASELINE 

INFORMATION TO MATCH 

TECHNOLOGY OPTIONS MAY 

NOT BE AVAILABLE.   

¶ ACUTE LAND DEGRADATION IN 

TERMS OF DIRECT POLLUTION, 
SOIL LOSS ASSOCIATED WITH 

IMPROPER LAND 

MANAGEMENT LEADS TO 

IMPAIRMENT OF SENSITIVE 

ECOSYSTEM FUNCTIONING, 
LOSS OF AGRICULTURAL 

PRODUCTIVITY;  

¶ DECREASE IN REVENUE 

EARNINGS FROM CROPS AS A 

RESULT OF DECLINING SOIL 

PRODUCTIVITIES;  

¶ EXACERBATED FLOOD RISK IN 

LOWER WATERSHED REACHES 

AND INCREASE IN FLOOD RISK 

REDUCTION MEASURES (DE-
SILTING);  

Mid-term targets 

¶ COMMENCEMENT OF 4  

INVESTMENTS IN WATERSHED 

PROTECTION IN 4 COUNTRIES 
o DEGRADED QUARRY SITES IN 

NEVIS 
o UPPER SOUFRIERE 

WATERSHED ς ST. LUCIA 
o GEORGETOWN WATERSHED, 

ST VINCENT 
o VALENCIA AREA, TRINIDAD 

¶ AT LEAST 50 HA TOTAL AREA OF 

RESTORED HABITAT AND/ OR 

DEGRADED LANDS OVER ALL SITES 

¶ AT LEAST AN AVERAGE OF 10% 

INCREASE IN THE ACCUMULATED 

BIOMASS (KG C/HA/ YEAR) 
ACROSS ALL SITES 

¶ REDUCTION IN SEDIMENT 

LOADING ACROSS ALL SITES BY AT 

APPROXIMATELY 10% OVER 

BASELINE (T/ HA/ YR) 
End of project targets  

¶ AT LEAST 240 HA OF RESTORED 

HABITAT AND/ OR DEGRADED 

LANDS OVER ALL SITES 

¶ REPORTS OF NATIONAL 

SUB-PROJECTS;  

¶ LAND DEGRADATION 

ASSESSMENT REPORTS; 

¶ WATER QUALITY TEST 

REPORTS;  

¶ MEDIA RELEASES;  

¶ SCIENTIFIC 

REPORTS/ PUBLICATIONS 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

¶ LOW KNOWLEDGE TRANSFER 

OF ALTERNATIVE SOLUTIONS 

FOR SLOPE STABILIZATION 

¶ LACK OF ENGAGEMENT AND 

INDIFFERENCE OF 

PRACTITIONERS 

¶ REDUCTION IN SEDIMENT 

LOADING ACROSS ALL SITES BY 

APPROXIMATELY 30% OVER 

BASELINE (T/ HA/ YR) 

¶ AT LEAST AND AVERAGE OF 30% 

INCREASE IN THE ACCUMULATED 

BIOMASS (KG C/HA/ YEAR) 

leads to meaningful 
change in practice;  
(iv) Sufficient buy-in 
from 
agencies/practitioners 
facilitates collection of 
relevant data  
(v) sufficient baseline 
information exists to 
allow for determination 
of change of status on 
key parameters (human 
health, biodiversity)  
(vi) regional and 
international partners 
are engaged in project 
design and perceive 
mutual benefits  
(vii) cohesion amongst 
stakeholders in approach 
for project 
implementation  
(viii) countries actively 
use and promote best 
practices through 
regulatory avenues and 
practice codes at the 
national level;  
(ix) stakeholders are 
involved in sharing and 
advancing improved 
practices  
(x) Local project 
management team will 
assist in advancing the 
use of the indicators 
framework through 

OUTPUT 1.1.b. Riparian 
restoration solutions, 
particularly upstream of 
surface water sources and 
recharge zone 
 
Applicable to: 
Dominican Republic 
St Kitts & Nevis 
Saint Lucia 
St Vincent & the 
Grenadines 
 
 

¶ NUMBER INVESTMENTS IN 

RIPARIAN RESTORATION 

¶ LENGTH OF RIPARIAN 

ZONE REHABILITATED 

(KM) LD5A; IW4  SFM 

1.2 

¶ AREAL EXTENT OF 

DEGRADED AREA 

REHABILITATED 

(HECTARES) LD5A; IW4  

SFM 1.2 

¶ ESTIMATED SOIL 

LOSS/ SEDIMENT LOAD 

(T/ HA/ YR) 

¶ BIOMASS ACCUMULATION 

(KG C/HA/ YEAR) 

¶ NATIONAL SUB-PROJECTS 

HAVE BEEN DESIGNED BASED 

ON EXPERT KNOWLEDGE AND 

IN SOME CASES BASELINE 

INFORMATION TO MATCH 

TECHNOLOGY OPTIONS MAY 

NOT BE AVAILABLE.   

¶ REMOVAL OF RIPARIAN 

VEGETATION;  

¶ ACUTE RIVERBANK EROSION;  

¶ NEGATIVE IMPACTS ON 

TERRESTRIAL AND AQUATIC 

BIODIVERSITY - LOSS OF 

SPECIES, CHANGE IN SPECIES 

COMPOSITION;  

¶ AGGRAVATED EROSION AND 

SEDIMENTATION LEADING TO 

HEIGHTENED FLOOD RISK;  

¶ DEGRADATION OF AMBIENT 

WATER QUALITY;  

¶ LIMITED APPRECIATION AND 

UNDERSTANDING OF STREAM 

HYDROLOGY AND DYNAMIC 

PROCESSES;  

MID-TERM TARGETS  

¶ AT LEAST 4 INVESTMENTS IN 

RIVERBANK SOIL/  SLOPE 

STABILIZATION INITIATED IN 3 

COUNTRIES 
o HIGUAMO WATERSHED, 

DOM. REP. 
o COLLEGE GHAUT 

WATERSHED, ST KITTS 
o SOUFRIERE WATERSHED, ST 

LUCIA 
o GEORGETOWN WATERSHED, 

ST VINCENT 
¶ At least 2 km of riparian zone 

restored area over all sites 

¶ Reduction in sediment loading 
across all sites by approximately 
10% over baseline (t/ha/yr) 

End of project targets 

¶ TOTAL OF AT LEAST 5 KM OF 

DEGRADED RIPARIAN LANDS 

REHABILITATED OVER ALL SITES 

¶ REDUCTION IN SEDIMENT 

LOADING ACROSS ALL SITES BY 

¶ FEASIBILITY ANALYSIS 

REPORTS OF NATIONAL 

SUB-PROJECTS;  

¶ LAND DEGRADATION 

ASSESSMENT REPORTS; 

¶ WATER QUALITY TEST 

REPORTS;  

¶ RIPARIAN SPECIES 

RICHNESS AND DIVERSITY 

ASSESSMENTS  

¶ MEDIA RELEASES;  

¶ SCIENTIFIC 

REPORTS/ PUBLICATIONS 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

¶ PUBLIC APATHY/ LIMITED 

AWARENESS;  

¶ SEDIMENTATION OF NEAR 

SHORE MARINE ECOSYSTEMS 

APPROXIMATELY 15% OVER 

BASELINE (T/ HA/ YR) 

¶ AVERAGE INCREASE IN BIOMASS 

ACCUMULATION BY AT LEAST 

20% OVER BASELINE  

validation via project 
implementation  
(xi) accurate assessment 
possible for the extent of 
landscapes under 
treatment within 
project;  
(xii) ability to validate 
data (such as estimated 
volumes of runoff) 
through scientific 
research 

OUTPUT 1.1.c. Coastal 
forest and estuarine 
(mangrove) armoring 
measures especially in 
high risk areas for storm 
inundation  
 
Applicable to: 
Dominican Republic 
Jamaica 
St Kitts & Nevis 
 
 

¶ NUMBER INVESTMENTS IN 

COASTAL AREA 

ECOSYSTEM RESTORATION 

¶ AREA OF 

MANGROVE/ WETLANDS 

RESTORED/ REHABILITATE

D IW4 
o PROTECTED AREA IN 

PROJECT AREA BDII2 

¶ CHANGE IN BIOMASS 

ACCUMULATION (KG 

C/HA/ YEAR) LD5A  

¶ NATIONAL SUB-PROJECTS HAVE 

BEEN DESIGNED BASED ON 

EXPERT KNOWLEDGE AND IN 

SOME CASES BASELINE 

INFORMATION TO MATCH 

TECHNOLOGY OPTIONS MAY 

NOT BE AVAILABLE 

¶ LOSS/ DEGRADATION OF 

MANGROVE AND LITTORAL 

FORESTS;  

¶ INCREASED COASTAL 

VULNERABILITY TO STORM 

INUNDATION AND DAMAGING 

STORM SURGE;  

¶ LOSS/ IMPAIRED ECOSYSTEMS;  

¶ COMPETING LAND USE 

PRESSURE; 

¶ WETLANDS USED FOR ILLEGAL 

DUMPING OF SOLID AND 

LIQUID WASTE 

Mid-term targets  

¶ 3 INVESTMENTS INITIATED IN 

TARGET WETLAND/ COASTAL 

AREAS 
o HIGUAMO WATERSHED 

ESTUARINE ZONE, DOM. REP. 
o NEGRIL ENVIRONMENTAL 

PROTECTED AREA, JAMAICA 
o BEACH AND COASTAL AREAS, 

NEVIS 

¶ AT LEAST 200 HA AREA OF 

PLANTING AND BIOENGINEERING 

MEASURES TO STABILIZE AND 

ARMOUR COASTAL 

ENVIRONMENTS    
End of project targets  

¶ TOTAL OF 3 INVESTMENTS IN 

TARGET WETLAND /  COASTAL 

AREAS 

¶ TOTAL OF AT LEAST 500 HA 

RESTORED  

¶ AVERAGE INCREASE IN BIOMASS 

ACCUMULATION BY AT LEAST 

15% OVER BASELINE  

¶ INCREASE IN SELECT INDICATOR 

SPECIE(S) ABUNDANCE BY AT 

¶ FEASIBILITY ANALYSIS 

REPORTS OF NATIONAL 

SUB-PROJECTS; 

¶ CRITERIA AND SELECTION 

PROCESS FOR 

IDENTIFICATION OF 

TARGET AREAS;  

¶ SHORELINE PROFILE 

ASSESSMENTS;  

¶ WATER QUALITY TEST 

RESULTS;  

¶ SPECIES RICHNESS AND 

DIVERSITY ASSESSMENTS;  

¶ SCIENTIFIC 

REPORTS/ PUBLICATIONS 

¶ MEDIA RELEASES 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

LEAST 10% IN ECOLOGICALLY 

SENSITIVE AREAS 

Output C1.1.d. Effluent 
management (water 
reuse, recycling) and 
pollution reduction 
measures for 
commercial/industrial 
entities, agricultural and 
settlement areas  
 
Applicable to: 
Antigua & Barbuda 
St Kitts & Nevis 
 

¶ VOLUME OF 

WASTEWATER AND OILY 

WASTES DIVERTED 

(M3/YR)  IW14 

¶ POLLUTANT LOADS (N, P 

& BOD (KG/ YR)  IW1 
 

¶ NEGATIVE PUBLIC 

PERCEPTIONS OVER USED OF 

RECYCLED WATER;  

¶ LIMITED KNOWLEDGE ON THE 

SUBJECT;  

¶ USE OF HIGH-VALUE POTABLE 

WATER FOR NON-POTABLE 

USES THAT ADDS COSTS TO 

OPERATIONS;  

¶ LIMITED POLICY EMPHASIS TO 

ENCOURAGE INVESTMENT 

¶ INDUSTRIAL/ COMMERCIAL 

DRAW-DOWNS IN POTABLE 

SUPPLY DURING DRY MONTHS 

CREATES OVERALL SUPPLY 

CHALLENGES, RESULTS IN 

BUSINESS CLOSURES OR 

REDUCED PRODUCTION 

OUTPUTS 

¶ LIMITED UP SCALING OF 

TECHNOLOGIES IN THE REGION;  

Mid-term targets  

¶ AT LEAST 2 INVESTMENTS IN 

WASTEWATER MANAGEMENT 

INITIATED IN 2 COUNTRIES 
o MCKINNONS WASTEWATER 

TREATMENT, ANTIGUA 
o COLLEGE GHAUT/ UPPER 

BASSETERRE, ST KITTS 

¶ AT LEAST 70,000 M3/ YR 

WASTEWATER DIVERTED 

(EQUIVALENT TO AT LEAST 10 

KG/ YR BOD; 350 KG/ YR N; 70 

KG/ YR P DIVERTED) 
 

End of project targets 

¶ AT LEAST 160,000 M3/ YR 

WASTEWATER DIVERTED; 
(EQUIVALENT AT LEAST 24 KG/ YR 

BOD; 700 KG/ YR N; 140 KG/ YR 

P DIVERTED) 
 

¶ CERTIFICATES OF 

COMPLETION;  

¶ WATER QUALITY TEST 

RESULTS;  

¶ ASSESSMENTS/ INTERVIE

WS; 

¶ AMBIENT WATER 

QUALITY TEST RESULTS; 

¶ BENEFICIARY 

ASSESSMENTS/ INTERVIE

WS; 

¶ SCIENTIFIC 

REPORTS/ PUBLICATIONS 

¶ HAND-OVER 

AGREEMENTS;  

¶ PRESS RELEASES 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

¶ LACK OF RESOURCES TO INVEST 

IN MUNICIPAL CENTRALIZE 

SYSTEMS, AND LACK OF 

DEMONSTRABLE, COST-
EFFECTIVE TECHNOLOGIES 

¶ SIGNIFICANT LAND-BASED 

POLLUTION FROM CLUSTERED 

COMMUNITIES WITH 

INEFFECTIVE OR NON-EXISTENT 

WASTE WATER CONTROL 

SYSTEMS CONTRIBUTING TO 

NEGATIVE HUMAN AND 

ECOSYSTEMS HEALTH 

OUTCOMES 
OUTPUT 1.1.e. 
Biodiversity enhancement 
measures for increasing 
native and endemic 
population species 
abundance and diversity 
 
Applicable to: 
Cuba 
Dominican Republic 
Jamaica 
 

¶ SPECIES RICHNESS AND 

DIVERSITY STUDIES ς 
SPECIES COUNT 

¶ AREA PLANTED 

/ RESTORED (HECTARES) 

¶ INVASIVE SPECIES 

REDUCTION (HA, #S OF 

TARGETED AREA) IW15, 
BDVI 

¶ SPECIES UNDER THREAT FROM 

DECLINING HABITAT QUALITY 

AND  

¶ ECOSYSTEM DEGRADATION;  

¶ SOME LEVEL OF BASELINE 

ACTIVITY TO  ADDRESS THREATS 

TO BIODIVERSITY HOWEVER IS 

BEING DONE IN AN 

INSTITUTIONALLY FRAGMENTED 

MANNER, LEAVING MANY 

CRITICAL HABITATS AT HIGH RISK 

OF FURTHER DEGRADATION 

¶ CRITICAL HABITATS 

INADEQUATE FOR THE 

CONSERVATION OF TARGETED 

SPECIES; 

Mid-term targets  

¶ AT LEAST 3 INVESTMENTS IN 

ECOSYSTEM RESTORATION 

MEASURES INITIATED 

¶ AT LEAST 580 HECTARES 

RESTORED 
o RIO GUANABO WATERSHED; 

RIO AGABAMA WATERSHED; 
RIO ARIMAO WATERSHED; 
RIO SAN JUAN WATERSHED, 
CUBA 

o HIGUAMO WATERSHED 

ESTUARINE ZONE, DOM. REP. 
o NEGRIL ENVIRONMENTAL 

PROTECTED AREA, JAMAICA  

¶ SELECT INDICATOR SPECIE(S) 
ABUNDANCE WITHIN 

¶ BIODIVERSITY STUDIES, 
ANALYSES REPORTS 

¶ POPULATION CENSUS 

TRACK/ TRANSECT DATA 

¶ SPECIES RICHNESS AND 

DIVERSITY ASSESSMENTS; 

¶ SCIENTIFIC 

STUDIES/ REPORTS 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

¶ FRAGMENTATION OF HABITATS 

CONTINUE TO THREATEN THE 

VIABILITY AND SUSTAINABILITY 

OF TARGETED SPECIES 
  

REHABILITATED AREAS IMPROVE 

BY 5% OVER BASELINE 

¶ DECREASE BY 10% THE NUMBER 

OF AIS ACROSS TARGETED SITES 

TO ENHANCE NATIVE SPECIES 

POPULATION 
End of project targets  

¶ AT LEAST A TOTAL OF 1,940 
HECTARES RESTORED 

¶ IMPROVEMENT IN POPULATION 

INDICES BY AT LEAST 30-40 % 

OVER BASELINE CONDITION 

¶ 5 INVESTMENTS IN RESTORATION 

MEASURES COMPLETED 

¶ DECREASE BY 30% THE NUMBER 

OF AIS ACROSS TARGETED SITES 

TO ENHANCE NATIVE SPECIES 

POPULATION 

¶ SELECT INDICATOR SPECIE(S) 
ABUNDANCE WITHIN 

REHABILITATED AREAS IMPROVE 

BY 15% OVER BASELINE 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

Outcome C1.2.  
Enhanced livelihood 
opportunities and socio-
economic co-benefits for 
targeted communities 
from improved ecosystem 
services functioning.  
 
 

¶ EXPANDED NUMBER OF 

SMALL-SCALE 

COMMUNITY-BASED 

INITIATIVES THAT BRING 

SOCIO-ECONOMIC AND 

LIVELIHOODS BENEFITS 

FROM LAND, WATER AND 

ECOSYSTEMS 

MANAGEMENT  

¶ INCREASED 

PARTICIPATION OF 

COMMUNITY 

BENEFICIARIES GAINING 

ECONOMIC BENEFITS 

FROM INTEGRATED 

NATURAL RESOURCE 

MANAGEMENT 

DISAGGREGATED BY 

GENDER AND SOCIO-
ECONOMIC STATUS (CLEAR 

EVIDENCE OF GENDER-
EQUITY IN ACCESS TO 

BENEFITS) 

¶ INCREASED AVERAGE 

ANNUAL INCOME TO 

COMMUNITY 

BENEFICIARIES 

¶ IMPROVED WATER AND 

SANITATION SECURITY AT 

LOCAL COMMUNITY LEVEL 

¶ COMMUNITY-BASED 

INVESTMENTS IN NATURAL 

RESOURCES MANAGEMENT 

REMAINS RELATIVELY LOW -
KEYED AND FEW IN NUMBER IN 

CONSIDERATION OF THE 

POTENTIAL THAT EXISTS;  

¶ LIMITED CAPACITY WITHIN 

COMMUNITY GROUPS TO TAP 

INTO RESOURCES 

¶ LIMITED UNDERSTANDING OF 

HOW INVESTMENTS IN LAND, 
WATER AND ECOSYSTEMS 

RESOURCES MANAGEMENT 

CONTRIBUTES TO IMPROVED 

ECONOMIES AND SUSTAINABLE 

LIVELIHOODS 

¶ RELATIVELY LOW 

ENGAGEMENT OF COMMUNITY 

GROUPS AND CSOS IN ACTIVE 

NATURAL RESOURCES 

MANAGEMENT 

¶ SMALL-SCALE INVESTMENTS 

ASSOCIATED WITH THE NATIONAL 

PROJECTS SUPPORTED BY THE 

GEF-SGP OVER PROJECT 

DURATION (TO BE DEFINED AT 

INCEPTION AND DURING 

IMPLEMENTATION) 

¶ AT LEAST 20 % INCREASE IN 

ANNUAL INCOME PER CAPITA 

FROM COMMUNITY-BASED 

INITIATIVES IN CROP AND 

LIVESTOCK PRODUCTION, AND 

FROM FOREST AND TREE 

PRODUCTS OVER THE PROJECT 

DURATION 

¶ AT LEAST 20% FEWER REPORTS 

OF WATER-RELATED ILLNESSES 

HEALTH INDICES OF TARGET 

COMMUNITIES 

¶ AT LEAST 10 INVESTMENTS IN 

SMALL-SCALE WATER AND 

SANITATION (EFFLUENT 

CONTROL) ACROSS AT LEAST 3 

COUNTRIES 

¶ AGENCY-COMMUNITY 

MOUS AND/ OR CO-
MANAGEMENT 

ARRANGEMENTS;  

¶ PROJECT 

DOCUMENTATION;  

¶ COMMUNITY SURVEYS 

(INCLUDING BENEFICIARY 

ECONOMIC ANALYSIS)  

¶ SGP IMPLEMENTATION 

REVIEWS;  

¶ NATIONAL GRANTEE 

REPORTING; 

¶ NATIONAL PLANNING 

AND DEVELOPMENT 

REPORTING; 

¶  

Risks:   
 
(i) senior policy makers 
and other stakeholders 
do not regard 
investment in improved 
environmental 
management within 
national development 
priorities;  
(ii) private sector are not 
sufficiently integrated, 
perceive limited gains 
and adopt a 'business-as-
usual' approach;  
(iii) challenges related to 
capacity limitations 
within targeted 
communities;  
(iv) low level of buy-in 
amongst targeted 
interest groups within 
communities; (v) lack of 
support by local 
counterpart state 
agencies (vi) insufficient 
buy-in at the national 
level may cause delays in 
start-up   
(vii) Major changes in 
project start-up 
conditions from project 
conceptualization period 
(viii) insufficient support 
by local agencies post-
project;  
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

Output C1.2.a. 
Augmented water supply 
systems employing 
rainwater harvesting 
within critically water-
stressed communities 
 
Applicable to: 
Dominican Republic    

¶ NUMBER RAINWATER 

HARVESTING SYSTEMS 

INSTALLED  

¶ WATER SUPPLY 

RELIABILITY (NUMBER OF 

INCIDENCES OF 

INSUFFICIENT WATER 

AVAILABILITY, BY 

COMMUNITY, YEAR) 

¶  

¶ COMMUNITIES, PARTICULARLY 

(LOWER-INCOME) FACED WITH 

ERRATIC WATER SUPPLY IN DRY 

MONTHS WITH HEIGHTENED 

RISK OF COMPROMISED 

HEALTH AND SANITATION;  

¶ CLIMATE CHANGED-INDUCED 

IMPACTS ON WATER RESOURCE 

AVAILABILITY WILL LEVER 

MORE STRESS ON 

DISADVANTAGED 

COMMUNITIES;  

¶ COPING STRATEGIES TO DEAL 

WITH WATER INSECURITY 

ASSOCIATED WITH DROUGHT 

AND STORM/ FLOOD EVENTS IS 

WEAK IN SUCH COMMUNITIES;  

¶ LIMITED KNOWLEDGE ON SAFE 

APPLICATIONS OF RWH 

Mid-term targets  

¶ AT LEAST 10 RAINWATER 

HARVESTING (RWH) 
INSTALLATIONS AT COMMUNAL 

LEVEL THAT SERVE MULTIPLE 

BENEFICIARIES AND ARE ACTIVELY 

SUPPLYING WATER 

¶  WATER SUPPLY RELIABILITY IN 

TARGET COMMUNITIES 

INCREASED OVER BASELINE 

LEVELS BY AT LEAST 50% 
End of project targets  

¶ AT LEAST 40 RAINWATER 

HARVESTING (RWH) 
INSTALLATIONS AT COMMUNAL 

LEVEL 

¶ WATER SUPPLY RELIABILITY IN 

TARGET COMMUNITIES 

INCREASED OVER BASELINE 

LEVELS BY AT LEAST 50%  

¶ QUALITATIVE EVIDENCE ON USE 

OF HARVESTED RAINWATER 

(NUMBER OF USES AND TYPES, 
PERCEPTION/ QUALITY OF USES 

¶ CERTIFICATES OF 

COMPLETION;  

¶ HAND-OVER 

AGREEMENTS;  

¶ PRESS/ MEDIA RELEASES;  

¶ WATER AVAILABILITY 

AND WATER QUALITY 

TEST RESULTS (STORED 

WATER);  

¶ HEALTH CLINIC/ DISTRICT 

REPORTS;   

¶ BENEFICIARY 

ASSESSMENTS/ INTERVIE

WS; 

¶ SCIENTIFIC 

REPORTS/ PUBLICATIONS 

(ix) Unwillingness of 
community stakeholders 
to provide financial 
information;  
(x) occurrence of natural 
disasters that may cause 
significant disruption to 
businesses and/or 
implementation 
progress;  
(xi) unavailability of a 
financial specialist to 
undertake required 
evaluation  
(xii) sub-project actions 
may result in unintended 
adverse consequences 
within and outside the 
target area;  
(xiii) project in eventual 
implementation 
demonstrates non-
viability for expansion or 
replication;  
(xiv) major change in 
socio-economic 
circumstance and/or 
political shift with 
changed priorities         
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

Output C1.2.b. Upgraded 
water supply systems for 
delivery and greater 
access to safe water 
supply within critically 
water-stressed 
communities 
 
Applicable to: 
St Kitts & Nevis  

¶ NUMBER OF WATER 

BORNE ILLNESS REPORTS 

WITHIN TARGET 

COMMUNITY 

¶ NUMBER OF HOUSEHOLDS 

IN TARGET COMMUNITY 

WITH IMPROVED WATER 

AND SANITATION ACCESS 

¶ COMMUNITIES SERVICED BY 

POOR WATER SUPPLY SYSTEMS 

FACE ERRATIC WATER SUPPLY 

IN DRY MONTHS WITH 

HEIGHTENED RISK OF 

COMPROMISED HEALTH AND 

SANITATION;  

¶ CLIMATE CHANGED-INDUCED 

IMPACTS ON WATER RESOURCE 

AVAILABILITY WILL LEVER 

MORE STRESS ON 

DISADVANTAGED 

COMMUNITIES; 

¶ COPING STRATEGIES TO DEAL 

WITH WATER INSECURITY 

ASSOCIATED WITH DROUGHT 

AND STORM/ FLOOD EVENTS IS 

WEAK IN SUCH COMMUNITIES 

Mid-term targets  

¶ INITIATION OF AT LEAST 1 SMALL-
SCALE COMMUNAL 

INTERVENTION UNDER GEF-SGP 
ON ENHANCING WATER SECURITY 

AND SANITATION  
End of project targets  

¶ SMALL-SCALE WATER AND 

SANITATION INTERVENTION 

COMPLETED 

¶ 60% IMPROVEMENT OF WATER 

QUALITY SAMPLES MEETING 

ACCEPTED QUALITY STANDARDS 

¶ INCREASE BY AT LEAST 40% IN 

NUMBER OF HOUSEHOLDS WITH 

IMPROVED ACCESS TO WATER 

AND SANITATION IN TARGET 

COMMUNITY 

¶ REDUCTION BY AT LEAST 30% IN 

REPORTS IN WATER-BORNE 

ILLNESS WITHIN TARGET 

COMMUNITY  

¶ CERTIFICATES OF 

COMPLETION;  

¶ HAND-OVER 

AGREEMENTS;  

¶ PRESS RELEASES;  

¶ WATER QUALITY TEST 

RESULTS (STORED 

WATER);  

¶ HEALTH CLINIC/ DISTRICT 

REPORTS;  

¶ BENEFICIARY 

ASSESSMENTS/ INTERVIE

WS;  

¶ SCIENTIFIC 

REPORTS/ PUBLICATIONS 

 
Assumptions:  
(i) governments 
integrate environmental 
considerations within 
mainstream planning in 
respect to contributions 
to improved health and 
livelihood attainment;  
(ii) the benefits of 
investments in 
environment is 
adequately reflected in 
national accounts and 
standard development 
indices;  
(iii) development 
partners continue to 
support investments in 
improved environmental 
management towards 
improved community 
welfare and economic 
livelihoods  
(iv) communities are 
motivated and perceive 
livelihood and other 
benefits;  
(v) lessons learnt and 
positive experiences are 
built on for replication  
(vi) Sufficient  baseline 
data that allows ability 
to assess risk level to 
target communities in 
context of contributions 
from the project   

Output C1.5.c. 
Employment and revenue 
generation opportunities 
by communities and 
private sector associated 
with project activities 
(SGP) 
 

¶ NUMBER OF NEW 

COMMUNAL ENTERPRISES 

¶ ESTIMATED REVENUE 

FROM RECYCLING, SMALL 

SCALE FARMING 

ENTERPRISES, FISHING  

¶ DECLINING ECOSYSTEM 

PRODUCTIVITY IN NEAR-SHORE 

FISHING AREAS AS A RESULT OF 

LAND-BASED DEGRADATION 

LAND AND WATER WITH 

RESULTANT DECLINES IN 

Mid-term targets  

¶ AT LEAST 8 SMALL-SCALE 

COMMUNITY-BASED 

INVESTMENTS SUPPORTED BY THE 

GEF SGP IN ALL COUNTRIES 

¶ RECORDS/ FINANCIAL 

STATEMENTS FROM 

COOPERATIVES; 

¶ TAILORED FINANCIAL 

DATA CAPTURE TOOL 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

Applicable to: 
All countries 

(US$/YR) 
(DISAGGREGATED BY 

GENDER AND SOCIO-
ECONOMIC STATUS) 

¶ ESTIMATED ANNUAL 

REVENUES FROM ECO-
TOURISTIC ACTIVITY 

(US$/YR) 

ECONOMIC BENEFITS TO 

DEPENDENT COMMUNITIES 

¶ POORLY DOCUMENTED 

IMPACTS; 

¶ ABSENCE OF DATA THAT MAKES 

LINKAGES;  

¶ METHODOLOGIES NOT 

MAINSTREAMED AT NATIONAL 

REPORTING LEVEL 

¶ THREATS TO VIABILITY OF 

TOURISM-BASED NATURAL 

ATTRACTIONS ON ACCOUNT OF 

LAND AND ECOSYSTEMS 

DEGRADATION;  

¶ LINKAGES BETWEEN WATER, 
LAND AND ECOSYSTEM 

DEGRADATION AND SOCIO-
ECONOMIC IMPACTS TO 

TOURISM SECTOR NOT WELL 

DOCUMENTED AND REPORTED;  

¶ ABSENCE OF DATA TO MAKE 

LINKAGES;  

¶ LACK OF MAINSTREAMED 

ASSESSMENT PROTOCOLS 

¶ ON AVERAGE AT LEAST 20% 

CHANGE IN REVENUE 

GENERATION FOR MOST DIRECTLY 

ENGAGED STAKEHOLDERS IN 

AGRICULTURE, FORESTRY, NEAR-
SHORE FISHERIES AND OTHER 

LIVELIHOODS  

¶ ON AVERAGE AT LEAST 40% 

CHANGE IN REVENUE FOR MOST 

DIRECTLY ENGAGED 

STAKEHOLDERS IN ECO-TOURISM  
o DOMINICAN REPUBLIC 
o JAMAICA 
o ST VINCENT & THE 

GRENADINES 
End of project targets  

¶ 75% CHANGE ON REVENUE 

GENERATION FOR MOST DIRECTLY 

ENGAGED STAKEHOLDERS IN 

AGRICULTURE, FORESTRY, NEAR-
SHORE FISHERIES AND OTHER 

LIVELIHOODS 

¶ 80% CHANGE IN REVENUE FOR 

MOST DIRECTLY ENGAGED 

STAKEHOLDERS IN ECO-TOURISM 

(vii) the country focal 
point agencies are 
adequately mobilized to 
engage in the 
assessment process;  
(viii) data to augment 
project design is 
relatively easily available  
(ix) availability of 
support/advisory 
services from local 
business support 
agencies that focus on 
micro and small and 
medium enterprises 
(SMEs)  
(x) the project oversight 
technical committee 
(national inter-sectoral 
committee) functions to 
provide adequate 
guidance and foster 
national buy-in 
 

Outcome 2.1. 
Strengthened national 
systems for monitoring of 
environmental status with 
respect to key 
international agreements. 

¶STRENGTHENED 

INDICATORS FRAMEWORK 

ADOPTED AND 

MAINSTREAMED INTO 

SOCIO-ECONOMIC, 
PLANNING AND 

¶ INDICATORS ARE NOT APPLIED 

IN MAINSTREAM DECISION 

MAKING 

¶ LOW LEVEL OF AWARENESS 

AMONGST DECISION-MAKERS 

¶ TECHNICAL PERSONNEL APPLYING 

ACCEPTED METHODS AND 

TECHNIQUES IN MAKING 

RESOURCE ASSESSMENTS THAT 

SUPPORT DECISION-MAKING  

¶ SCIENTIFIC REPORTS 

¶ STATE OF ENVIRONMENT 

REPORTS AT NATIONAL 

AND REGIONAL LEVELS 

¶ UN CONVENTION AND 

OTHER INTERNATIONAL 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

DEVELOPMENT AND 

ENVIRONMENTAL STATUS 

ASSESSMENTS;   

¶ STATE AND NON-STATE 

STAKEHOLDERS 

DEMONSTRATE 

COMPETENCY IN 

APPLICATION OF 

INDICATORS AND DATA 

CAPTURE SYSTEMS TO 

ENHANCE DECISION 

MAKING 

OF UTILITY OF ENVIRONMENTAL 

INDICATORS 

¶ OBSERVATION PLATFORMS AND 

DECISION SUPPORT SYSTEMS 

(DSS) FOR MONITORING ARE 

GENERALLY WEAK 

¶ WEAK CAPACITIES IN RELEVANT 

STATE AND NON-STATE 

AGENCIES FOR MONITORING 

INDICATORS 

¶ ACCURATE, VERIFIED SUITE OF 

DATA FROM PROJECT SITES THAT 

SUPPORT DECISION MAKING FOR 

REPLICATION AND UP-SCALING IN 

ALL 8 COUNTRIES  

AND REGIONAL 

REPORTING OUTPUTS 

¶ DATA OBSERVATION 

PLATFORMS 

¶ TRAINING/ CAPACITY 

BUILDING PROGRAMMES 

¶ PROJECT REPORTS 

Output C2 Strengthened 
national monitoring 
systems 

¶ MONITORING PROTOCOL 

& INSTRUMENTATION 

INSTALLED AT TARGET 

INTERVENTION SITES 

¶ ACCURATE DATASETS 

(SUPPORT PROJECT 

REPORTING) 

¶ STRUCTURED BASELINE 

INFORMATION GENERALLY 

UNAVAILABLE AND 

INADEQUATE FOR ASSESSING 

PROGRESS 

¶ TRACKING OF APPROPRIATE 

INDICATORS IS POOR TO NON-
EXISTENT; 

¶ ASSESSMENTS ARE VERY 

SPORADIC AND LIMITED TIME 

SERIES 

¶ DATA AND INFORMATION 

TENDS NOT TO BE ANALYZED 

¶ LIMITED CAPACITY TO UTILIZE 

INFORMATION 

¶ DECISION MAKING IS VERY 

OFTEN NOT BASED ON 

SCIENTIFIC INFORMATION 

Mid-term targets 

¶ MONITORING PROTOCOLS AND 

INSTRUMENTED SYSTEMS 

INSTALLED AT ALL 8 PROJECT 

SITES 

¶ ALL RELEVANT PROJECT 

PERSONNEL TRAINED IN 

OPERATION AND MAINTENANCE 

OF THE SYSTEMS 

¶ ACCURATE DATASETS BEING 

GENERATED 

End of project targets 

¶ ACCURATE DATASETS BEING 

GENERATED 

¶ SCIENTIFIC REPORTS 

¶ PROJECT REPORTS 

¶ EQUIPMENT 

MAINTENANCE AND 

OPERATION LOGS 

¶ TRAINING RESOURCES 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

Outcome 3.1. 
Strengthened national 
policy and legislation for 
the effective management 
of water, land and 
ecosystems resources that 
account for climate 
change and enhanced 
capacity 

¶ IMPROVED COMPLIANCE 

BASED ON STRONG AND 

EFFECTIVE POLICY AND 

LEGISLATIVE 

INSTRUMENTS 

¶ DEMONSTRATED 

INTEGRATION OF WATER, 
LAND AND ECOSYSTEMS 

MANAGEMENT IN 

MAINSTREAM SOCIO-
ECONOMIC DEVELOPMENT 

¶ ENHANCED CAPACITY 

AMONGST SUPPORT 

ORGANIZATION AND 

BENEFICIARIES TO BUILD 

SUSTAINABILITY   

¶ NATIONAL SOCIO-ECONOMIC 

DEVELOPMENT DO NOT 

ADEQUATELY FACTOR IN 

ENVIRONMENTAL 

MANAGEMENT POLICY 

¶ ENVIRONMENTAL POLICY IS 

WEAKLY ARTICULATED AT BOTH 

NATIONAL AND REGIONAL 

LEVELS 

¶ OUT-OF-DATE LEGISLATION AND 

REGULATIONS  

¶ INTERNATIONAL AND REGIONAL 

TREATIES NOT INTEGRATED INTO 

NATIONAL LAW 

¶ INCENTIVE MEASURES TO 

ACCOMPANY LEGISLATIVE 

PROVISIONS WEAK 

¶ AGENCY AND BENEFICIARY 

CAPACITIES FOR 

IMPLEMENTATION ARE 

RELATIVELY WEAK 

¶ POLICY AND LEGISLATIVE 

REFORMS ADVANCED AND 

ADOPTED 

¶ NATIONAL DEVELOPMENT 

PLANNING STRATEGIES AND 

DECISION MAKING FRAMEWORKS 

BROADENING INCORPORATION 

OF ELEMENTS OF WATER, LAND 

AND ECOSYSTEMS RESOURCES 

MANAGEMENT  

¶ COOPERATION AMONGST 

REGIONAL SUPPORT AGENCIES 

STRENGTHENED THROUGH 

ESTABLISHMENT OF JOINT 

COOPERATION AGREEMENTS BY 

END OF THE PROJECT. 
 

¶ GAZETTED LEGISLATIVE 

AMENDMENTS 

¶ NEW POLICY 

STATEMENTS 

¶ REPORTING TO UN 

CONVENTIONS AND 

OTHER REGIONAL AND 

INTERNATIONAL 

FRAMEWORKS 

¶ PUBLISHED POLICY 

STATEMENTS 

¶ PUBLICATION AND 

DISSEMINATION AND 

ACCESS TO INFORMATION 

¶ REGIONAL COOPERATION 

FRAMEWORKS IN EFFECT; 

Output C3: Strengthened 
national policy, legislation 
and enhanced capacity 

¶ RATIFIED POLICIES 

¶ BILLS PASSED INTO LAW 

¶ NEW REGULATIONS 

¶ ADOPTED INTER-AGENCY 

AGREEMENTS 

¶ NUMBER OF MEETINGS OF 

THE NATIONAL INTER-
SECTORAL COMMITTEES 

¶ NUMBER OF TRAINING 

WORKSHOPS 

¶ CURRENT POLICY AND 

REGULATORY ENVIRONMENT 

INADEQUATE FOR 

IMPLEMENTATION OF 

INTEGRATED NATURAL 

RESOURCE MANAGEMENT 

¶ INSTITUTIONAL 

COLLABORATIVE 

ARRANGEMENTS ARE WEAK 

Mid-term targets 

¶ POLICY AND REGULATORY 

REVIEWS INITIATED IN ALL 8 

COUNTRIES 

¶ DRAFT INSTRUMENTS 

GENERATED 

¶ STAKEHOLDER CONSULTATIONS 

HELD; INTER-SECTORAL 

COMMITTEE MEETINGS HELD AT 

LEAST ONCE EVERY 6 MONTHS 

¶ GAZETTED NOTICES ON 

ADOPTED REGULATIONS 

¶ PROJECT REPORTS 

¶ STAKEHOLDER 

CONSULTATION 

PROCEEDINGS 

¶ TRAINING RESOURCES 

¶ TRAINING WORKSHOP 

REPORTS 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

¶ NUMBER STAKEHOLDERS 

TRAINED 
¶ CHALLENGES IN INFORMATION 

FLOW, INTER-AGENCY 

COORDINATION AND EFFECTIVE 

DELEGATION OF 

RESPONSIBILITIES AMONGST 

AGENCIES 

¶ LIMITED CAPACITY AMONGST 

STAKEHOLDERS IN REQUIRED 

AREAS OF TECHNICAL 

COMPETENCE 

¶ HIGH TURNOVER IN 

PROFESSIONALS REQUIRE 

CONTINUAL TRAINING 

 

¶ CAPACITY-BUILDING 

PROGRAMME DESIGNED AND 

TRAINING INITIATED 

End of project targets 

¶ DRAFT POLICY AND REGULATORY 

INSTRUMENTS ADOPTED 

¶ INTER-AGENCY AGREEMENTS 

FORMALIZED 

¶ STAKEHOLDER CONSULTATIONS 

HELD; INTER-SECTORAL 

COMMITTEE MEETINGS HELD AT 

LEAST ONCE EVERY 6 MONTHS 

¶ MEDIA RELEASES 

 

Outcome 4.1. Improved 
engagement and 
information access for 
practitioners and other 
stakeholders through 
targeted knowledge 
sharing networks 

¶ENHANCED STAKEHOLDER 

NETWORKING AND 

KNOWLEDGE SHARING 

TOWARDS 

IMPLEMENTATION OF 

SOLUTIONS ACROSS THE 

CARIBBEAN AND OTHER 

SIDS REGIONS 

¶ EXPANDED, 
STRENGTHENED 

COMMUNITY OF 

PRACTICES WITH SHARED 

EXPERIENCES IN 

SUCCESSFULLY 

IMPLEMENTING 

SOLUTIONS 

¶ RELATIVE ISOLATION OF 

PRACTITIONERS WITH LIMITED 

OPPORTUNITIES FOR 

INTERACTIVE EXPERIENCE-BASED 

LEARNING  

¶ LIMITED DISSEMINATION AND 

ACCESS TO RESOURCES TO 

PRACTITIONERS IN APPROPRIATE 

FORMATS  

¶ TRANSLATION OF EXPERT AND 

TRADITIONAL KNOWLEDGE TO 

APPLICATION AT COMMUNITY 

LEVEL IS LIMITED 

¶ EVIDENCE OF STAKEHOLDERS 

APPLYING KNOWLEDGE, TOOLS 

AND METHODS GENERATED BY 

PROJECT  

¶ TECHNICAL SUPPORT AGENCIES 

PROVIDING ENHANCED SUPPORT 

IN SHARING INFORMATION TO 

IMPROVE DESIGN MAKING;  

¶ STRENGTHENED LINKAGES 

AMONGST PRACTITIONERS IN 

VARIOUS FIELDS "COMMUNITY 

OF PRACTICES"  ACROSS SIDS 
REGIONS 

¶ DISSEMINATION OF 

INFORMATION AND LESSONS 

LEARNED TO A WIDER AUDIENCE 

OF STAKEHOLDERS FROM BOTH 

¶ PROJECT REPORTS  

¶ UPTAKE OF THE RANGE 

OF PUBLICATIONS AND 

EVIDENCE OF USE BY 

STAKEHOLDERS 

¶ MEDIA REPORTS AND 

ARTICLES 

¶ EVIDENCE OF 

REPLICATION OF TOOLS 

AND METHODS IN OTHER 

PARTS OF THE COUNTRY, 
WITHIN THE CARIBBEAN 

AND AT THE GLOBAL 

LEVEL 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

THE PUBLIC AND PRIVATE 

SECTORS. 

Output C4:  Knowledge 
products, tools and 
methods 

¶ NUMBER OF 

CONSULTATIONS WITH 

STAKEHOLDERS 

¶ NUMBER AND TYPES OF 

PUBLIC AWARENESS 

PRODUCTS MADE 

AVAILABLE 

¶ WEB-BASED 

INFORMATION EXCHANGE 

PLATFORM INSTALLED 

¶ NUMBER OF PROJECT 

STAKEHOLDERS 

PARTICIPATING AT 

CONFERENCES 
 

¶ LOCAL COMMUNITIES AND 

STAKEHOLDERS REQUIRE 

CONTINUAL ENGAGEMENT TO 

SUPPORT IMPROVED NATURAL 

RESOURCE MANAGEMENT 

¶ HIGH-LEVEL POLICY MAKERS 

MAY NOT BE AS SENSITIZED AS 

NEEDED TO DRIVE AND EFFECT 

CHANGE  

¶ KNOWLEDGE SHARING 

PLATFORMS ARE TYPICALLY 

WEAK  

¶ DOCUMENTATION OF BEST 

PRACTICES TOWARD 

REPLICATION AND UP-SCALING 

REMAINS WEAK 

¶ TECHNICAL EXCHANGES 

AMONGST PRACTITIONERS 

TENDS TO BE LIMITED DUE TO 

FINANCING CONSTRAINTS 

 

Mid-term targets 

¶ SUITE OF AWARENESS-RAISING 

RESOURCES DEIGNED AND 

PRODUCTION INITIATED IN ALL 8 

COUNTRIES 

¶ NATIONAL WEB-BASED 

PLATFORMS FOR AT LEAST 2 

COUNTRIES 

¶ TECHNICAL EXCHANGES 

INITIATED BETWEEN EACH OF THE 

COUNTRIES AND OTHER SIDS 
REGIONS 

¶ PROJECT LESSONS ARE 

TRANSMITTED TO GLOBAL 

KNOWLEDGE NETWORKS 

End of project targets 

¶ COUNTRIES ARE REPRESENTED BY 

PROJECT PERSONNEL AND 

ASSOCIATED STAKEHOLDERS IN 

AT LEAST 2 CONFERENCES  

¶ AT LEAST 1 SUCCESSFUL 

TECHNICAL EXCHANGE BETWEEN 

EACH OF THE COUNTRIES AND 

OTHER SIDS REGIONS 

¶ PROJECT LESSONS ARE 

TRANSMITTED TO GLOBAL 

KNOWLEDGE NETWORKS 

¶ PROJECT REPORTS 

¶ SUITE OF AWARENESS-
RAISING MATERIAL AND 

KNOWLEDGE PRODUCTS 

¶ STAKEHOLDER 

CONSULTATION 

PROCEEDINGS 

¶ MEDIA RELEASES 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

      

Component 2 Objective: To strengthen the water, land and ecosystems resources Monitoring, and Indicators frameworks 

Component 2 Outcomes Indicator Baseline Target Sources of verification Risks and Assumptions 
Outcome 2.1. 
Strengthened national 
and regional systems for 
monitoring of 
environmental status with 
respect to key 
international agreements. 

¶STRENGTHENED 

INDICATORS FRAMEWORK 

ADOPTED AT REGIONAL 

LEVEL BECOMING 

MAINSTREAMED AND 

UTILIZED IN NATIONAL 

SOCIO-ECONOMIC, 
PLANNING AND 

DEVELOPMENT AND 

ENVIRONMENTAL STATUS 

ASSESSMENTS;   

¶STATE AND NON-STATE 

STAKEHOLDERS 

DEMONSTRATE 

COMPETENCY IN 

APPLICATION OF 

INDICATORS TO ENHANCE 

DECISION MAKING 

¶ GEF-IWCAM COMMENCED 

PROCESS OF STRENGTHENING 

AND HARMONIZING AN 

ENVIRONMENTAL INDICATORS 

FRAMEWORK IN THE REGION; 
REQUIRES CONTINUED SUPPORT 

AND STRENGTHENING 

¶ INDICATORS ARE NOT APPLIED 

IN MAINSTREAM DECISION 

MAKING 

¶ LOW LEVEL OF AWARENESS 

AMONGST DECISION-MAKERS 

OF UTILITY OF ENVIRONMENTAL 

INDICATORS 

¶ OBSERVATION PLATFORMS AND 

DECISION SUPPORT SYSTEMS 

(DSS) FOR MONITORING ARE 

GENERALLY WEAK 

¶ WEAK CAPACITIES IN RELEVANT 

STATE AND NON-STATE 

AGENCIES FOR MONITORING 

INDICATORS 

¶ CARIBBEAN COUNTRIES 

ENDORSED SUITE OF INDICATORS 

BY END PROJECT 

¶ TECHNICAL PERSONNEL APPLYING 

ACCEPTED METHODS AND 

TECHNIQUES IN MAKING IWRM, 
SLM, BD AND SFM 

ASSESSMENTS THAT SUPPORT 

DECISION-MAKING BY END OF 

PROJECT 

¶ COMMUNITY-BASED 

ORGANIZATIONS, SCHOOLS AND 

OTHER NGO GROUPS ARE 

ENGAGED IN SUPPORTIVE 

NATURAL RESOURCE 

ASSESSMENTS AT THE LOCAL 

COMMUNITY LEVEL BY END OF 

PROJECT 

¶ STATE OF ENVIRONMENT 

REPORTS AT NATIONAL 

AND REGIONAL LEVELS 

¶ UN CONVENTION AND 

OTHER INTERNATIONAL 

AND REGIONAL 

REPORTING OUTPUTS 

¶ STRENGTHENED 

OBSERVATION 

PLATFORMS 

¶ STRENGTHENED 

TRAINING/ CAPACITY 

BUILDING PROGRAMMES 

¶ PROJECT REPORTS 

Risks: 

¶ INDICATORS 

FRAMEWORKS 

PROMOTED BY THE 

GEF AND DONOR 

COMMUNITY ARE 

DIFFICULT TO 

INTEGRATE WITHIN 

NATIONAL ACCOUNTS 

DUE TO CAPACITY 

HUMAN RESOURCE 

AND FINANCIAL 

LIMITATIONS 

¶ CONTINUED 

CHALLENGES IN 

REGIONAL AND 

INTERNATIONAL 

SUPPORT AGENCY 

COORDINATION IN 

HARMONIZING 

INDICATOR 

REPORTING 

FRAMEWORKS 

¶ CAPACITY 

CONSTRAINTS IN 

MAINTAINING 

OBSERVATION 

PLATFORMS AND 

Output 2.1.1  Regional 
environmental indicators 
compendium 

¶ NATIONAL 

REGISTER/ COMPENDIUM 

OF AGREED INDICATORS AT 

NATIONAL LEVEL  IW13; 
IW16; SFM2.1 

¶ GEF-IWCAM PROJECT 

INITIATED A REGIONAL-LEVEL 

INDICATORS FRAMEWORK BUT 

HAS NOT REALIZED REGIONAL-
LEVEL ENDORSEMENT; FURTHER 

ELABORATION OF THIS 

Mid-term targets  

¶ PROGRESS ASSESSMENT (AND 

RECOMMENDATIONS) ACROSS 

REGION ON MAINSTREAMING 

INDICATORS  
End of project targets  

¶ STATUS/ ASSESSMENT 

REPORTS BY COUNTRY 

¶ PUBLISHED 

REGISTER/ COMPENDIUM 

OF COMPENDIUM OF 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

¶ SUITE OF REGIONALLY 

ACCEPTED INDICATORS 

IW13; IW16; SFM2.1 

¶ COMPLEMENT OF TRAINED 

PROFESSIONALS LD3II; 
SFM2.1 

FRAMEWORK TO INCLUDE 

BIODIVERSITY, SUSTAINABLE 

FOREST MANAGEMENT NEEDED 

¶ LIMITED USE OF 

ENVIRONMENTAL INDICATORS 

FOR NATIONAL REGULATORY 

REQUIREMENTS 

¶ LIMITED USE OF INDICATORS IN 

ASSESSMENT OF IMPACTS OF 

ENVIRONMENTAL DEGRADATION 

ON PRODUCTIVE SECTOR 

OUTPUTS 

¶ LIMITED INTEGRATION OF 

ENVIRONMENTAL INDICATORS 

INTO NATIONAL ACCOUNTS 

¶ REGIONAL AGENCIES ADVANCING 

M&E BASED ON INDICATORS 

WITH RELATIVELY LITTLE 

ATTEMPTS AT HARMONIZATION 

WITHIN A REGIONAL 

FRAMEWORK. 

¶ NATIONAL REPORTING 

FRAMEWORKS ALIGNED TO 

INCLUDE ENVIRONMENTAL 

INDICATORS IN AT LEAST 4 

COUNTRIES  

¶ HARMONIZED RATIFIED REGIONAL 

COMPENDIUM OF INDICATORS  

INDICATORS IN NATIONAL 

ACCOUNTS 

¶ CONVENTION REPORTING 

INSTRUMENTS 

¶ PROJECT PROGRESS 

REPORTS 

¶ TRAINING REPORTS; 

DECISION SUPPORT 

PLATFORMS 

¶ ABILITY TO SUSTAIN 

CAPACITY BUILDING 

EFFORTS POST-
PROJECT       

 
Assumptions: 

¶ STRONG STATE 

SUPPORT FOR 

ESTABLISHING AND 

MAINSTREAMING 

MONITORING AND 

REPORTING 

FRAMEWORKS ON 

THE BASIS OF 

RECOGNIZED BENEFITS 

¶ CONTINUED SUPPORT 

BY REGIONAL AND 

INTERNATIONAL 

SUPPORT PARTNERS 

¶ GOVERNMENTS, NON-
STATE 

ORGANIZATIONS, 
PRIVATE SECTOR AND 

COMMUNITY 

BENEFICIARIES WILL 

REMAIN COMMITTED 

TO INVESTMENT IN 

CAPACITY 

DEVELOPMENT 

Output 2.1.2  Scientific 
research to support 
monitoring at national 
projects 

¶ RESEARCH PROTOCOL FOR 

THE NATIONAL PROJECTS 

¶ RESEARCH PARTNERSHIP 

AGREEMENTS SIGNED 

BETWEEN PARTNERS AND 

UNEP 

¶ RESEARCH PROCEDURE NOT 

DEFINED FOR NATIONAL SUB-
PROJECTS 

¶ MODALITIES FOR ENGAGEMENT 

OF THE PROJECT RESEARCH 

PARTNERS NOT DETERMINED  

Mid-term targets  

¶ 8 RESEARCH PROTOCOLS FOR 

NATIONAL SUB-PROJECTS 

¶ PARTNERSHIP AGREEMENTS 

DEVELOPED AND EFFECTED FOR 

ALL COLLABORATING AGENCY 

PARTNERS 

¶ 8 COUNTRY RESEARCH 

PROTOCOLS UNDER 

IMPLEMENTATION 

¶ RESEARCH PROTOCOL FOR 

EACH NATIONAL PROJECT 

¶ SIGNED PARTNERSHIP 

AGREEMENTS 

¶  RESEARCH PUBLICATIONS 

¶ PROJECT REPORTS 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

¶ AT LEAST 8 SCIENTIFIC 

PUBLICATIONS PREPARED 
End of project targets 

¶ COUNTRY PROJECT RESEARCH 

PROTOCOLS IMPLEMENTED  

¶ TOTAL OF AT LEAST 20 SCIENTIFIC 

PUBLICATIONS PREPARED 

 

Output 2.1.3.  
Strengthened field 
monitoring and 
assessment capabilities  

¶ INSTALLED MONITORING 

SYSTEMS IW13; IW16 

SFM2.1; BD02-IAS-5 

¶ TRAINED OPERATORS 

(PROFESSIONALS AND 

COMMUNITIES) FOR 

SYSTEMS  LD3II; SFM2.1 

¶ MONITORING SYSTEMS FOR 

COUNTRY PROJECTS NOT 

DETERMINED 

¶ CAPACITY REQUIREMENTS TO 

OPERATE AND MAINTAIN 

SYSTEMS NOT KNOWN  

Mid-term targets  

¶  MONITORING SYSTEMS 

INSTALLED AND FUNCTIONAL 

PROVIDING DATA IN ALL 8 

COUNTRIES  

¶ 8 TRAINING MODULES/ PACKAGES 

PREPARED BASED ON NATIONAL 

NEEDS 

¶ TRAINING DELIVERED TO SYSTEM 

OPERATORS WITHIN LOCAL 

COLLABORATING AGENCIES 
End of project targets  

¶ DATA MONITORING 

(SUSTAINABILITY) PROTOCOLS 

POST-PROJECT DEVELOPED FOR 8 

COUNTRIES 

¶ DATA OUTPUTS FROM 

MONITORING SYSTEMS MET 

PROJECT REPORTING 

REQUIREMENTS 

¶ SCIENTIFIC RESEARCH 

REPORTS 
Project reports  

Output 2.1.4  Decision 
support system (DSS) 
tools 

¶ DECISION SUPPORT 

SYSTEMS/  TOOLS IW13; 
IW16; SFM2.1; 

¶ LIMITED CAPACITIES TO ASSESS 

ENVIRONMENTAL PARAMETERS 

¶ INPUT DATA FOR DSS 
INADEQUATE 

Mid-term targets  

¶ 8 NEEDS ASSESSMENTS FOR EACH 

COUNTRY 

¶ TRAINING MODULES (REGIONAL 

LEVEL) DEVELOPED 

¶ SYSTEM ASSESSMENT 

NEEDS REPORTS 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

¶ TRAINED PROFESSIONALS 

IN USE OF SYSTEMS  LD3II 
¶ APPLICATION OF DSS TOOLS TO 

SUPPORT PLANNING REMAINS 

POORLY DEVELOPED 

¶ LIMITED FINANCIAL RESOURCE 

CAPACITY TO MAINTAIN DSS; 

¶ CONTRIBUTION TO INSTALLATION 

AND OPERATION OF NATIONAL 

INFORMATION SYSTEMS IN AT 

LEAST 4 COUNTRIES 

¶ DSS OPERATIONAL AND PROJECT 

DATA INTEGRATED FOR AT LEAST 

4 COUNTRIES 

¶ TRAINING PROGRAMMES FOR 

OPERATORS IMPLEMENTED IN AT 

LEAST 4 COUNTRIES 
End of project targets 

¶ DSS OPERATIONAL AND PROJECT 

DATA INTEGRATED FOR ALL 

COUNTRIES 

¶ TRAINING PROGRAMMES FOR 

OPERATORS COMPLETED ALL 

COUNTRIES   

¶ CONTINUITY PROTOCOL FOR 8 

COUNTRIES FOR DATA 

INTEGRATION INTO WIDER 

KNOWLEDGE NETWORKS 

¶ SYSTEM COMPONENT 

PROCUREMENT AND 

INSTALLATION 

¶ TRAINING MODULES AND 

TRAINING REPORTS   

      

Component 3 Objective:  To strengthen policy, legislative and institutional reforms and capacity building to support Sustainable Land Management (SLM), Integrating Water 
Resources Management (IWRM)/Water Use Efficiency (WUE) and ecosystem services management taking into consideration climate change resilience building. 

Component 3 Outcomes Indicator Baseline Target Sources of verification Risks and Assumptions 

Outcome 3.1. 
Strengthened policy and 
legislation for the 
effective management of 
water, land and 
ecosystems resources that 

¶ IMPROVED COMPLIANCE 

BASED ON STRONG AND 

EFFECTIVE POLICY AND 

LEGISLATIVE 

INSTRUMENTS 

¶ NATIONAL SOCIO-ECONOMIC 

DEVELOPMENT DO NOT 

ADEQUATELY FACTOR IN 

ENVIRONMENTAL 

MANAGEMENT POLICY 

¶ COUNTRIES COMMENCE PROCESS 

TO POLICY AND LEGISLATIVE 

REFORMS BY MID-PROJECT 

¶ NATIONAL DEVELOPMENT 

PLANNING STRATEGIES AND 

DECISION MAKING FRAMEWORKS 

¶ GAZETTED LEGISLATIVE 

AMENDMENTS 

¶ NEW POLICY 

STATEMENTS 

¶ REPORTING TO UN 

CONVENTIONS AND 

Risks: 

¶ WEAK 

OVERARCHING 

STRATEGIC 

DEVELOPMENT 

FRAMEWORK 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

account for climate 
change 

¶ DEMONSTRATED 

INTEGRATION OF WATER, 
LAND AND ECOSYSTEMS 

MANAGEMENT IN 

MAINSTREAM SOCIO-
ECONOMIC DEVELOPMENT 

   

¶ ENVIRONMENTAL POLICY IS 

WEAKLY ARTICULATED AT BOTH 

NATIONAL AND REGIONAL 

LEVELS 

¶ ABSENCE OF REGIONAL-LEVEL 

ENVIRONMENTAL POLICY 

FRAMEWORK 

¶ OUT-OF-DATE LEGISLATION 

¶ REGULATIONS NOT 

SUFFICIENTLY DEVELOPED TO 

MAKE LAWS EFFECTIVE 

¶ INTERNATIONAL AND REGIONAL 

TREATIES NOT INTEGRATED INTO 

NATIONAL LAW 

¶ LIMITED AWARENESS AND BUY-
IN FROM STAKEHOLDERS 

¶ INCENTIVE MEASURES TO 

ACCOMPANY LEGISLATIVE 

PROVISIONS WEAK 

¶ APPROACHES ARE MORE 

COMMAND-AND-CONTROL 

RATHER THAN PARTICIPATORY   

BROADENING INCORPORATION 

OF ELEMENTS OF WATER, LAND 

AND ECOSYSTEMS RESOURCES 

MANAGEMENT BY END OF 

PROJECT 

¶ COOPERATION AMONGST 

REGIONAL SUPPORT AGENCIES 

STRENGTHENED THROUGH 

ESTABLISHMENT OF JOINT 

COOPERATION AGREEMENTS BY 

END OF PROJECT 

OTHER REGIONAL AND 

INTERNATIONAL 

FRAMEWORKS 

¶ PUBLISHED POLICY 

STATEMENTS 

¶ PUBLICATION AND 

DISSEMINATION AND 

ACCESS TO INFORMATION 

¶ REGIONAL COOPERATION 

FRAMEWORKS IN EFFECT; 

MEANS EXTENT OF 

MAINSTREAMING 

OF IWRM, BD 

AND  OTHER 

FRAMEWORKS 

WITHIN MAY BE 

LIMITED AND HAVE 

DIMINISHED VALUE 

¶ VERY LENGTHY 

INVESTMENTS IN 

LEGISLATIVE 

REFORM AS A 

RESULT OF REVIEW 

PROCESSES TAKE A 

LONG TIME TO GO 

THROUGH 

PARLIAMENTARY 

PROCESSES 

¶ POTENTIAL LACK OF 

WILLINGNESS AT 

POLITICAL LEVEL 

WHERE PROPOSALS 

MAY BE REGARDED 

AS EITHER 

CONTROVERSIAL OR 

COSTLY TO 

IMPLEMENT 

¶ LACK OF BROAD-
BASED 

STAKEHOLDER 

SUPPORT 

Output 3.1.1  New and/or 
revised national-level 
policies and regulations 
for water, land and 
ecosystems management 

¶ RATIFIED POLICIES IW5 

LD3I;II;III  BD02-V-6 

SFM1.1 

¶ BILLS PASSED INTO LAW, 
AND/ OR AMENDMENTS 

PASSED IW5 LD3I;II;III  
BD02-V-6 SFM1.1 

¶ LOW ACCORDED PRIORITY 

ASSIGNED HAMPERS PROGRESS 

IN LEGISLATIVE REFORMS 

¶ NATIONAL ACTION PLANS AND 

OTHER FRAMEWORKS UNDER 

REGIONAL AND INTERNATIONAL  

TREATIES OBLIGATIONS NOT 

MAINSTREAMED IN LOCAL LAWS 

AND REGULATIONS 

Mid-term targets  

¶ REGIONAL REVIEW OF STATUS OF 

POLICY, LEGISLATIVE 

IMPLEMENTATION ACROSS 10 

COUNTRIES (UPDATE FROM 

EXISTING SOURCES AS AVAILABLE)  

¶ AT LEAST 4 COUNTRIES HAVE 

INITIATED PROCESSES FOR 

REVIEW/ STRENGTHENING OF 

¶ STATUS REVIEW AND 

RECOMMENDATIONS 

REPORT 

¶ NEW/ UPGRADED 

LEGISLATIVE DRAFTS AND 

REGULATIONS 

¶ GAZETTED PUBLICATIONS 

¶ MEDIA RELEASES 

¶  PROJECT REPORTS 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

new and/or strengthened 
regulations  IW5  LD3i;ii;iii  
BD02-V-6 SFM1.1 

¶ LOW LEVEL OF BUY-IN AT 

POLITICAL, PRIVATE SECTOR AND 

CIVIL SOCIETY LEVELS 

¶ SOME LEVEL OF POLICY AND 

LEGISLATIVE REFORMS BUT RATE 

OF ADOPTION AND 

IMPLEMENTATION IS HAMPERED 

BY AGENCY CAPACITY 

LIMITATIONS TO DRIVE 

PROCESSES  

EXISTING LEGISLATIVE 

INSTRUMENTS AND/ OR 

DEVELOPMENT OF NEW 

LEGISLATIVE INSTRUMENTS  

¶ AT LEAST 2 POLICY/ REGULATORY 

INSTRUMENTS RATIFIED IN 

RESPECTIVE COUNTRIES  
End of project targets 

¶ TOTAL OF AT LEAST 6 RELEVANT 

NATIONAL POLICY/ REGULATORY 

INSTRUMENTS RATIFIED IN 

RESPECTIVE COUNTRIES 

¶   
Assumptions: 

¶ THERE IS 

RECOGNITION OF 

THE IMPORTANCE 

OF SUCH STRATEGIC 

FRAMEWORKS AND 

THERE A HIGH-
LEVEL SUPPORT TO 

THE PROCESS;     

¶ THE PROJECT 

PUBLIC AWARENESS 

PROGRAMME 

SHOULD PROVIDE 

THE NEEDED 

INFORMATION TO 

INCREASE BUY-IN 

TO POLICY AND 

LEGAL REFORMS 
  

Output 3.1.2  New and/or 
upgraded national and 
regional-level plans and 
strategies for improved 
water, land and 
ecosystems management  

¶ NEW AND/ OR UPGRADED 

NATIONAL 

STRATEGIC/ ACTION PLANS 

IW1; IW5  LD3I;II;III  
BD02-V-6 SFM1.1 

 

¶ NATIONAL PLANNING PROCESSES 

AT NATIONAL LEVEL INITIATED IN 

MANY COUNTRIES BUT PACE IS 

SLOW DUE TO LOW PRIORITY 

¶ LEVEL OF AWARENESS AMONGST 

STAKEHOLDERS IS RELATIVELY 

LOW 

¶ SOME REGIONAL FRAMEWORKS, 
REGIONAL ACTION PLANS ARE IN 

PROCESS OF FORMULATION BUT 

YET TO BE COMPLETED 

Mid-term targets  

¶ AT LEAST 4 COUNTRIES HAVE 

COMMENCED THE REVIEW AND 

UPGRADE OF RELEVANT 

NATIONAL PLANS  

¶ AT LEAST 2 RELEVANT STRATEGIC 

ACTION PLANS RATIFIED IN 

RESPECTIVE COUNTRIES 

¶ 1 REGIONAL POLICY 

CONSULTATION AND DRAFT 

REGIONAL IWRM 

FRAMEWORK/ ACTION PLAN 
End of project targets  

¶ TOTAL OF AT LEAST 4 COUNTRIES 

HAVE RATIFIED AT HIGHEST 

NATIONAL LEVEL 

STRATEGIC/ ACTION PLANS 

¶ REGIONAL ACTION FRAMEWORK 

FOR IWRM ENDORSED BY 

¶ PUBLISHED 

PLANS/ STRATEGIES 

¶ REGIONAL WATER 

FRAMEWORK 

¶ MEDIA RELEASES 

¶ PROJECT REPORTS 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

CARIBBEAN HEADS OF 

GOVERNMENT   

Outcome 3.2. 
Strengthened capacity of 
national and regional 
institutions and other 
stakeholders for water, 
land, and ecosystems 
management that 
accounts for climate 
change 

¶ DECISION MAKING 

IMPROVED THROUGH 

ENHANCED 

COORDINATION AMONGST 

RELEVANT NATIONAL 

STAKEHOLDERS 

¶ INSTITUTIONAL RESPONSE 

FROM NATIONAL STATE 

AND NON-STATE AGENCIES 

AND REGIONAL AGENCIES 

EFFECTIVE IN ADDRESSING 

IMPLEMENTATION OF 

WATER, LAND AND 

ECOSYSTEMS 

MANAGEMENT 

¶ POOR DECISION OUTCOMES 

FROM FRAGMENTED 

INSTITUTIONAL RESPONSES 

¶ LIMITED ENGAGEMENT OF 

STAKEHOLDERS DUE TO WEAKLY 

CONSTITUTED CONSULTATIVE 

PROCESSES ON ENVIRONMENTAL 

MANAGEMENT 

¶ AGENCY EFFECTIVENESS TO 

IMPLEMENT WATER, LAND AND 

ECOSYSTEMS MANAGEMENT 

COMPROMISED BY LIMITED 

HUMAN RESOURCE AND 

FINANCIAL CAPACITY 

¶ LOW AWARENESS AT POLICY 

MAKING LEVEL TO GAIN 

SUPPORT FOR INVESTMENT IN 

INSTITUTIONAL STRENGTHENING 

¶ POOR COORDINATION AMONGST 

REGIONAL AGENCIES IN 

HARMONIZING APPROACHES 

AND ADVISORY SUPPORT TO 

COUNTRIES 

¶ DECISION MAKING AT POLICY 

LEVEL SUPPORTED BY IMPROVED 

STAKEHOLDER ENGAGEMENT 

¶ IMPROVED LEVEL OF TECHNICAL 

SUPPORT FROM NATIONAL 

AGENCIES TO STAKEHOLDER 

INTERESTS FOR ENVIRONMENTAL 

MANAGEMENT 

¶  IMPROVED PLANNING AND 

COORDINATION EMERGING 

BETWEEN REGIONAL SUPPORT 

ORGANIZATIONS 

¶  STAKEHOLDERS DEMONSTRATING 

EMPOWERMENT THROUGH 

ENHANCED CAPACITY THROUGH 

PROVISION OF SKILLS AND 

INFORMATION 

¶ MEETING RECORDS AND 

INPUTS TO POLICY 

PROCESSES FROM 

INTERSECTIONAL 

COMMITTEE MEETINGS 

¶ REGIONAL INTER-AGENCY 

COOPERATION 

FRAMEWORKS IN EFFECT  

Risks:  

¶ NATIONAL INTER-
SECTORIAL 

MECHANISMS MAY 

BE OVERBURDENED 

WITH MANY OTHER 

COMPETING 

INTERESTS WITH 

RESULTING 

STAKEHOLDER 

FATIGUE 

¶ THESE MECHANISMS 

REMAIN INFORMAL 

SO INPUTS ARE NOT 

DIRECTED THROUGH 

TO FORMAL 

DEVELOPMENTAL 

POLICY 

¶ MAY BE SOME LEVEL 

OF STAKEHOLDER 

FATIGUE GIVEN 

OTHER COMPETING 

TRAINING 

PROGRAMMES 
 

Assumptions:  

Output 3.2.1  
Strengthened national 
participatory consultative 
and coordination 
mechanisms 

Functional NIC endorsed at 
senior policy level (could be 
existing mechanism) IW4 

¶ NATIONAL INTER-SECTORIAL 

COORDINATING MECHANISMS 

WEAK AND NOT MAINSTREAMED 

IN NATIONAL-LEVEL PLANNING 

Mid-term targets  

¶ SUPPORT TO AT LEAST 1 NIC 

MEETINGS PER COUNTRY WITH 

HIGH-LEVEL POLICY MAKERS 

¶ PROCEEDINGS OF NIC 

MEETINGS 

¶ MEDIA RELEASES 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
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  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

¶ STAKEHOLDER FATIGUE, LACK OF 

DRIVENNESS AND CAPACITY 

LIMITATIONS IN MAKING 

MEANINGFUL CONTRIBUTIONS   

End of project targets  
Support to total of at least 2 NIC 
meetings per country with high-level 
policy makers 

¶ PROJECT PROGRESS 

REPORTS 
¶ THERE IS 

WILLINGNESS TO 

BUILD ON EITHER 

EXISTING 

FRAMEWORKS OR 

DEVELOP NEW ONES 

WITH DUE FOCUS 

DIRECTED TO 

FACILITATE 

INTEGRATED 

PROJECT 

IMPLEMENTATION 

¶ THERE WILL BE HIGH-
LEVEL SUPPORT TO 

THE WORK OF THE 

NIC 

¶ THERE WILL BE 

APPROPRIATE 

REPRESENTATION ON 

THE NIC THAT WILL 

BE LINKED TO THE 

WORK OF THE 

NATIONAL PROJECT 

SO THAT THERE CAN 

BE APPROPRIATE 

INFORMATION 

EXCHANGE TO ALL 

BENEFICIARY 

STAKEHOLDERS 

¶ STAKEHOLDERS ARE 

WILLING TO 

Output 3.2.2  Training and 
capacity building 
programmes to support 
implementation of water, 
land and ecosystems 
management across 
government, private 
sector agencies and civil 
society organizations 

¶ SUCCESSFULLY 

IMPLEMENTED TRAINING 

ACTIVITIES AT NATIONAL 

AND REGIONAL LEVELS 

IW17 

¶ NUMBER AND DIVERSITY 

OF STAKEHOLDERS THAT 

PARTICIPATED 

¶ COUNTRIES HAVE IMPLEMENTED 

CAPACITY BUILDING 

PROGRAMMES MAINLY 

ASSOCIATED WITH PROJECTS 

WHERE RESOURCES ARE 

AVAILABLE 

¶ ROUTINE TRAINING AND 

CAPACITY BUILDING LIMITED ON 

ACCOUNT OF RESOURCE 

CONSTRAINTS 

¶ HIGH PERSONNEL TURNOVER 

RATE NECESSITATES CONTINUAL 

INVESTMENT IN CAPACITY 

BUILDING 

Mid-term targets  

¶ REGIONAL-LEVEL CAPACITY NEEDS 

ASSESSMENT COMPLETED (BASED 

ON EXISTING KNOWLEDGE) 

¶ CAPACITY BUILDING PROGRAMME 

(HARMONIZED) DEVELOPED 

INCLUDING RESOURCE MATERIAL 

¶ SUPPORT TO AT LEAST 10 

NATIONAL AND REGIONAL 

TRAINING ACTIVITIES   
End of project targets  

¶ SUPPORT TO TOTAL OF AT LEAST 

20 NATIONAL AND REGIONAL 

TRAINING ACTIVITIES 

¶ COMPILATION OF RESOURCES 

MATERIALS INTO TRAINING 

TOOLKITS 

¶ TRAINING NEEDS 

ASSESSMENT REPORT 

¶ TRAINING MODULES AND 

OTHER TECHNICAL 

RESOURCES 

¶ PROJECT REPORTS 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

PARTICIPATE AND 

SHARE KNOWLEDGE 

POST-TRAINING 
  

      

Component 4 Objective:  To enhance knowledge exchange amongst practitioners to improve integrated and effective water, land and ecosystems resource management through 
the promotion of best-practices, replication of lessons learnt and experiences gained 

Component 4 Outcomes Indicator Baseline Target Sources of verification Risks and Assumptions 
Outcome 4.1. Improved 
engagement and 
information access for 
practitioners and other 
stakeholders through 
targeted knowledge 
sharing networks 

¶ENHANCED STAKEHOLDER 

NETWORKING AND 

KNOWLEDGE SHARING 

TOWARDS 

IMPLEMENTATION OF 

SOLUTIONS ACROSS THE 

CARIBBEAN AND OTHER 

SIDS REGIONS 

¶EXPANDED, 
STRENGTHENED 

COMMUNITY OF 

PRACTICES WITH SHARED 

EXPERIENCES IN 

SUCCESSFULLY 

¶ RELATIVE ISOLATION OF 

PRACTITIONERS WITH LIMITED 

OPPORTUNITIES FOR 

INTERACTIVE EXPERIENCE-BASED 

LEARNING  

¶ LIMITED DISSEMINATION AND 

ACCESS TO RESOURCES TO 

PRACTITIONERS IN APPROPRIATE 

FORMATS  

¶ MANY WEB-BASED PLATFORMS 

BUT TRANSLATION OF 

KNOWLEDGE TO 

IMPLEMENTATION IS NOT WELL 

UNDERSTOOD; 

¶ EVIDENCE OF STAKEHOLDERS 

APPLYING KNOWLEDGE, TOOLS 

AND METHODS GENERATED BY 

PROJECT  

¶ TECHNICAL SUPPORT AGENCIES 

PROVIDING ENHANCED SUPPORT 

IN SHARING INFORMATION TO 

IMPROVE DESIGN MAKING;  

¶ STRENGTHENED LINKAGES 

AMONGST PRACTITIONERS IN 

VARIOUS FIELDS "COMMUNITY 

OF PRACTICES"  ACROSS SIDS 
REGIONS 

¶ FORMAL AND INFORMAL 

COMMUNITIES OF 

PRACTICES AND 

ASSOCIATED KNOWLEDGE 

PLATFORMS FUNCTIONAL; 

¶ REPORTING TO UN 

CONVENTIONS AND 

OTHER REGIONAL AND 

INTERNATIONAL 

FRAMEWORKS 

¶ PROJECT ON-LINE 

RESOURCES FREQUENTED 

BY USER COMMUNITY 

Risks: 

¶ PERCEPTION THAT 

THERE ARE TOO 

MANY SUCH KM 

PLATFORMS THAT 

DO NOT FUNCTION 

TO INITIAL 

EXPECTATION 

¶ MAINTENANCE OF 

PROJECT WEBSITE 

MAY BE NEGLECTED 

POST-PROJECT 

¶ OCCURRENCE OF 

DISRUPTIONS TO 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
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  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

IMPLEMENTING 

SOLUTIONS 
¶ TRANSLATION OF EXPERT AND 

TRADITIONAL KNOWLEDGE TO 

APPLICATION AT COMMUNITY 

LEVEL IS LIMITED 

¶ PROJECT STAKEHOLDERS AND 

OTHER RESOURCE USERS 

ACCESSING PROJECT WEBSITE 

¶ PROJECT CONTRIBUTE TO OTHER 

INFORMATION CLEARINGHOUSE 

MECHANISMS 

EVIDENCED BY INTERFACE 

DIAGNOSTICS 
HOSTING OF 

CONFERENCE 

EVENTS OR 

TECHNICAL 

EXCHANGES ON 

ACCOUNT OF 

ADVERSE WEATHER 

CONDITIONS AT 

TIME OF EVENT 

¶ UNFORESEEN 

PROHIBITIVE COSTS 

ASSOCIATED WITH 

HOSTING OF 

CONFERENCE 

EVENTS RELATED TO 

FLUCTUATING AIR 

TRAVEL COSTS, 
HOTEL AND OTHER 

VENUE COSTS 

¶  
Assumptions: 

¶ STAKEHOLDERS 

CONSULTED WILL BE 

COOPERATIVE 

¶ STRONG BUY-IN BY 

TECHNICAL 

PROFESSIONALS AND 

POLICY MAKERS 

Output 4.1.1 Public 
awareness / Public 
education (PA/PE) 
Strategy for the regional 
and national project 
components 

PA/PE Strategy  for the overall 
project and 10 National PA/PE 
programmes for each  
country informed by a needs 
assessment 

¶ NO REGIONAL PA/PE STRATEGY 

EXIST TO INTEGRATE AND 

HARMONIZE ACTIONS ACROSS 

THE PROJECT 

¶ NATIONAL PA/PE 
INTERVENTIONS OCCURRING BUT 

ISOLATED FROM EACH OTHER 

AND LACKING A UNIFIED 

APPROACH 

Mid-term targets  

¶ COMPREHENSIVE REGIONAL AND 

10 NATIONAL PA/PE 
PROGRAMMES 

End of project targets  

¶ NEEDS ASSESSMENT 

REPORT 
PA/PE Strategy for project 
featuring regional and 
national actions 

Output 4.1.2  Knowledge, 
Attitude and Practice 
(KAP) assessments during 
the project 

KAP survey in all countries at 
project start-up, at mid-term 
and near project closure 

limited knowledge on perceptions 
of environmental issues and 
perceptions to effectively guide 
project interventions 

Mid-term targets  

¶ FIRST KAP SURVEY AND FINDINGS 

(WITHIN 2 MONTHS OF PROJECT 

COMMENCEMENT) 
End of project targets  

¶ SECOND KAP SURVEY AND 

FINDINGS AT END OF YEAR 3 

¶ FINAL KAP SURVEY AND 

FINDINGS AT MID-YEAR 5 
 

Findings reports from the 
three surveys 

Output 4.1.3  
Newsletters, Best practice 
guidelines, Lessons learnt 
outputs  and Communities 
of Practice 

¶ CONTENT CONTRIBUTED 

TO EXISTING WEB-BASED 

PLATFORMS 

¶ DOCUMENTED BEST 

PRACTICES (AS REFERENCE 

COMPENDIUM) AVAILABLE 

¶ DOCUMENTATION OF BEST 

PRACTICES AND APPLICATION IN 

THE UTILIZATION OF NATURAL 

RESOURCES FOR COMMERCIAL 

AND INDUSTRIAL PURPOSES 

REMAINS WEAK 

Mid-term targets  

¶ 10 QUARTERLY IWECO PROJECT 

NEWSLETTERS PUBLISHED 

¶ AT LEAST 6  BEST PRACTICE 

GUIDELINES  

¶ PUBLISHED COMPENDIUM 

OF BEST PRACTICES 

¶ MOUS/ COOPERATION 

FRAMEWORKS BETWEEN 

COOPERATION AGENCIES 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

¶ PROJECT SHOWCASES AT 

SPECIAL EVENTS 

¶ PUBLISHED EXPERIENCE 

NOTES  

¶ EXTENT OF INFORMATION 

CAPTURE AND DISSEMINATION IS 

NOT SUFFICIENT TO ENCOURAGE 

UPTAKE 

¶ CAPACITY LIMITATIONS IN 

CAPTURING AND SHARING 

KNOWLEDGE 

¶ BEST PRACTICES HARVESTED 

FROM PROJECTS DO NOT 

RECEIVE SUFFICIENT VISIBILITY 

¶ COMMUNITIES OF PRACTICES 

ARE NOT WELL DEFINED AND 

REQUIRES FURTHER SUPPORT 

AND DEVELOPMENT INPUTS 

¶ BEST-PRACTICE GUIDELINES 

PRESENTED AT LEAST 3 REGIONAL 

AND INTERNATIONAL EVENTS 
End of project targets  

¶ TOTAL OF 20 QUARTERLY IWECO 
PROJECT NEWSLETTERS 

PUBLISHED 

¶ AT LEAST 12 TOTAL BEST 

PRACTICE GUIDELINES 

¶ PROJECT EXPERIENCE NOTES  

¶ BEST-PRACTICE GUIDELINES 

PRESENTED AT LEAST TOTAL OF 6 

REGIONAL AND INTERNATIONAL 

EVENTS 

¶ COMPENDIUM OF BEST 

PRACTICES IN "CARIBBEAN 

ENVIRONMENTAL OUTLOOK-
TYPE"  DOCUMENTING RELEVANT 

TOPICS 

¶ USER-WEBSITE INTERFACE 

DIAGNOSTICS 

¶ CONTENT UPDATES 

¶ BUY-IN AND 

SUPPORT FROM THE 

PRIVATE SECTOR 

¶ WILLINGNESS TO 

MAKE CONTINUED 

INVESTMENT IN 

KNOWLEDGE 

SHARING AMONGST 

STAKEHOLDERS 

¶ STAKEHOLDERS WILL 

RECOGNIZE VALUE 

OF KM PLATFORMS 

¶ TRANSITION OF 

PROJECT WEBSITE TO 

SUPPORT AGENCY 

POST-PROJECT 

¶ COSTS FOR 

PRODUCTION OF 

LEARNING 

RESOURCES AND 

MEDIA PRODUCTS 

WILL NOT BE 

PROHIBITIVE 

¶ WILLINGNESS OF 

COUNTRIES TO HOST 

CONFERENCE 

EVENTS AND 

PROVIDE NECESSARY 

SUPPORT 

Output 4.1.4  Innovative 
communications and 
learning tools  

¶ NUMBER AND DIVERSITY 

OF STUDENT EDUCATIONAL 

RESOURCES AVAILABLE 

AND IN USE 

¶ NUMBER AND DIVERSITY 

OF TECHNICAL SEMINARS, 
LECTURE SERIES, 
WORKSHOPS HOSTED FOR 

VARIOUS STAKEHOLDERS 

¶ LIMITED APPLICATION OF 

INNOVATIVE TOOLS AND 

APPROACHES IN NATURAL 

RESOURCES MANAGEMENT 

¶ LACK OF CAPACITIES TO 

EFFECTIVELY DELIVER THESE 

INNOVATIVE APPROACHES  

Mid-term targets  

¶ AT LEAST 2 SCHOOL 

EDUCATIONAL RESOURCE 

TOOLKITS (INCLUDING GAMES) 
DEVELOPED AND DISSEMINATED 

¶ AT LEAST 2 ENVIRONMENT-
THEMED  SONGS (AND VIDEOS) BY 

POPULAR MUSIC PERSONALITIES 

(ENGLISH AND SPANISH) 
TARGETING SCHOOL AUDIENCES 

¶ CITIZEN SCIENCE-BASED 

PROGRAMMES (FOLLOWING THE 

¶ REPORTS FROM SCHOOLS 

ON USE OF TOOLS 

¶ REPORTS FROM FIELD 

CITIZEN SCIENCE 

INVESTIGATIONS 

¶ AIRPLAY OF SONGS ON 

BROADCAST MEDIA 

¶ PROJECT REPORTS 

¶ COMMUNITY FEEDBACK 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

IWCAM CBRA TOOLKIT; USE OF 

PARTICIPATORY 3-D GIS, AND 

OTHERS) ROLLED OUT IN AT LEAST 

4 COUNTRIES  
End of project targets  

¶ CITIZEN SCIENCE-BASED 

PROGRAMMES ROLLED OUT IN 

REMAINING COUNTRIES 

¶ SUPPORT FROM THE 

VARIOUS PROJECT 

PARTNERS AND 

PROVISION OF 

TECHNICAL 

CONTRIBUTIONS IN 

CONFERENCE 

HOSTING 
Output 4.1.5.  Project 
website (according to 
IW:LEARN guidelines) and 
media products 

¶ PROJECT WEBSITE (WITH 

SOCIAL MEDIA PLUG-INS) 
IW 

¶ NUMBER AND DIVERSITY 

OF MEDIA PRODUCTS  

(JINGLES, VIDEOS, FILM, 
DIGITAL, PRINT MEDIA) 
DEVELOPED AND 

DISSEMINATED 

¶ NUMBER AND DIVERSITY 

OF STAKEHOLDERS 

IMPACTED 

¶ NUMBER OF SPECIAL 

PROMOTIONAL BLITZES 

EXECUTED (IN 

COLLABORATION WITH 

PRIVATE SECTOR AND 

OTHER PARTNERS) 

¶ UNEP CEP MANAGES 

CONTENT FROM THE GEF-
IWCAM PROJECT VIA THE 

PROJECT WEBSITE 

¶ LEVEL OF ACCESS TO AND 

APPLICATION OF KNOWLEDGE 

PRODUCTS ON WEB PORTALS 

NOT WELL UNDERSTOOD 

¶ PA/PE PROGRAMMES ARE ON-
GOING IN ALL COUNTRIES - 
TENDS TO BE AD-HOC AND NOT 

SUFFICIENTLY MAINSTREAMED 

IN AGENCY PROGRAMMES 

¶ LINKAGES BETWEEN 

MAINSTREAM MEDIA  TO 

FACILITATE OUTREACH ARE 

WEAK 

¶ PRIVATE SECTOR NOT TARGETED 

SUFFICIENTLY TO TRIGGER THEIR 

ENGAGEMENT 

Mid-term targets  

¶ IWECO PROJECT WEBSITE  

OPERATIONAL  

¶ RANGE OF PRINTED AND 

ELECTRONIC MEDIA PRODUCTS 

(INCLUDING TRAVELLING 

EXHIBITION DISPLAY FOR 

PROJECT) 

¶ SUPPORT TO AT LEAST 1 SPECIAL 

PROMOTIONAL BLITZ IN EACH 

COUNTRY (SUPPORTED BY THE 

PRIVATE SECTOR IN ASSOCIATION 

WITH COMMEMORATIVE DAYS) 

¶ SUPPORT TO IN-COUNTRY 

SEMINARS, LECTURE SERIES 
End of project targets  

¶ 1 FEATURE-LENGTH FILM 

HIGHLIGHTING THE PROJECT 

ISSUES AND 

SOLUTIONS/ ACHIEVEMENTS 

ACROSS ALL COUNTRIES 

¶ RANGE OF PRINTED AND 

ELECTRONIC MEDIA PRODUCTS 

¶ USER TRAFFIC ON 

WEBSITE 

¶ NUMBER OF CONTENT 

DOWNLOADS FROM 

WEBSITE 

¶ PROJECT NEWSLETTER 

¶ PRESS RELEASES (VIA 

VARIOUS MEDIA) 

¶ PRIVATE SECTOR 

PARTICIPATORY/ PROMOT

IONAL AGREEMENTS; (VI) 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

¶ SUPPORT TO IN-COUNTRY 

SEMINARS, LECTURE SERIES 
Output 4.1.6  Professional 
exchanges; participation 
at regional and 
international fora 

¶ (I) PARTICIPATION IN IW 

EVENTS (GEF IWC, 
COMMUNITY OF PRACTICE 

(COP), IW:LEARN) IW 

¶ NUMBER OF PUBLISHED 

EXPERIENCE NOTES 

THROUGH IWLEARN IW 

¶ PARTICIPATION AT MAJOR 

CONFERENCES AND 

NUMBER OF PAPERS 

PRESENTED 

¶ NUMBER OF PROJECT 

SHOWCASES 

¶ NUMBER OF 

PROFESSIONAL AND 

STAKEHOLDER EXCHANGES 

BETWEEN COUNTRIES 

¶ OPPORTUNITIES EXIST FOR 

PARTICIPATION AT MAJOR 

CONFERENCES TO SHOWCASE 

WORK AND EXCHANGE IDEAS 

AMONG SIDS REGIONS 

¶ OUTPUTS FROM SUCH 

EXCHANGES RESULT IN NEW 

INTELLECTUAL CONTRIBUTIONS 

TO PROJECTS AND 

PROGRAMMES INCLUDING NEW 

INITIATIVES. 

Mid-term targets  

¶ PARTICIPATION OF 

STAKEHOLDERS IN AT LEAST 5 

MAJOR REGIONAL AND GLOBAL 

EVENTS/ CONFERENCES (AVERAGE 

5 PERSONS REPRESENTING THE 

PROJECT ATTENDING EACH 

EVENT)  

¶ AT LEAST 3 TECHNICAL 

EXCHANGES BETWEEN 

PROFESSIONALS ACROSS SIDS 
REGIONS TO SHARE EXPERIENCES 

AND DEVELOP COMPETENCIES 
End of project targets  

¶ PARTICIPATION OF 

STAKEHOLDERS IN TOTAL OF AT 

LEAST 10 MAJOR REGIONAL AND 

GLOBAL EVENTS/ CONFERENCES 

¶ AT LEAST 10 CONFERENCE PAPERS 

DELIVERED 

¶ TOTAL OF AT LEAST 8 TECHNICAL 

EXCHANGES BETWEEN 

PROFESSIONALS ACROSS SIDS 
REGIONS  

¶ PAPERS DELIVERED 

¶ CONFERENCE/ MEETING 

PROCEEDINGS 

¶ COUNTRY HOST 

AGREEMENTS 

¶ COUNTRY MISSION 

REPORTS 
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Project Goal:  to enhance the sustainable flow of ecosystem services and their contribution to sustainable socio-economic development in the Caribbean through the application of appropriate 
solutions for the improved integrated management of water, land and biological resources 

  Key Indicators Baseline Key Mid-term & project end targets Sources of verification Risks and Assumptions 

Output 4.1.7  Hosting of 
the GEF International 
Waters Conference and 
participation support to 
upcoming GEF-IWCs, and 
regional dialogues on 
environment and 
development 

¶ Hosting of the IWC7 
Conference 

¶ Number of participants at 
IWC8 and 9 events 

¶ Number of Caribbean 
regional 
dialogues/workshops 

¶ Number of participants at 
regional 
dialogues/workshops 

 

Conference has been held biennially 
although has not been hosted in a 
SIDS region 

Mid-term targets 

o IWC7 CONFERENCE 

SUCCESSFULLY HOSTED  
o AT LEAST 5 PROFESSIONALS AND 

TARGETED STAKEHOLDERS 

PARTICIPATED AT IWC8 
End of project targets 

¶ AT LEAST 2 REGIONAL 

DIALOGUES HOSTED 

¶ TOTAL OF AT LEAST 5 

PROFESSIONALS AND TARGETED 

STAKEHOLDERS PARTICIPATED AT 

IWC8 AND IWC9 
o TOTAL OF AT LEAST 4 REGIONAL 

DIALOGUES HOSTED 

¶ PAPERS DELIVERED 

¶ CONFERENCE/ MEETING 

PROCEEDINGS 

¶ COUNTRY HOST 

AGREEMENT 
 

Output 4.1.8  Hosting two 
GEF-IWECO Project 
Partnership Conferences 

¶ HOSTING OF THE BIENNIAL 

GEF-IWECO PROJECT 

PARTNERSHIP 

CONFERENCES (2015 AND 

2017) 

¶ NUMBER AND DIVERSITY 

OF PARTICIPATION 

¶ NUMBER OF 

PUBLICATIONS IW 

¶ THE GEF-IWCAM PROJECT 

SUPPORTED THE HOSTING OF 

VALIDATE TOOLS PARTNERSHIP 

EVENTS IN ASSOCIATION WITH 

THE CARIBBEAN 

ENVIRONMENTAL FORUM 

¶ THERE ARE NO SIGNIFICANT 

ENVIRONMENTAL 

FORA/ CONFERENCES HOSTED BY 

OTHER AGENCIES IN THE 

CARIBBEAN REGION  

Mid-term targets  
1st GEF-IWECO Partnership 
Conference hosted   
End of project targets 
2nd GEF-IWECO Partnership 
Conference  

¶ HOSTING AGREEMENTS 

SIGNED WITH HOST 

COUNTRIES 

¶ CONFERENCE 

SUCCESSFULLY HELD AND 

PROCEEDINGS PUBLISHED 

AND DISSEMINATED 
outputs from the conferences 
disseminated through the 
IWLEARN mechanism 
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ANNEX B:  RESPONSES TO PROJECT REVIEWS (from GEF Secretariat and GEF Agencies, and Responses to Comments 
from Council at work program inclusion and the Convention Secretariat and STAP at PIF). 
 

Comment Response 

GEF Secretariat Review 

20 April 2012 

1. Logical Coherence: The prospect that 
this project will generate multi-focal 
area (MFA) benefits would be enhanced 
if the logical framework is made simpler, 
made more logically coherent, and with 
reduced overlap and less reliance on 
buzzwords. 

Agreed and revised accordingly. The simplified results framework and 
corresponding logframe has been simplified, with more concise and clear 
wording, and national sub-projects are coherent with the 4 results-area 
components and their corresponding 6 component outcomes, in addition to two 
other components tied to project management and evaluation.  

(a) We recommend that the watershed 
management plans and coastal zone 
plans provide the framework in many of 
the other (currently separate elements) 
(e.g. wastewater management, land-use 
planning capacity, policy reform, 
investments in reforestation) should be 
nested. But currently, they are only one 
element of several others included 
under output 3. They should be the main 
output in this area, with more attention 
to how they will be created, monitored, 
and enforced. 

Agreed and revised accordingly. The revised framework places more emphasis on 
the watershed management and CZM plans as the framework for the other 
output areas. The watershed management and coastal zone management plans, 
respectively, are at the forefront of component 3 on policy and planning and also 
contribute to component 2 on the monitoring systems. The plans themselves are 
an output, but their implementation and use is a critical outcome under the 
simplified results framework.  The watershed planning and management 
approach advocated in the project, following from the GEF-IWCAM Project will 
contribute to the paradigm shift toward holistic management of landscapes as 
the watershed as the unit of management which is to be mainstreamed planning 
and development 

(b) Please reduce overlap where 
possible. For instance, Outputs C1.6 
(best practices) and C1.7 (replication) 
appear to be duplicative of outputs 
under C4, "enhancing knowledge 
exchange, best practices, and 
replication." Outputs under outcome C3 
on strengthening policy frameworks 
appear on their own, but these should 
be tied to the issues of watershed and 
coastal zone management. 

Agreed and revised accordingly. Overlaps reduced now, as main outcomes are 
distinct and national outcomes feed into them. See comment above and see 
revised results framework.  

(c) The final project document should 
explain more clearly how this project will 
build on the accomplishments of the 
previous IWCAM project in each country 
and on a region wide basis. It would be 
helpful to have annexes that describe 
the baseline in each country, where 

Agreed and revised accordingly. The project document has taken account of this 
comment and touches on how the interventions build on specific IWCAM 
accomplishments in each country (described in greater detail in the sub-project 
level documents), and in the region overall. The (appendixes) sub-project 
documents have baseline descriptions in each country, identified gaps and 
explain how the project is fulfilling these respective deficiencies.  In regional 
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Comment Response 

remaining deficiencies are in each 
country, and how the project will fill 
these gaps in each case. 

components the linkages to IWEco from where the GEF-IWCAM left off are 
highlighted.  The regional sub-projects reinforce the national interventions.   

2. Demonstration of Global Biodiversity 
Benefits: As a condition for CEO 
endorsement, the final project 
document will need to demonstrate, 
clearly and precisely, how investments 
of GEF biodiversity focal area (BD FA) 
resources will contribute to the 
conservation of globally significant 
biodiversity. The justification for 
investing BD FA resources in the 
watersheds in Cuba and the Dominican 
Republic (DR) is extremely weak, and it is 
not clear why these watersheds were 
selected. (For Jamaica, the justification 
in the PIF is clear: interventions are 
aimed at will protecting the Negril Great 
Morass, an internationally recognized 
key biodiversity area.) This justification 
must go beyond general statements that 
the entire Caribbean is a biodiversity 
hotspot and that reduction in nutrient 
and sediment flows will benefits for 
coastal marine habitats. 

All eight country sub-projects touch on the BD FA, some to a much greater degree 
than others, and specific BD benefits are taken into account in detail in 
corresponding annexed documents. Specifically, the Cuba and DR sub-project 
documents have respectively enhanced the text related to their global 
significance toward biodiversity conservation benefits. The regional project 
ProDoc also outlines the respective justifications for investing BD FA resources in 
the Caribbean, and has been further elaborated beyond broad statements in 
sections 2.2 and 2.3.  In the case of both Cuba and the Dominican Republic very 
specific rational is provided for the identification and selection of these target 
areas for project intervention based on the national importance and importance 
at the global level.  

 

(a) The project will need to identify 
threatened species (terrestrial, 
freshwater, or marine) and associated 
significant habitat that will be protected 
or benefit from the project, at least for 
the countries where biodiversity 
resources will be invested. 

The county situational analyses have been used to elaborate on sub-project 
strategies to protect threatened species and their habitat. Each sub-project 
provides details on pertinent (indigenous) flora and fauna relevant to project 
sites. The ProDoc summarizes the biodiversity conservation in section 3.2.  

(b) Explain whether there are key 
biodiversity areas or protected areas in 
the watersheds or in the coastal zones 
and how actions undertaken in the 
project will reduce stress on them. 

The country sub-project documents note specifically where there are key BD or 
PAs that lie within the ridge to reef zones targeted for interventions.  

(c) Since a key goal of the project is to 
reduce stress on downstream coastal 
areas, the project will need to offer 
evidence that the coastal zones include 
critical habitats and species of concern. 

The country sub-project documents, where relevant, bring forward evidence on 
critical habitats in coastal zones.  
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Comment Response 

3. Approach to Biodiversity 
Mainstreaming 

The project's approach to biodiversity 
mainstreaming is not very clear. The 
watershed management plans to be 
developed are one of several objectives, 
and there is little detail on what will be 
done to improve capacity for integrating 
biodiversity into land-use planning and 
monitoring and enforcing the plans. 

The approach to capacity building for the integration of BD into land-use planning 
has been elaborated in in the ProDoc. The more detailed breakdown of activities 
for training and engagement of government and key (research) partnerships can 
be found in the country sub-project documents. 

(a) Please explain, with sufficient detail, 
how protection of globally significant 
biodiversity will be incorporated into the 
watershed plans. Please describe how 
site level conservation priorities in the 
watersheds either have been established 
or will be established under the project 
so these can be incorporated in 
watershed/land-use planning. 

As part of the baseline, the ProDoc explains the incorporation of biodiversity into 
land-use planning as a barrier to the protection of globally significant biodiversity 
and outlines in detail the ongoing laws, policies and plans that directly and 
indirectly relate to this priority. The sub-project documents lay out the 
conservation priorities in the targeted watershed sites but in cases where these 
have not been outlined, the inception phase will further elaborate, especially for 
ΨƳƻƴƛǘƻǊƛƴƎ ǎȅǎǘŜƳǎΩ ŎƻƳǇƻƴŜƴǘ нΣ ǎƻ ǘƘŀǘ ǘƘŜǎŜ Ŏŀƴ ōŜ ōǊƻǳƎƘt into the 
watershed planning. 

(b) Please indicate the specific budget 
that will be available to enforce the 
watershed management plans. 

The budget appendices outline the estimated expenditures down to the activity 
level within countries, including soliciting some level of natiƻƴŀƭ Ψōǳȅ-ƛƴΩ ǘƻ 
ŀǇǇƭƛŎŀǘƛƻƴ  ƻŦ ǿŀǘŜǊǎƘŜŘ ƳŀƴŀƎŜƳŜƴǘ ǇƭŀƴƴƛƴƎ ǊŀǘƘŜǊ ǘƘŀƴ ΨenforcementΩ of 
provisions of watershed management.  The project will rather facilitate the 
development of systems for watershed management-based enforcement and 
compliance. 
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Comment Response 

(c) Describe the main economic sectors 
in the watersheds and what actions will 
be taken to protect species, protect or 
enhance habitats, and reduce stresses 
on biodiversity. How will the project 
increase forest and/or habitat cover and 
enhance connectivity, and what species 
will benefit from this? 

(d) Will the project support the adoption 
of BD-friendly economic activities, such 
as certified crops, ecotourism, etc. 

Local economic development is a key dimension to the contributions derived 
from partnerships, including corporations and small businesses, which will be 
established or strengthened by the project. Community livelihoods development 
is the focus of the SGP sites, and the identification of entry points for ensuring the 
protection of habitat and species will be further developed by the technical 
feasibility studies conducted during project inception. The targeted economic 
sectors vary from site to site in different countries and are addressed in detail in 
the sub-project documents as to what specifies and habitats will be protected ς 
including forest land where relevant - and how the actions taken by the project 
will reduce stresses on biodiversity.  

The project will also encourage the uptake of practices and methods that are BD-
friendly, including adoption of formal standards and promotion of ecotourism. 
Through partnerships, opportunities will be further identified for deriving 
economic benefits from conservation as well as from reductions in pollution and 
nutrient loads.  

 

 

STAP Scientific and Technical screening - April 30, 2012 

1. STAP commends the project 
proponents for assembling a multi-focal 
project that strives to integrate GEF 
ǎǳǇǇƻǊǘ ŦƻǊ ǘƘŜ ɀǊƛŘƎŜ ǘƻ ǊŜŜŦϥ ŎƻƴŎŜǇǘ ƛƴ 
the Caribbean SIDS.  Many diverse 
challenges present within the region 
have been identified and the PIF, while 
over long, does focus effectively upon 
the challenge of inter-sectoral actions. 
However, STAP wishes to highlight a 
number of areas which require further 
work with regard to this initiative. In 
addition, STAP wishes to remain 
informed of the development of this 
initiative in advance of CEO 
endorsement (please see paragraph 10 
below). 

The project management team appreciates the input and advice of STAP with 
regard to ensuring the implementation of a comprehensive ridge to reef 
approach and will keep STAP informed on project execution.  
 
STAP engagement will be useful during inception phase. 



  08 March 2019 ς IWECO FSP Ver17 

 

                       

            Final draft - 03/08/2019    

 

 

97 

Comment Response 

2. The PIF document is written more in 
the style of a programming framework 
than a project concept document, 
resulting in many enabling statements, 
in some cases presented with targets at 
regional level, but which will require 
more specificity at country and sub-
country level by the time of CEO 
endorsement.  Accordingly STAP has 
screened the project from a strategic 
perspective and intends therefore to re-
examine the draft full project brief at the 
earliest opportunity prior to CEO 
endorsement.   

At the time the PIF was written, very little of the national and regional level input 
was in place for the development of the strategic foci and therefore definitive 
statements were lacking in the PIF. The ProDoc and respective national 
interventions have been able to take advantage of the country profiles and 
considerable deliberation with the respective national partners to ensure the 
technical viability and relevance of proposed actions.  

3. STAP notes the statements towards 
the end of Section B1 (pp.20-21) that 
indicators for monitoring and 
assessment for water resources, land 
degradation and biodiversity will be 
"further elaborated and mainsteamed 
into national accounts". It is strongly 
suggested that criteria for choice of 
indicators should be specified clearly, 
preferably based on Convention 
guidance (e.g. the UNCCD national 
reporting of impact indicators under 
PRAIS) and on the GEF-5 focal area 
strategies. It is vital that chosen 
indicators integrate the multiple 
processes of change in status of land and 
water, enabling also the tracking of the 
impact of project investments on key 
global environmental benefits. It is 
disappointing that there is very little 
emphasis on GEBs and impact indicators, 
even if only to flag the criteria by which 
they will be determined.   
 

¢ƘŜ ǘŜǊƳ άƴŀǘƛƻƴŀƭ ŀŎŎƻǳƴǘǎέ ǊŜŦŜǊǎ ǘƻ country reporting frameworks/national 
statistics and does not provide the only source of indicators for achievement. In 
order to ensure national relevance and ownership of the IWEco activities, some 
indicators will be informed by the national accounts priorities, but the use and 
framing of results relies on the GEF 5 focal strategies, Tracking Tools and 
Convention guidance. The revised results framework draws out the global 
environmental indicators more clearly and particularly highlights the impact 
indicators for the purposes of monitoring and reporting against Tracking Tool 
indicators.  
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Comment Response 

4. STAP understands that the coherence 
of the proposed actions depends largely 
upon the baseline achievements of the 
GEF-IWCAM project (GEF ID 1254) which 
has provided a technical foundation for 
an integrated approach to the 
management of watersheds and coastal 
areas (IWCAM) along with best practice 
toolkits, including for legislation.  The 
Protocol Concerning Pollution from 
Land-Based Sources and Activities (LBS 
Protocol) appears to provide at policy 
level a common platform for building 
regional action.  The country profiles 
discussed in section B.1 are valuable 
summaries of policies and plans.   

Indeed, IWEco builds on the foundation set up by IWCAM accomplishments and 
the name itself was chosen to indicate the follow-on nature of the project. The 
LBS does provide a platform for regional action and will be utilized as such. 

5. However STAP finds it surprising that, 
in spite of these excellent foundational 
achievements and country profiles, the 
following section (B.2) proposing 
Component 1 actions do not always 
match the gaps identified in the profiles, 
therefore it is hard to follow the 
strategic gap-filling argument being 
advanced.  Within the description of the 
proposed menu of indicative 
interventions' and national project 
interventions discussed in this section, 
STAP also finds disappointing the lack of 
a strategic context to ensure that each 
possible action contributes to an 
integrated result.  STAP suggests that 
the proposals should have been placed 
into context within an inter-sectoral 
framework that builds towards a 
coherent national or regional set of 
results and thence to global 
environmental benefits. 
 

The activities chosen for implementation at the project level were a product of 
the respective national ministries and key stakeholders and their priorities during 
PPG stage. Therefore, while the country profiles and foundational achievements 
provide the basis for action, not all the gaps identified could be addressed 
through IWEco. Nevertheless, the ProDoc draws out the strategic argument for 
filling important gaps identified, and also contains substantial background 
information to place each project activity in this context. Each component of the 
project is grounded in an cross-sectoral framework that integrates GEF Strategic 
priorities at the national and regional levels.   Table 3 in the ProDoc attempts to 
summarize the critical gaps by thematic area to be addressed for improved water, 
land and biodiversity resources management in participating countries.  Those to 
be specifically addressed by the IWEco Project have been highlighted. 
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Comment Response 

6. Component 2 has the potential to 
address the question of whether the 
project can achieve its overall vision and 
is very promising.  STAP looks forward to 
the elaboration of Component 2 at 
country and regional level, including 
how to deal with feedback to (and from) 
SIDS that are not participating within the 
project but which may wish to buy into 
the project data and knowledge bases 
(Component 4) at a later date. 
 

Agreed, component 2 exemplifies the overall vision of the project for the national 
and the regional level, and through elements of component 4, the management 
team will use opportunities to seek out the feedback and input of non-
participating SIDS and share/exchange knowledge on intervention strategies and 
lessons. 

7. There is a commendable emphasis in 
the project on sustainable and 
innovative practices and technologies, 
with an explicit aim that best practices 
will be disseminated and shared. What 
STAP finds missing in the proposal is the 
analysis of what makes a technology a 
best practice' and the Knowledge 
Management system that will enable (a) 
the storing of technology descriptions 
and performances, (b) the analysis of 
biophysical and financial performance of 
these technologies, and (c) the sharing 
of information.  STAP suggests that an 
existing database, such as WOCAT or 
LADA, be utilized, so that lessons might 
be more widely drawn for all SIDS.  The 
KM component should be an integral 
part of the project.  

It is considered that identification and selection of best practices will be informed 
by inception feasibility and indeed through application of the practice/technology 
in the roll-out of the national projects.  A key criteria for recognition of best 
practices will be appropriateness for replicability.  This will be supported by 
regional umbrella sub-projects 2, 3 and 4.   
 
Knowledge management and dissemination, which is embodied in component 4, 
is - as STAP suggests it should be - an integral part of the project. The project 
team has taken into consideration the use of an existing database and/or 
software for the uses described [(a) the storing of technology descriptions and 
performances, (b) the analysis of biophysical and financial performance of these 
technologies, and (c) the sharing of information], but has not determined yet 
which precise platform will be most useful across the eight countries. LADA will 
be applied in those countries where IWEco can build off FAO workshops and 
training. Further consideration of what other platforms may also be needed to 
support points a through c above will be taken into account and decided upon 
collectively during inception phase workshops with the participation of all 
countries. 

8. Although somewhat outside of the 
scope of this assessment, STAP believes 
that the project could benefit from 
considerable strengthening of the 
financial analysis, incentive and 
intervention options. Additionally, the 
risk table at B.4 should include lack of 
sustainable finance as a high risk.  Also, 
the first risk, "IWRM and ICZM policies 
and plans are not accepted by the 
governments" may not be the best 
formulation of the more important risk, 
namely that the policies and plans will 
be accepted but not (or poorly) 
implemented. 

Agreed to take into consideration during the inception phase, as part of further 
elaboration and development of the respective strategies for incentivizing 
options. As suggested, sustainable finance has been added as a high risk under 
the risk management matrix. Also, the first risk has been reformulated as 
suggested to account for poor implementation of the proposed policies and 
plans.  
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9. At the IWCAM Final Project 
Conference (Kingston, Jamaica, 16 - 18 
November 2011), it was noted that there 
was difficulty of engaging the private 
sector and key ministries such as the 
Ministries of Finance; the inability of 
technocrats to successfully 
communicate to politicians the urgency 
of the need for IWRM; and, the lack of 
secure finding for follow-on actions.  
STAP suggests that the present project 
proposal should address this deficiency, 
including options for payments for 
environmental services especially within 
a ridge to reef context, drawing on 
experience from other projects including 
those within the GEF portfolio. 

Agreed, and measures have been taken to address these elements: 
1. Efforts have been made by the project design team to forge relationships with 
private sector partners at the corporate level as well as with local businesses and 
other stakeholders involved in local economic development. These partnerships 
have been formed around inςkind and cash co-financing, as well as through 
mutual interests in public relations and outreach.  It should be noted however 
that additional work will be required at inception and during implementation to 
fully bring on board private sector partners. 
2. In terms of engagement with key Ministries such as Finance, the country teams 
have been tasked with the strengthening of the national intersectoral committees 
where they are existing that includes Finance Ministries.  This is embedded in the 
national implementation modalities for the project 
3. The issue of communicating the urgency of needs addressed by the project is 
incorporated into Component 4.  Specifically, concern over technocǊŀǘǎΩ ability to 
effectively inform politicians of critical requirements for political support in 
driving solutions is addressed through the application of innovative approaches 
for communication and dynamic exchanges with the private sector and other 
stakeholders.  All avenues including those via social media, special field tours and 
special seminars, engagement of opposition parliamentarians will be applied. 
4. A strategy for financing of follow-on activities will be informed through 
inception viability studies for the national projects.  These will seek out 
opportunities for investment partnerships linking community and private sector 
interests for economic gain whist benefiting environmental resource 
conservation. 
5. In terms of a PES system from ridge to reef, the project will consider suitable 
options in detail during the inception phase of Component 1 (at the national 
level).  Project inception socio-economic viability evaluations will inform PES 
opportunities. 

10. Clearly there are many scientific and 
technical arrangements to be worked 
out by the project proponents and 
partners and therefore STAP requests 
that it be copied drafts of the emerging 
project brief to enable timely and 
constructive feedback to the 
proponents, as well as to agree to a 
formal review point prior to submission 
of the full project brief for CEO 
endorsement. 

The project development team faced challenges in the preparation of the 
documentation in a timely manner as a result of constraints that were beyond the 
control of the team.  The task of having to cover 8 countries and 4 focal areas of 
the FSP, rendered it near impossible to create an additional layer of formal review 
with STAP on top of reviews with UNEP, UNDP, and the GEF Sec before CEO 
endorsement.  As a result, many of the activities and outputs that are 
scientifically and technically intensive will take place during the inception phase 
within each sub-project country.  The STAP review and technical support (via 
technical briefs for feedback) will certainly be most valuable during inception 
activities and during the course of project implementation. 

Government of Germany  
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The full proposal should clearly identify 
how the reduction of pressure on forest 
resources and the generation of 
sustainable flows of forest ecosystem 
services are achieved. Further strategies 
should be developed on how SFM will be 
implemented and potential cooperation 
partners in the field of SFM and the 
provision of Ecosystem Services should 
be identified. In addition, there should 
be a clarification whether the project 
aims at improving solely SFM or at 
developing national REDD+ strategies. 
The estimations for potential carbon 
sequestrations through SFM seem quite 
high for the various national projects; 
need to further explain calculation 
factors. 

Reduction in pressure on forest ecosystems and resultant enhanced sustainable 
flows will be achieved in all the countries through the promotion of SFM drawing 
on best practices to serve the immediate need of restoring degraded lands so as 
to minimize degradation and climate variability-driven threats to ecosystems and 
livelihoods.  SFM resources will be utilized for reforestation within upland target 
areas and for the installation of slope and riverbank armoring measures deploying 
land stabilization and drainage/runoff diversion techniques incorporating bio-
engineering controls. While the development of national REDD+ strategies will be 
somewhat secondary within the scope of the project, it will form part of the 
general strengthening of policy and regulatory frameworks that countries need to 
put in place continue to support sustainability and replication of the investments. 
 
The monitoring framework for the national investments will employ the SFM, LD 
and BD tracking tool metrics in particular (and IW metrics as relevant), to track 
progress following installation of the SLM investments.  Some specific indicators 
to be applied will include areal coverage of intervention (forested land area, 
agricultural land area impacted), change in species composition indices, relative 
change in sediment loading within runoff that drain from the target areas.  
Mindful that the timespan of the project will likely not allow for detectable or 
measurable change of state in forest conditions, ΨǇǊƻŎŜǎǎΩ indicators will be used 
as a measure to assess the trend toward improved SFM. 
 
The project will utilize a research partnership mechanism that to support the 
scientific investigation and monitoring of the investments against the tracking 
tools and the project logical framework.  Standard methodologies will be 
employed in land degradation assessment that will inform the precise 
implementation of the investment.  A governance partnership will support the 
design of policy and regulatory mechanisms for mainstreaming of SFM within 
national land policy and development frameworks.   A public education 
partnership under the knowledge management component of the project will 
share experiences and lessons learnt.   
 
The estimates of avoided carbon and carbon sequestration were derived using 
the FAO Ex-Ante Carbon-balance Tool (EX-ACT) tool.  The Tool was used to 
estimate the carbon sequestration from the acreages that will fall under direct 
on-site investments.  For all the countries the starting condition of the landscapes 
ǘƻ ōŜ ǘǊŜŀǘŜŘ ǿŜǊŜ ŎƭŀǎǎŜŘ ŀǎ ΨŘŜƎǊŀŘŜŘΩΦ  ¦ƴŘŜǊ ǘƘŜ L²9Ŏƻ tǊƻƧŜŎǘ ƛƴǾŜǎǘƳŜƴǘǎΣ 
two scenarios were modelledΤ όмύ ŎƻƴǾŜǊǎƛƻƴ ƻŦ ŘŜƎǊŀŘŜŘ ƭŀƴŘǎ ǘƻ ΨŦƻǊŜǎǘ 
plantation 2Ω ŦƻǊ ŎŀǎŜǎ ǿƘŜǊŜ ǊŜǎǘƻǊŀǘƛǾŜ ǿƻǊƪ ǿŀǎ ǘƻ ǊŜƘŀōƛƭƛǘŀǘŜ ǇǊƛƳŀǊȅ ƻǊ 
secondary forests and (2) conversion of degraded lands to perennial agro-forestry 
type mixed cropping systems.  For each country the acreages to be rehabilitated 
were therefore split into the two categories (reforestation/afforestation and 
perennial crops).  In the computations, it was assumed that none of the 
investments will contribute to land degradation (that would be computed as a 
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contributor to CO2).   The table below is the split between the two investment 
categories for each country.   

 
 
No additional land-use or agriculture-specific parameter values were used; 
default values were otherwise accepted.  ¢ƘŜ Ψǿithout projectΩ modelling was not 
carried out.  The table below contains the carbon sequestration estimates for the 
countries in terms of gross fluxes and annual sequestration over a 5-year 
duration.   
 

 
At project inception, further quantification the parameters to refine the model 
outputs will be undertaken.   
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ANNEX C:  STATUS OF IMPLEMENTATION OF PROJECT PREPARATION ACTIVITIES AND THE USE OF FUNDS 

A.  PROVIDE DETAILED FUNDING AMOUNT OF THE PPG FINANCING STATUS IN THE TABLE BELOW; 

 

PPG Grant Approved at PIF:  299,000 USD 

Project Preparation Activities Implemented GEF/LDCF/SCCF/NPIF Amount ($) 

Budgeted 
Amount 

Amount Spent 
To date 

Amount 
Committed 

Technical Assistance in the selection and design 
of National Interventions for each of the 8 
demonstration countries    

260,000 260,000 260,000 
 
(GEF resources 
used total 
120,000, co-
finance used total 
140,000) 

Technical Assistance supporting the collation of 
all regional baseline data integration of the GEF 
Thematic Areas including comprehensive Project 
Design for all Components 

240,000 240,000 240,000 
 
(GEF resources 
used total 
100,000, co-
finance used total 
140,000) 

Partners PPG Inception Workshop 49,000 49,000 49,000 

Country Missions, National Consultations and 
Regional Validation Exercises 

100,000 100,000 100,000 
 
(GEF funds used 
total 30,000, co-
finance used total 
70,000) 
 

     TOTAL  649,000 649,000 649,000 

      
  

      

Total (GEF grant 
budgeted 
total 299,000 
co-finance 
total 350,000) 

(GEF grant spent 
total 299,000, 
co-finance total 
350,000) 

(GEF resources 
committed  total 
299,000, co-
finance used total 
350,000) 

 

 

 


